

**Bakhrabad Gas Distribution Company Ltd.**  
**Chapapur, Cumilla.**  
**Annual Procurement Plan**  
**FY: 2020-2021**

**Division/Department : Planning & Development /Planning**  
**Procurement: Goods**

Package No.	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/PO Issue	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	1"DN Line Pipe (NTL)	Meter	5000	DPM/NCT	MD/Board	BGDCL	28.04	Planned Dates	Mon 14/09/2020	Mon 21/09/2020	Sun 27/09/2020	Thu 01/10/2020	Mon 05/10/2020	Thu 08/10/2020	Thu 08/10/2020	Sat 07/11/2020
								Planned Days	0	7	6	4	4	3	24	30
GR-02	3"DN Line Pipe(NTL)	Meter	2000	DPM/NCT	MD/Board	BGDCL	39.34	Planned Dates	Mon 14/09/2020	Mon 21/09/2020	Sun 27/09/2020	Thu 01/10/2020	Tue 05/10/2020	Sun 11/10/2020	Sun 11/10/2020	Tue 10/11/2020
								Planned Days	0	7	6	4	5	5	27	30
GR-03	4" DN Line Pipe(NTL)	Meter	2000	DPM/NCT	MD/Board	BGDCL	55.74	Planned Dates	Tue 15/12/2020	Tue 22/12/2020	Tue 29/12/2020	Sun 03/01/2021	Thu 07/01/2021	Mon 11/01/2021	Thu 11/02/2021	Thu 11/02/2021
								Planned Days	0	7	7	5	4	4	27	31
GR-04	6"DN Line Pipe(NTL)	Meter	2000	DPM/NCT	MD/Board	BGDCL	98.24	Planned Dates	Wed 11/11/2020	Wed 18/11/2020	Wed 25/11/2020	Sun 29/11/2020	Thu 03/12/2020	Mon 07/12/2020	Mon 07/12/2020	Wed 06/01/2021
								Planned Days	0	7	7	4	4	4	26	30
GR-05	3/4" Ball Valve	Nos	5000	LTM/NCT	MD/Board	BGDCL	125.00	Planned Dates	Thu 10/12/2020	Thu 24/12/2020	Thu 31/12/2020	Tue 05/01/2021	Sun 10/01/2021	Thu 14/01/2021	Thu 14/01/2021	Sun 14/02/2021
								Planned Days	0	14	7	5	5	4	35	31
GR-06	3/4" Insulating Joint	Nos	5000	LTM/NCT	MD/Board	BGDCL	40.00	Planned Dates	Thu 10/12/2020	Thu 24/12/2020	Thu 31/12/2020	Tue 05/01/2021	Mon 11/01/2021	Thu 14/01/2021	Thu 14/01/2021	Mon 15/02/2021
								Planned Days	0	14	7	5	6	3	35	32
GR-07	Valve pit Cover	Nos	100	LTM/NCT	MD/Board	BGDCL	30.00	Planned Dates	Thu 17/09/2020	Thu 01/10/2020	Thu 08/10/2020	Tue 13/10/2020	Mon 19/10/2020	Thu 22/10/2020	Thu 22/10/2020	Mon 23/11/2020
								Planned Days	0	14	7	5	6	3	35	32
GR-08	Pipe Fittings(Local)	Nos	L/S	LTM/NCT	MD/Board	BGDCL	20.00	Planned Dates	Tue 20/10/2020	Tue 03/11/2020	Tue 10/11/2020	Sun 15/11/2020	Sun 22/11/2020	Wed 25/11/2020	Wed 25/11/2020	Sat 26/12/2020
								Planned Days	0	14	7	5	7	3	36	31
GR-09	6" N B API SIX -56 Line Pipe (Foreign)	Meter	1000	ICT	MD/Board	BGDCL	200.36	Planned Dates	Thu 15/10/2020	Thu 25/11/2020	Thu 10/12/2020	Sun 20/12/2020	Thu 24/12/2020	Thu 07/01/2021	Thu 07/01/2021	Wed 07/04/2021
								Planned Days	0	42	14	10	4	14	84	90
GR-10	4" N B API SIX -56 Line Pipe (Foreign)	Meter	2000	ICT	MD/Board	BGDCL	230.51	Planned Dates	Sun 30/08/2020	Sun 11/10/2020	Sun 25/10/2020	Tue 03/11/2020	Sun 08/11/2020	Sun 22/11/2020	Sun 22/11/2020	Sun 21/02/2021
								Planned Days	0	42	14	9	5	14	84	91
GR-11	2" N B API SIX -56 Line Pipe (Foreign)	Meter	1000	ICT	MD/Board	BGDCL	44.21	Planned Dates	Thu 10/09/2020	Thu 22/10/2020	Thu 05/11/2020	Sun 15/11/2020	Thu 19/11/2020	Thu 03/12/2020	Thu 03/12/2020	Wed 03/03/2021
								Planned Days	0	42	14	10	4	14	84	90

Procurement will be executed by Purchase Dept.  
 N.B: ICT- International Competitive Tender, NCT- National Competitive Tender, DPM- Direct Procurement Method, LTM-Limited Tender Method, NTL-National Tubes Ltd.

*Zahurul* 25/10/20  
*25/10/20*  
*25/10/20*  
 প্রকৌশলী মোঃ আব্দুর রাজ্জাক  
 উপ-মহাব্যবস্থাপক (পরিচালনা)  
 পরিকল্পনা ডিপার্টমেন্ট, পল্টন ডিভিশন  
 বিজিভিসিএল, কুমিল্লা

প্রকৌশলী মোঃ আব্দুর রাজ্জাক  
 উপ-মহাব্যবস্থাপক (পরিচালনা)  
 পরিকল্পনা ডিপার্টমেন্ট, পল্টন ডিভিশন  
 বিজিভিসিএল, কুমিল্লা

প্রকৌশলী মোঃ আব্দুর রাজ্জাক  
 উপ-মহাব্যবস্থাপক (পরিচালনা)  
 পরিকল্পনা ডিপার্টমেন্ট, পল্টন ডিভিশন  
 বিজিভিসিএল, কুমিল্লা



**Bakhrabad Gas Distribution Company Ltd.**  
**Chapapur, Cumilla.**  
**Annual Procurement Plan**  
**FY: 2020-2021**


Division/Department : Planning & Development /Planning  
 Procurement: Goods


Package No.	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/PO Issue	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-12	Material's Collection From other Company	Nos.	Lot	-	MD:Board	BGDCL	150.00									
GR-13	Pipe Fittings(Foreign )	Nos.	Lot	ICT	MD:Board	BGDCL	50.00	Planned Dates	Wed 05/01/2021	Wed 20/01/2021	Wed 20/01/2021	Sun 31/01/2021	Thu 04/02/2021	Thu 18/02/2021		Wed 19/05/2021
GR-14	Coat & Wrap Materials	Roll/Lr	Lot	ICT	MD:Board	BGDCL	175.00	Planned Dates	Tue 01/09/2020	Tue 13/10/2020	Tue 27/10/2020	Thu 05/11/2020	Tue 10/11/2020	Tue 24/11/2020		Mon 22/02/2021
GR-15	Turbine Gas Meters	Nos	130	ICT	MD:Board	BGDCL	279.58	Planned Dates	Sun 30/08/2020	Sun 11/10/2020	Sun 25/10/2020	Wed 04/11/2020	Wed 11/11/2020	Wed 25/11/2020		Wed 24/02/2021
GR-16	Diaphragm Gas Meters	Nos	300	ICT	MD:Board	BGDCL	170.25	Planned Dates	Sun 30/08/2020	Sun 11/10/2020	Sun 25/10/2020	Wed 04/11/2020	Wed 11/11/2020	Wed 25/11/2020		Wed 24/02/2021
GR-17	Spare parts & RMS Components ( Foreign )	Nos	Lot	ICT	MD:Board	BGDCL	150.00	Planned Dates	Sun 06/09/2020	Sun 18/10/2020	Sun 01/11/2020	Wed 11/11/2020	Mon 16/11/2020	Mon 30/11/2020		Sun 28/02/2021
<b>For 4-Lane Project (Goods)</b>																
GR-18	Pipe Fittings ( Foreign )	Nos	Lot	ICT	MD:Board	RHD	443.82	Planned Dates	Sun 30/08/2020	Sun 11/10/2020	Sun 25/10/2020	Wed 04/11/2020	Wed 11/11/2020	Wed 25/11/2020		Wed 24/02/2021
GR-19	Coat & Wrap Materials	Roll/Lr	Lot	ICT	MD:Board	RHD	180.74	Planned Dates	0	42	14	10	7	14	87	91
GR-20	3/4", 2", 3", 4", 6" & 8" DN Line Pipe (NTL)	Meiter	21300	DPM/NCT	MD:Board	RHD	692.84	Planned Dates	Sun 30/08/2020	Sun 06/09/2020	Thu 10/09/2020	Tue 15/09/2020	Thu 17/09/2020	Mon 21/09/2020		Wed 21/10/2020
GR-21	10" DN Line Pipe( Foreign )	Meiter	6000	ICT	MD:Board	RHD	552.74	Planned Dates	Sun 30/08/2020	Sun 11/10/2020	Sun 25/10/2020	Wed 04/11/2020	Wed 11/11/2020	Wed 25/11/2020		Wed 24/02/2021
GR-22	Valve pit Cover (Local)	Nos	115	LTM	MD:Board	RHD	32.43	Planned Dates	0	42	14	10	7	14	87	91
NOA has been issued.															20	30


Procurement will be executed by Purchase Dept.

N.B: ICT- International Competitive Tender, NCT- National Competitive Tender, DPM- Direct Procurement Method, LTM- Limited Tender Method, RHD- Roads & Highway Dept.

Zoharion  
20/10/20

  
 Md. Zaharion  
 20/10/20

  
 Md. Zaharion  
 20/10/20

  
 Md. Zaharion  
 20/10/20

বাকরুল আলী মোঃ আব্দুল রাক্বাক  
 উপ-সহকারী প্রকৌশল (পরিচালনা)  
 পরিচালনা উপদেষ্টার কার্যালয়, পল্টন চৌকি  
 বিজিডিবিএল, কুমিল্লা।

প্রকৌশলী মোঃ আব্দুল রাক্বাক  
 উপ-সহকারী প্রকৌশল (পরিচালনা)  
 পরিচালনা উপদেষ্টার কার্যালয়, পল্টন চৌকি  
 বিজিডিবিএল, কুমিল্লা।

প্রকৌশলী মোঃ আব্দুল রাক্বাক  
 উপ-সহকারী প্রকৌশল (পরিচালনা)  
 পরিচালনা উপদেষ্টার কার্যালয়, পল্টন চৌকি  
 বিজিডিবিএল, কুমিল্লা।

**ANNUAL PROCUREMENT PLAN  
(SERVICES)**

Fiscal Year 2020-2021

Ministry/Division : Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division

Agency : Bakhrabad Gas Distribution Company Limited

Procuring Entity Name & Code : Planning Department

Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost In Million Tk.	Time Code for Process	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Technical Proposal Approval	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	PS-1 Feasibility Study for 50000 Nos. of Prepaid Gas Meter Installation Project for Domestic customers in BGDCL	3 No.	4	OCBS (National)	MD/Board	7 BGDCL	8	9	10	11	12	13	14	15	16	17	18	19
							10	Planned Dates		27/07/2020	24/08/2020	31/08/2020	07/09/2020	21/09/2020	19/10/2020			Sat 17/04/2021
								Planned Days		0	28	7	7	14	28		84	180

\* OCBS = Quality and Cost Based Selection

*Abir Mahmood*  
04.08.2020

**Engr. Abir Mahmood**  
Assistant Engineer (Corporate & Project Planning)  
Planning Department  
Bakhrabad Gas Distribution Co Ltd.

*Mostafa Mahin Sohag*  
04.08.2020

**Engr. Mostafa Mahin Sohag**  
Manager (Corporate & Project Planning)  
Planning Department  
Bakhrabad Gas Distribution Co Ltd.

*Dr. Koushalya*  
04.08.2020

**Dr. Koushalya** মোঃ আব্দুর বাজারক  
উপ-সহকারী প্রকল্প (পরিকল্পনা)  
পরিকল্পনা ডিপার্টমেন্ট, শওভে ডিভিশন  
বিভূতিভূমি, কুমিল্লা।

*Dr. Koushalya*  
04.08.2020

**Dr. Koushalya** ব্রজেন রানা জাকি হোসেন  
সহকারী প্রকল্প (পরিকল্পনা)  
সহকারী প্রকল্প (পরিকল্পনা) ডি.বি.বি.বি.  
বিভূতিভূমি, কুমিল্লা।



**ANNUAL PROCUREMENT PLAN (Works)  
FINANCIAL YEAR-2020-2021**

Ministry/Division : Ministry of Energy, Power and Mineral Resources  
Agency : Bakhraabad Gas Distribution Company Limited  
Procuring Entity Name & Code : DGM (PLCC)  
Project/Programme Name & Code : N/A

Budget: Revenue

Civil Works :

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Authority	Source of Funds	Estid. Cost in Million TL.	Time Code for Process	Advertise Proquet (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Signature	Time for Completion of Contract
BGCC/Cons2/2020/1	Construction of Transmission Building at Auhogin, Bahrambura	No	1	OTM (NCT)	HOPE	OWN	8.8	Planned Dates	Tue 01/05/2020	Tue 15/05/2020	Tue 26/05/2020	Tue 26/05/2020	Tue 06/06/2020	Tue 13/06/2020	Thu 13/11/2020	17	Mon 06/06/2021
BGCC/Cons2/2020/2	Construction of steel and patent steel work of the roof at Feo ACO	No	1	OTM (NCT)	HOPE	OWN	1.2	Planned Dates	Thu 15/05/2020	Thu 24/05/2020	Thu 08/06/2020	Thu 08/06/2020	Thu 15/06/2020	Thu 20/06/2020	Thu 18/11/2020	72	Wed 17/09/2021
BGCC/Cons2/2020/3	Sand filling work around the boundary wall of Chabbar TSS and Chabbar 150MW Power Plant under BGDCL Chabbar, Cumilla	No	1	OTM (NCT)	HOPE	OWN	1	Planned Dates	Tue 15/05/2020	Tue 26/05/2020	Tue 13/06/2020	Tue 13/06/2020	Tue 20/06/2020	Tue 27/06/2020	Tue 24/11/2020	70	Mon 22/02/2021
BGCC/Cons2/2020/4	Sand filling work around the boundary wall of BNG Gas feed TBS cum DRS under BGDCL Chabbar, Cumilla	No	1	OTM (NCT)	HOPE	OWN	0.2	Planned Dates	Wed 05/05/2020	Wed 23/05/2020	Wed 07/06/2020	Wed 07/06/2020	Wed 14/06/2020	Wed 21/06/2020	Wed 18/11/2020	70	Sun 17/02/2021
BGCC/Cons2/2020/5	Construction of RCC Road at Laranchpur DRS & RCC Road at alanchpur office under BGDCL Chabbar, Cumilla	No	1	OTM (NCT)	HOPE	OWN	3.5	Planned Dates	Wed 02/05/2020	Wed 16/05/2020	Wed 30/05/2020	Wed 30/05/2020	Wed 07/06/2020	Wed 14/06/2020	Fri 13/11/2020	72	Thu 11/02/2021
BGCC/Cons2/2020/6	Construction of manhole Drain At head office and Residential Area under BGDCL Chabbar, Cumilla	No	1	OTM (NCT)	HOPE	OWN	5.5	Planned Dates	Sun 20/05/2020	Sun 04/06/2020	Sun 19/06/2020	Sun 19/06/2020	Sun 25/06/2020	Sun 01/07/2020	Sun 28/11/2020	70	Wed 26/04/2021
BGCC/Cons2/2020/7	Construction of Gate and Approach Road of newly Constructed IPMS in Feo ACO, Transmission under BGDCL Chabbar, Cumilla	No	1	OTM (NCT)	HOPE	OWN	1	Planned Dates	Wed 30/05/2020	Wed 14/06/2020	Wed 26/06/2020	Wed 26/06/2020	Wed 04/07/2020	Wed 11/07/2020	Wed 09/11/2020	70	Tue 09/03/2021
BGCC/Cons2/2020/8	purchase of Sanitary Items under BGDCL Chabbar, Cumilla	Lot	1	OTM (NCT)	HOPE	OWN	0.5	Planned Dates	Thu 24/05/2020	Thu 09/06/2020	Thu 20/06/2020	Thu 20/06/2020	Thu 26/06/2020	Thu 05/07/2020	Sat 05/11/2020	72	Wed 03/02/2021

**Md. Monirul Islam**  
Sub-Assistant Engineer  
Pipe Line & Civil Construction Department  
Bakhraabad Gas Distribution Co. Ltd.

**M. Hossain**  
Assistant Engineer  
Pipe Line & Civil Construction Department  
Bakhraabad Gas Distribution Co. Ltd.

**M. Hossain**  
Assistant Engineer  
Pipe Line & Civil Construction Department  
Bakhraabad Gas Distribution Co. Ltd.

**M. Hossain**  
Assistant Engineer  
Pipe Line & Civil Construction Department  
Bakhraabad Gas Distribution Co. Ltd.



Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process	Advertise Request (if applicable)	Invite Advertiso Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
BGCC/Repa #2020/01	Repairing Painting and plaster work with damp proof treatment and patent stone works of the roof of BGDDL High School.	No.	4	OTM (NCT)	HOPE	OWN	0.7	Planned Dates		Sun 27/05/2020	Sun 11/10/2020	Sun 25/10/2020	Sun 01/11/2020	Sun 08/11/2020	Sun 08/12/2020	17	Sat 04/02/2021	
BGCC/Repa #2020/02	Repairing and maintenance of meter testing lab of BGDDL, Chapair, Cumilla.	No.	1	OTM (NCT)	HOPE	OWN	0.5	Planned Dates		Thu 03/05/2020	Thu 17/09/2020	Thu 01/10/2020	Thu 08/10/2020	Thu 15/10/2020	Thu 12/11/2020	28	70	Wed 10/02/2021
BGCC/Repa #2020/03	Repairing, maintenance and painting work of E & F type building (40 flats) at BGDDL, Head Office, Chapair, Cumilla.	No.	1	OTM (NCT)	HOPE	OWN	2	Planned Dates		Thu 24/05/2020	Thu 08/10/2020	Thu 20/10/2020	Thu 29/10/2020	Thu 05/11/2020	Thu 03/12/2020	29	70	Fri 02/04/2021
BGCC/Repa #2020/04	Repairing and maintenance of Managing Director's bungalow of BGDDL, Chapair, Cumilla.	No.	1	OTM (NCT)	HOPE	OWN	0.5	Planned Dates		Sun 30/05/2020	Sun 20/09/2020	Sun 04/10/2020	Sun 11/10/2020	Sun 18/10/2020	Sun 15/11/2020	28	70	Sat 13/02/2021
BGCC/Repa #2020/05	Improvement of Sanitary System, changing of door, damp proof treatment, plaster and painting of residential building of BGDDL, Chapair, Cumilla.	No.	1	OTM (NCT)	HOPE	OWN	2	Planned Dates		Mon 14/05/2020	Mon 29/09/2020	Mon 12/10/2020	Mon 15/10/2020	Mon 26/10/2020	Mon 23/11/2020	28	70	Tue 23/03/2021
BGCC/Repa #2020/06	Repairing, maintenance and painting of store building at BGDDL, Chapair, Cumilla.	No.	1	OTM (NCT)	HOPE	OWN	0.4	Planned Dates		Thu 24/05/2020	Thu 09/10/2020	Thu 22/10/2020	Thu 29/10/2020	Thu 05/11/2020	Thu 03/12/2020	28	70	Wed 03/03/2021
BGCC/Repa #2020/07	Repairing, maintenance and painting of TEG room of Maintenance Dept. at BGDDL, Chapair, Cumilla.	No.	1	OTM (NCT)	HOPE	OWN	0.7	Planned Dates		Thu 01/10/2020	Thu 15/10/2020	Thu 29/10/2020	Thu 05/11/2020	Thu 12/11/2020	Thu 10/12/2020	28	70	Wed 10/03/2021

Signature

**Md. Monirul Islam**  
Sub-Assistant Engineer  
Pipe Line & Civil Construction Department  
Bakhrabad Gas Distribution Co. Ltd.

Signature

Signature

M. Hossain

Signature

২০২০ সালের ১৫ই আগস্ট তারিখে  
শ্রী. ম. মনিরুল ইসলাম  
পাইপ লাইন ও সিভিল কন্সট্রাকশন  
ডিপার্টমেন্ট, বাকরভাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।

Signature  
২০২০ সালের ১৫ই আগস্ট তারিখে  
শ্রী. ম. মনিরুল ইসলাম  
পাইপ লাইন ও সিভিল কন্সট্রাকশন  
ডিপার্টমেন্ট, বাকরভাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notifications of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Paint stone work at the roof of Ashgani, office building at Brahmanbaria	No.	4	OTM (NCT)	HOPE	OWN	0.6	Planned Dates	10	Thu 17/04/2020	Thu 01/07/2020	Thu 15/10/2020	Thu 22/10/2020	Thu 29/10/2020	Thu 26/11/2020	17	Wed 24/02/2021
2	Repairing, maintenance and painting of office building and Gate of Fern ADO	No.	1	OTM (NCT)	HOPE	OWN	2	Planned Dates		Sun 04/10/2020	Sun 18/10/2020	Sun 18/10/2020	Sun 25/10/2020	Sun 01/11/2020	Tue 01/12/2020	28	90
3	Repairing, maintenance painting, damp proof treatment and plastering of Head office building of BGDC, Chappair, Cumilla.	No.	1	OTM (NCT)	HOPE	OWN	1	Planned Dates		Mon 05/10/2020	Mon 19/10/2020	Mon 02/11/2020	Mon 09/11/2020	Mon 16/11/2020	Wed 19/12/2020	72	120
4	Repairing, maintenance and painting of 135 of Sada.	No.	1	OTM (NCT)	5	OWN	0.5	Planned Dates		Wed 30/09/2020	Wed 14/10/2020	Wed 28/10/2020	Wed 04/11/2020	Wed 11/11/2020	Fri 13/12/2020	72	60
5	Repairing, maintenance and painting of Head office Bangla (Aids and Vigilance)	No.	1	OTM (NCT)	HOPE	OWN	0.3	Planned Dates		Tue 29/09/2020	Tue 13/10/2020	Tue 27/10/2020	Tue 03/11/2020	Tue 10/11/2020	Thu 10/12/2020	72	90
6	Repairing and ties work of toilets of BGDC, Head Office	No.	1	OTM (NCT)	HOPE	OWN	1	Planned Dates		Tue 29/09/2020	Tue 09/10/2020	Tue 20/10/2020	Tue 27/10/2020	Tue 03/11/2020	Tue 01/12/2020	70	90
7	Cleaning of over Head water Tank under BGDC, Chappair, Cumilla.	Lot	1	RFQ/PM	HOPE	OWN	0.1	Planned Dates									

As Per Compliant.

*Signature*

**Md. Monirul Islam**  
Sub-Assistant Engineer  
Pipe Line & Civil Construction Department  
Baltrabad Gas Distribution Co. Ltd.

*Signature*

*Signature*

*Signature*

প্রকৌশল মোঃ মনিরুল ইসলাম  
উপ-সহকারী প্রকৌশল  
পাইপলাইন বিভাগ  
বালত্রাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

*Signature*

প্রকৌঃ বানা জাকি হোসেন  
সহকারী প্রকৌঃ (পরিঃ ও নিয়ঃ)  
বালত্রাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড



**ANNUAL PROCUREMENT PLAN**  
FINANCIAL YEAR-2020-2021

Budget: Revenue

Ministry/Division : Ministry of Energy, Power and Mineral Resources  
Agency : Bakhrabad Gas Distribution Company Limited  
Procuring Entity Name & Code : DOM (PLCC)  
Project/Programme Name & Code : N/A

**Impressed Fund and Land Related**

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Land Development Tax under BGDC/Chapchar Curtila.	Lot	4	DPM	HOPE	OWN	4.5	8	10	11	12	13	14	15	16	17
													As Per Demand			
BGDC/PLCC/2020/01									Sat 26/05/2020	Sat 10/11/2020	Sat 14/11/2020	Sat 31/10/2020	Sat 07/11/2020	Mon 07/11/2020		Fr 06/02/2021
BGDC/PLCC/2020/02	Land purchase for Ashuganj Transmission Dept of BGDC/CL	Lot	1	DPM	HOPE	OWN	3	3	0	14	14	7	7	30	72	60
													As Per Demand			
BGDC/PLCC/2020/03	Land requisition and other related expenditure for BGDC/CL	Lot	1	DPM	HOPE	OWN	2	2								
BGDC/PLCC/2020/04	Land purchase for Debtor Sales office of BGDC/CL	Lot	1	DPM	HOPE	OWN	5	5	Thu 09/10/2020	Thu 22/10/2020	Thu 05/11/2020	Thu 12/11/2020	Thu 19/11/2020	Sat 19/12/2020		Wed 17/02/2021
BGDC/PLCC/2020/01	Impressed Fund for PLCC Dept of BGDC/CL	Lot	1	DPM	HOPE	OWN	0.9	0.9								
													As Per Complaint			

*[Signature]*  
প্রকৌঃ রানা জাকি হোসেন  
মহাব্যবসায়ক (পরিচি ও উন্নয়ন)  
স্বাধীন গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।

*[Signature]*  
প্রকৌঃ মোঃ মবিউল হক  
মহাব্যবসায়ক  
স্বাধীন গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।

*[Signature]*  
M. Hossain

*[Signature]*

**Md. Monirul Islam**  
Sub-Assistant Engineer  
Pipe Line & Civil Construction Department  
Bakhrabad Gas Distribution Co. Ltd.

ANNUAL PROCUREMENT PLAN  
FINANCIAL YEAR 2020-2021

Ministry/Division : Ministry of Energy, Power and Mineral Resources  
Agency : Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)  
Procuring Entity Name & Code : Bakhrabad Gas Distribution Company Limited, Code-011

Budget: Development

Pipe Line Construction :

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not used in GOOD	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	BG/PLC/ Cons.202/001 Construction of 25.60 Kilometer different (3.4", 1", 2", 3", 4", 5" & 10" dia (4 bar & 10 bar Pressure) gas pipelines in a safe distance for proposed 4-Lane National highway at Ashugonj and B-Bana	No	1	OTM	BOC	R&H Department B-Bana	29.2	9	10	11	12	13	14	15	16	17	18
								Planned Dates		Mon 01/02/2021	Mon 15/02/2021	Mon 01/03/2021	Mon 08/03/2021	Mon 15/03/2021	Mon 29/03/2021		Thu 24/03/2022
								Planned Days			14	14	7	7	14	56	360



মোঃ আবুল কালাম আজাদ সরকার  
স্বরাষ্ট্রাধক্ষক (শিলালসি)  
শিলালসি ডি-পার্টমেন্ট  
বিজিডি/এম, ঠাণ্ডাঘাট, কুমিল্লা



Engr. Maruf Hasan  
Asst. Manager (Tech)  
PLCC Department  
RGDCI



মোঃ মোঃ সবিউল হক  
উপ-স্বরাষ্ট্রাধক্ষক  
শিলালসি বিভাগ  
: ৫-১৩, ঠাণ্ডাঘাট, কুমিল্লা



প্রকৌঃ সানা জাকির হোসেন  
স্বরাষ্ট্রাধক্ষক (পরিঃ ও ইপি)  
স্বরাষ্ট্র গুল বিজিডি/এম, ঠাণ্ডাঘাট, কুমিল্লা



**ANNUAL PROCUREMENT PLAN  
FINANCIAL YEAR 2020-2021**

Budget: Revenue

Ministry/Division : Ministry of Energy, Power and Mineral Resources  
Agency : Bakhraabad Gas Distribution Company Limited  
Procuring Entity Name & Code : DGM (PLCC)  
Project/Programme Name & Code : N/A

Goods :

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BDC/DJ/ELE C/3D-01	Procurement of electrical cable, switch, socket, tube light, energy saving light & other accessories for office and residential building of Head office, ADO & Sub ADO.	Lot	1	OTM (NCT)	HOPE	OWN	1	Planned Dates	Tue 01/12/2020	Tue 15/12/2020	Tue 29/12/2020	Thu 07/01/2021	Wed 13/01/2021	Wed 10/02/2021		Thu 10/05/2021
								Planned Days	0	14	14	9	6	28	71	120

*(Signature)*

মোঃ আনিসুল্লাহমান হামেদী  
উপ ব্যবস্থাপক (পিএলসি বিতান)  
বাকরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি  
প্রধান কার্যালয়, চাঁপাবুড়, কুমিল্লা।

*(Signature)*

প্রকৌঃ মোঃ মবিউল হক  
উপ-ব্যবস্থাপক  
পিএলসি বিতান  
বাকরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি  
প্রধান কার্যালয়, চাঁপাবুড়, কুমিল্লা।

*(Signature)*

প্রকৌঃ সানা জাকি হোসেন  
সহ-ব্যবস্থাপক (পরিচি ও উন্নয়ন)  
বাকরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি  
প্রধান কার্যালয়, চাঁপাবুড়, কুমিল্লা।

**ANNUAL PROCUREMENT PLAN (Works)  
FINANCIAL YEAR 2020-2021**

Ministry/Division : Ministry of Energy, Power and Mineral Resources  
Agency : Bakhrahad Gas Distribution Company Limited  
Procuring Entity Name & Code : DGM (PLCC)  
Project/Programme Name & Code : N/A

Budget: Revenue

**Electrical Construction :**

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertisement Prequal (if applicable)	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
BGDCL/ ELEC/W 0-01	Internal Electrical Cable (Office & Residential), water pump, Air Cooler, Fridge, Gas & Diesel Generator etc repair & maintenance work.	Lot	1	RFQ	HOPE	OWN	1	Planned Dates		Tue 01/09/2020	Tue 15/09/2020	Tue 29/09/2020	Tue 06/10/2020	Tue 13/10/2020	Thu 12/11/2020		Sat 12/12/2020	
BGDCL/ ELEC/W 0-02	Electrical cable, ODB, DB, SDB, Circuit Breaker etc purchase, installation and repairing work for office and residential building, ADO, TBS, DRS of BGDCL	Lot	1	RFQ	HOPE	OWN	1	Planned Dates		Mon 05/10/2020	Mon 19/10/2020	Mon 02/11/2020	Mon 09/11/2020	Mon 16/11/2020	Mon 14/12/2020		Wed 13/01/2021	
BGDCL/ ELEC/W 0-03	Electrical Pole & Area Light installation, repair and maintenance work at Head office & TBS (Maljdi, Chadpur, Gournipur, Nandanpur)	Lot	1	RFQ	HOPE	OWN	0.6	Planned Dates		Sun 08/11/2020	Sun 22/11/2020	Sun 06/12/2020	Sun 13/12/2020	Sun 20/12/2020	Sun 17/01/2021		Tue 16/02/2021	
BGDCL/ PLCC/2 020/04	Impressed Fund for PLCC Dept of BGDCL	Lot	1		HOPE	OWN	0.5	Planned Dates										
As per Complane																		

*[Signature]*  
সোঃ আফিকুজ্জামান হাওাদী  
উপ ব্যবস্থাপক (পিএনসি বিতান)  
বাকরাহাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি  
লিমিটেড, চৌপাশুর্, কুমিল্লা।

*[Signature]*  
সোঃ মোঃ মহিউদ্দিন মল্লিক  
উপ-ব্যবস্থাপক  
পিএনসি বিতান  
বাকরাহাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড।

*[Signature]*  
সোঃ সানা আলি খোন্দকার  
ব্যবস্থাপক (পিএনসি বিতান)  
বাকরাহাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড।



**ANNUAL PROCUREMENT PLAN (Works)  
FINANCIAL YEAR 2020-2021**

Ministry/Division : Ministry of Energy, Power and Mineral Resources  
Agency : Bakhraabad Gas Distribution Company Limited  
Procuring Entity Name & Code : DGM (PLCC)  
Project/Programme Name & Code : N/A

Budget: Revenue

**Electrical Construction :**

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGDCL/ ELEC/ Wo-05	313 KVA Gas & 175 Diesel Generator Spare parts Supply & Installation work.	Lot	1	OTM (NCT)	HOPE	OWN	4	Planned Dates		Thu 20/08/2020	Thu 03/09/2020	Thu 17/09/2020	Thu 24/09/2020	Thu 01/10/2020	Thu 29/10/2020		Sat 28/11/2020
BGDCL/ ELEC/ Wo-06	High Tension Switch gear supply & Installation work at Electrical Sub-Station BGDCL Head Office	Lot	1	OTM (NCT)	HOPE	OWN	3	Planned Dates		Tue 01/12/2020	Tue 15/12/2020	Tue 29/12/2020	Tue 05/01/2021	Tue 12/01/2021	Thu 11/02/2021		Sat 13/03/2021
BGDCL/ ELEC/ Wo-07	P.D.B pole to Electrical Sub-Station 11 KV Underground Cable Installation work.	Lot	1	OTM (NCT)	HOPE	OWN	0.5	Planned Dates		Sun 27/12/2020	Sun 10/01/2021	Sun 24/01/2021	Sun 31/01/2021	Sun 07/02/2021	Sun 07/03/2021		Tue 06/04/2021
BGDCL/ ELEC/ Wo-08	Other Electrical Constnuction work like P.F.I plant, L.T panel & other accessories installation.	Lot	1	OTM (NCT)	HOPE	OWN	1	Planned Dates		Tue 05/01/2021	Tue 19/01/2021	Tue 02/02/2021	Tue 09/02/2021	Tue 16/02/2021	Tue 16/03/2021		Thu 15/04/2021
BGDCL/ ELEC/ Wo-09	Sub-Station to O.D.B Underground Cable Installation & other Electric Sub-Station Equipment	Lot	1	OTM (NCT)	HOPE	OWN	5	Planned Dates		Thu 28/01/2021	Thu 11/02/2021	Thu 25/02/2021	Thu 04/03/2021	Thu 11/03/2021	Thu 08/04/2021		Sat 08/05/2021
								Planned Days		0	14	14	7	7	28	70	30
								Planned Days		0	14	14	7	7	28	70	30
								Planned Days		0	14	14	7	7	28	70	30
								Planned Days		0	14	14	7	7	28	70	30

*Handwritten signature*  
 মোঃ আফিকুজ্জামান হায়েদী  
 উপ ব্যবস্থাপক (পিএলসি বিজ্ঞান)  
 বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।

*Handwritten signature*  
 প্রকৌঃ মোঃ সবিউল হুসেইন  
 উপ-ব্যবস্থাপক  
 পিএলসি বিজ্ঞান

*Handwritten signature*  
 প্রকৌঃ রানা জাকির হোসেন  
 মহাব্যবস্থাপক (পরি ও উন্নয়ন)  
 বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।



Bakhrabad Gas Distribution Co. Ltd.  
Chapapur, Cumilla.

ANNUAL PROCUREMENT PLAN

FY 2020-2021

Division/Department : IT Department

Works Procurement :

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-01	Computer Software Maintenance			DPM	MD	BGDCL	0.3	Planned Dates Planned Days				As per requirement					30.06.2021
W-02	Comuter Equipments Maintenance			DPM	MD	BGDCL	0.4	Planned Dates Planned Days				As per requirement					30.06.2021
W-03	Computer Stationary - General			DPM	MD	BGDCL	0.15	Planned Dates Planned Days				As per requirement					30.06.2021
W-04	Office Equipments Repair and Maintenance			RFQ/DPM	MD	BGDCL	0.2	Planned Dates Planned Days				As per requirement					30.06.2021
W-5	Office Furniture Repair and Maintenance			DPM	MD	BGDCL	0.05	Planned Dates Planned Days				As per requirement					30.06.2021
W-6	Internet Expense			RFQ/DPM	MD	BGDCL	1.2	Planned Dates Planned Days				As per requirement					30.06.2021
W-7	Computer Equipments/ Hardware			RFQ/ DPM	MD	BGDCL	1.6	Planned Dates Planned Days				As per requirement					30.06.2021
W-8	Data Center			NCT*	MD	BGDCL	4.6	Planned Dates Planned Days				As per requirement					30/09/2020 120
W-9	Computer Equipments/ Software			NCT/RFQ/ DPM	MD	BGDCL	1.4	Planned Dates Planned Days				As per requirement					30.06.2021
W-10	Office Equipments			NCT/RFQ/ DPM	MD	BGDCL	1	Planned Dates Planned Days				As per requirement					30.06.2021

\*Contract has been signed.

*(Signature)*  
০৫/০৬/২০২১  
০৫/০৬/২০২১  
০৫/০৬/২০২১

*(Signature)*  
০৫/০৬/২০২১  
০৫/০৬/২০২১  
০৫/০৬/২০২১

*(Signature)*  
০৫/০৬/২০২১  
০৫/০৬/২০২১  
০৫/০৬/২০২১

(প্রকৌশলী মোঃ আব্দুলকাজমান)  
ব্যবস্থাপক (ই-সংস্কার এন্ড সার্ভিস)  
আইটি ডিপার্টমেন্ট, বিজিভিসিএম  
ফুসিঙ্গা।

(প্রকৌশলী মোঃ আসাদুল বাব্বাক)  
উপ-ব্যবস্থাপক (ই-সংস্কার)  
পাবনা ডিপার্টমেন্ট, বিজিভিসিএম  
ফুসিঙ্গা।

(প্রকৌশলী মোঃ জাকির হোসেন)  
ব্যবস্থাপক (পরিচালনা)  
কম্পাস গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।



Bakhrabad Gas Distribution Co. Ltd.  
Chapapur, Cumilla.

ANNUAL PROCUREMENT PLAN

FY-2020-2021

Division/Department : Store Department.  
Goods Procurement : Stationery & Printing.

Package No.	Description of Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk. Lac	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
G.D-01	Procurement of Stationery Items	Lot No	01	OTM(NCT)	MD	BGDCL	8.90	Planned Dates	18-10-2020	02-11-2020	10-11-2020	16-11-2020	23-11-2020	21-12-2020	-	19-02-2021
								Planned Dates	0	15	8	7	5	28	63	60
G.D-02	Procurement of Printing Items	Lot No	01	OTM(NCT)	MD	BGDCL	26.45	Planned Dates	15-11-2020	30-11-2020	08-12-2020	15-12-2020	20-12-2020	17-01-2021	-	08-03-2021
								Planned Dates	0	15	8	7	5	28	63	60

*[Signature]*  
08/11/2020

*[Signature]*  
08/11/2020

*[Signature]*  
08/11/2020

*[Signature]*

প্রকৌশল রানা জাকির হোসেন  
সহকারী প্রকৌশল (পরিচি ও ইকস)  
গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।

**ANNUAL PROCUREMENT PLAN  
(WORKS)**

Ministry/Division : Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division  
 Agency : Bakhraabad Gas Distribution Company Limited  
 Procuring Entity Name & Code : Maintenance Department  
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approval	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract		
																		Planned Dates	Planned Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
1	**Repair and Maintenance of Vehicle	No	1	DPM/RFQ	MD	BGDCL	45 Lakh	Planned	As per complain/requirement.										

\* Repair and Maintenance of Vehicle are dependent on case to case basis or demand of other department.

*[Signature]*  
25/10/2020

**MOHAMMAD RAJIB HOSSAIN**  
 Assistant Engineer  
 Maintenance Department  
 akhraabad Gas Distribution Co Ltd  
 Head Office, Chapapaur, Comilla

*[Signature]*  
22/10/20

জমিদারিগিরি আফিস  
 বাবরাবাদ (সেইলডাঙ্গা)  
 বিজিডিবিএল  
 কমিলা।

*[Signature]*  
20/10/20

*[Signature]*  
20/10/20

Animesh  
24/10/2020

**Animesh Mondol**  
 Sub-Assl. Engineer (Automobile)  
 Maintenance Department  
 Bakhraabad Gas Distribution Co. Ltd. Comilla.



**ANNUAL PROCUREMENT PLAN  
(GOODS)**

Ministry/Division : Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division  
 Agency : Bakhraabad Gas Distribution Company Limited  
 Procuring Entity Name & Code : Maintenance Department  
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-001	Procurement of Spare parts of Vehicle (Tyre Tube)	Lot	1	OTM (NCT)	MD	BGDCL	12 Lakh	Planned Dates	Tue 1/9/2020	Tue 15/9/2020	Tue 29/9/2020	Tue 08/10/2020	Tue 14/10/2020	Tue 11/11/2020		Fri 11/12/2020
GD-002	Procurement of Spare parts of Vehicle (Battery)*	Lot	1	DPM	MD	BGDCL	8 Lakh	Planned Dates	0	14	14	9	6	28	71	30

As per complain/requirement.

\* Goods Purchase and maintenance are dependent on case to case basis or demand of other department.

*[Signature]*  
 20/10/2020  
**MOHAMMAD RAJIB HOSSEIN**  
 Assistant Engineer  
 Maintenance Department  
 Bakhraabad Gas Distribution Co Ltd  
 Head Office, Chapapaur, Comilla

*[Signature]*  
 20/10/2020  
**MOHAMMAD RAJIB HOSSEIN**  
 Assistant Engineer  
 Maintenance Department  
 Bakhraabad Gas Distribution Co Ltd  
 Head Office, Chapapaur, Comilla

*[Signature]*  
 22/11/2020

Animesh  
 20/10/2020

**Animesh Mondol**  
 Sub-Asst. Engineer (Automobile)  
 Maintenance Department  
 Bakhraabad Gas Distribution Co. Ltd. Comilla.

**ANNUAL PROCUREMENT PLAN  
(WORKS)**


Ministry/Division : Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division


Agency : Bakhraabad Gas Distribution Company Limited

Procuring Entity Name & Code : Maintenance Department, Corrosion Control

Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	**Repair and Maintenance of CP	Lot	1	OTM (NCT)	MD	BGDCL	38 Lakh	Planned Dates		14-09-2020	28-09-2020	5/10/2020	12/10/2020	19-10-2020	16-11-2020
								Planned Days		0	15	7	7	7	28

  
 ১৬-০৯-২০২০  
 স্বাক্ষর মোঃ শাহাদাত হোসেন ভূঁইয়া  
 সহকারী ব্যবস্থাপক (সংশোধনী)  
 ফোন নং: ৯১-১০৬৭  
 করোনাম কর্তৃত্বাল শাখা, মেইটেনেন্স বিভাগ  
 বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড

  
 ১৬-০৯-২০২০  
 স্বাক্ষর মোঃ শাহাদাত হোসেন ভূঁইয়া  
 সহকারী ব্যবস্থাপক (সংশোধনী)  
 ফোন নং: ৯১-১০৬৭  
 করোনাম কর্তৃত্বাল শাখা, মেইটেনেন্স বিভাগ  
 বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড

  
 স্বাক্ষর মোঃ শাহাদাত হোসেন ভূঁইয়া  
 সহকারী ব্যবস্থাপক (সংশোধনী)  
 ফোন নং: ৯১-১০৬৭  
 করোনাম কর্তৃত্বাল শাখা, মেইটেনেন্স বিভাগ  
 বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড



# ANNUAL PROCUREMENT PLAN (GOODS)

Ministry/Division : Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division  
 Agency : BakhraBad Gas Distribution Company Limited  
 Procuring Entity Name & Code : Maintenance Department, Corrosion Control  
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-001	CP materials/Equipment/ CP Measurement Equipment purchase.	Lot	1	OTM (NCT)	MD	BGDCL	75 Lakh	Planned Dates	Thu 17/9/2020	Thu 15/10/2020	Thu 05/11/2020	Thu 12/11/2020	Thu 19/11/2020	Thu 31/12/2020	Thu 29/04/2021	119
								Planned Dates	0	28	21	7	7	42	105	

16/09/2020  
 16/09/2020  
 16/09/2020  
 16/09/2020

16/08/2020  
 প্রকৌশল সচিব, শাহাদাত হোসেন কুইয়া  
 মহানগরী কর্তৃপক্ষ (স্বাধীনতা)  
 কোড নং: স-১০৬৭  
 স্বাক্ষর: সুরজিৎ কুমার সাহা, নির্বাহী প্রকৌশল বিদ্যালয়  
 মহানগরী কর্তৃপক্ষ কোড নং: স-১০৬৭

16/09/2020  
 16/09/2020

Bakhrabad Gas Distribution Company Ltd.  
Chapapur, Cumilla.  
ANNUAL PROCUREMENT PLAN  
FY-2020-2021

Division/Department: Purchase  
Procurement: Service

Package no.	Description of Procurement	Unit	Quantity	Procurement method & Type	Contract of approving authority	Source of fund	Estad cost in million tk.	Time code for process	Invite Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
PS-01	Appointment of pre-shipment agent	01	01	OTM	MD	BGDCL	1.78	Planned dates	16-08-2020	07-10-2020	11-11-2020	25-11-2020	02-12-2020	31-12-2020	138
PS-02	Internal carrying contractor	01	01	OTM	MD	BGDCL	0.5	Planned dates	05-11-2020	06-12-2020	20-12-2020	10-01-2021	17-01-2021	15-02-2021	103
PS-03	Appointment of C & F Agent(sal)	01	01	OTM	MD	BGDCL	0.5	Planned dates	15-11-2020	31-12-2020	09-02-2021	23-02-2021	01-03-2021	31-03-2021	136
PS-04	Appointment of C & F Agent(Air)	01	01	OTM	MD	BGDCL	0.25	Planned dates	01-10-2020	31-10-2020	10-12-2020	24-12-2020	01-01-2021	31-01-2021	123
PS-05	Insurance premium of vehicles	01	01	DPM	MD	BGDCL	7	Planned dates				Not Applicable			
PS-06	Group Insurance	01	01	OTM	MD	BGDCL	15	Planned dates	31-01-2021	01-03-2021	11-04-2021	18-04-2021	02-05-2021	31-05-2021	121
PS-07	Insurance of fixed assets(TBS & DRS)	01	01	DPM	MD	BGDCL	0.7	Planned dates				Not Applicable			
PS-08	Fire insurance(Godown)	01	01	DPM	MD	BGDCL	0.7	Planned dates				Not Applicable			
PS-09	Insurance of cash in safe	01	01	DPM	MD	BGDCL	0.002	Planned dates				Not Applicable			
PS-10	Insurance of cashier fidelity	01	01	DPM	MD	BGDCL	0.002	Planned dates				Not Applicable			

  
16-08-2020  
Md. Azizur Rahman  
Assistant Manager (Insurance and C&F)

  
Quanis Fatima  
Manager (Local Purchase)

Mohammad Abbas Uddin  
Manager (Foreign Purchase)

  
Md. Enamul Karim Chowdhury  
Deputy General Manager (Purchase)



Bakhrabad Gas Distribution Co. Ltd.  
Chapapur, Cumilla.

ANNUAL PROCUREMENT PLAN

FY 2020-2021

Division/Department : Testing & Quality Control Department  
Goods Procurement : Goods

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR-01	Master Meter & Spare parts of Transformer	Lot	1	Open Tender	MD	BGDCL	30	Planned Dates	Tue 04/08/2020	Tue 25/08/2020	Tue 01/05/2020	Tue 08/09/2020	Tue 15/09/2020	Tue 22/09/2020	16	Thu 28/10/2020	
GR-02	Pressure Temperature Recorder (0-2000 (psig))	No	2	Open Tender	MD	BGDCL	3	Planned Dates	Sun 06/09/2020	Sun 27/09/2020	Sun 04/10/2020	Sun 18/10/2020	Sun 25/10/2020	Sun 01/11/2020	49	30	Tue 01/12/2020
GR-03	Pressure Gauge 0-2000 (psig)	2						Planned Dates	Sun 05/09/2020	Sun 27/09/2020	Sun 04/10/2020	Sun 18/10/2020	Sun 25/10/2020	Sun 01/11/2020	55	30	Tue 01/12/2020
GR-04	Pressure Gauge 0-1000 (psig)	2						Planned Dates	Sun 05/09/2020	Sun 27/09/2020	Sun 04/10/2020	Sun 18/10/2020	Sun 25/10/2020	Sun 01/11/2020	55	30	Tue 01/12/2020
GR-05	Pressure Gauge 0-500 (psig)	2						Planned Dates	Sun 05/09/2020	Sun 27/09/2020	Sun 04/10/2020	Sun 18/10/2020	Sun 25/10/2020	Sun 01/11/2020	55	30	Tue 01/12/2020
GR-06	Pressure Gauge 0-100 (psig)	2						Planned Dates	Sun 05/09/2020	Sun 27/09/2020	Sun 04/10/2020	Sun 18/10/2020	Sun 25/10/2020	Sun 01/11/2020	55	30	Tue 01/12/2020
GR-07	Welding Gauge and High Pressure Compressor	No	3	RFQ	MD	BGDCL	2	Planned Dates	Tue 01/12/2020	Tue 08/12/2020	Tue 15/12/2020	Tue 22/12/2020	Tue 29/12/2020	Tue 05/01/2021	35	42	Tue 16/02/2021
GR-08	Cro On Meter ( Volt, Amp Etc Measuring equipment on site)	No	2	RFQ	MD	BGDCL	2	Planned Dates	Fri 20/11/2020	Fri 27/11/2020	Fri 04/12/2020	Fri 11/12/2020	Fri 18/12/2020	Fri 25/12/2020	35	42	Fri 05/02/2021
GR-09	Pedestal Fan	No	5	RFQ	MD	BGDCL	0.35	Planned Dates	Sun 20/09/2020	Sun 27/09/2020	Sun 04/10/2020	Sun 11/10/2020	Sun 18/10/2020	Sun 25/10/2020	35	42	Sun 05/12/2020

*Handwritten notes and signatures:*  
 16/6/2020  
 20/10/2020  
 16/6/2020  
 20/10/2020  
 16/6/2020  
 20/10/2020

GR-10	Ultrasound Flow Detector	No	10	Open Tender	MD	BGDCL	50	Planned Dates	Sun 22/11/2020	Sun 13/12/2020	Sun 20/12/2020	Sun 03/01/2021	Sun 10/01/2021	Sun 17/01/2021	Sun 26/02/2021
GR-11	Spare Parts (Hand Tools)	No	Lot	RFO	MD	BGDCL	0.5	Planned Days	0	21	7	14	7	7	42
GR-12	High Pressure Compressor Purchase & Maintenance for Meter Testing Lab	No	1	RFO	MD	BGDCL	1	Planned Dates	Sun 22/11/2020	Sun 29/11/2020	Sun 06/12/2020	Sun 13/12/2020	Sun 20/12/2020	Sun 27/12/2020	Sun 07/02/2021
GR-13	Environment & safety Related Various Equipment Purchase	No	5	Open Tender	MD	BGDCL	5	Planned Days	0	7	7	7	7	7	42
GR-14	Maintenance on Darkroom, Radiography Equipment, Holiday Machine etc.	No	Lot	RFO	MD	BGDCL	1	Planned Dates	Sun 22/11/2020	Sun 29/11/2020	Sun 06/12/2020	Sun 13/12/2020	Sun 20/12/2020	Sun 27/12/2020	Sun 07/02/2021
GR-15	Various Charge Fee Atomic Energy Commission	No	5	Fee	MD	BGDCL	1.98	Planned Days	0	7	7	7	7	7	42

  
 Under  
 22/12/2020  
 Release  
 27/12/2020  
 27/12/2020



BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED

(A COMPANY OF PETROBANGLA)

HEAD OFFICE CHAPAPUR, CUMILLA

SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2020-2021

DIVISION: OPERATION & MAINTENANCE

DEPARTMENT: TRANSMISSION, CUMILLA

WORKS PROCUREMENT :

Package No.	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-01	Painting and Fencing repair works of 5 (five) nos. TBS cum DRS at different locations in feni ans Noakhali District	Nos	1	OTM (NCT)	MD/Board	BGDCL	1	Planned Dates	Tue 20-10-2020	Tue 10-11-2020	Tue 01-12-2020	Tue 15-12-2020	Tue 22-12-2020	Tue 19-01-2021	Tue 19-01-2021		Mon 19-04-2021
W-02	Construction of fencing & gate of Newly constructed IP DRS in Feni ICS.	Nos	2	OTM (NCT)	MD/Board	BGDCL	1	Planned Dates	Fri 20-11-2020	Fri 11-12-2020	Fri 01-01-2021	Fri 15-01-2021	Fri 22-01-2021	Fri 19-02-2021	Fri 19-02-2021		Tue 20-04-2021
W-03	In order to solve the gas crisis in Feni region, construction of 8 inch, 10 Bar, 10 km pipeline from Feni ICS to Polytechnic Institute including 2 nos DRS (Feni BSIC and Polytechnic Institute)	Nos	3	OTM (NCT)	MD/Board	BGDCL	20	Planned Dates	Mon 30-11-2020	Mon 21-12-2020	Mon 11-01-2021	Mon 25-01-2021	Mon 01-02-2021	Mon 01-03-2021	Mon 01-03-2021		Tue 29-06-2021
W-04	Tares cleaning in various TBS cum DRS, valve station and off take courtyard in Feni area under Transmission Department in Cumilla.	Nos	4	RFO (NCT)	MD/Board	BGDCL	0.1	Planned Dates	Fri 25-09-2020	Fri 16-10-2020	Fri 06-11-2020	Fri 20-11-2020	Fri 27-11-2020	Fri 25-12-2020	Fri 25-12-2020		Wed 23-06-2021
W-05	Installation and upgrading of technically advanced, modern and more accurate and acceptable metering systems at the off transmission points and TBS cum DRSs of Noakhali, Laxipur, Feni and Comilla districts under the Department of Operations Comilla	Nos	5	OTM (NCT)	MD/Board	BGDCL	3	Planned Dates	Fri 01-01-2021	Fri 22-01-2021	Fri 12-02-2021	Fri 26-02-2021	Fri 05-03-2021	Fri 05-03-2021	Fri 02-04-2021		Thu 01-07-2021
W-06	Painting works of TBS cum DRS, Valve Stations & offtake and Newly Constructed & repair work of fences at different locations in Chandpur, Cumilla and Brahmanbaria District under Transmission Department, Cumilla	Nos	6	OTM (NCT)	MD/Board	BGDCL	1.5	Planned Dates	Sat 20-02-2021	Sat 13-03-2021	Sat 03-04-2021	Sat 17-04-2021	Sat 24-04-2021	Sat 22-05-2021	Sat 22-05-2021		Fri 20-08-2021
W-07	Construction & placement of Marker post of Salda-BKB, Megna-BKB, Chandpur & Chandpur 150 MW power plant lateral line and cumilla lateral Line	Nos	7	OTM (NCT)	MD/Board	BGDCL	1.5	Planned Dates	Thu 05-11-2020	Thu 26-11-2020	Thu 17-12-2020	Thu 31-12-2020	Thu 07-01-2021	Thu 04-02-2021	Thu 04-02-2021		Fri 04-06-2021
W-08	Installation of Thunder Arrester for TBS & DRS	Nos	8	OTM (NCT)	MD/Board	BGDCL	7	Planned Dates	Tue 15-12-2020	Tue 05-01-2021	Tue 26-01-2021	Tue 09-02-2021	Tue 16-02-2021	Tue 16-03-2021	Tue 16-03-2021		Thu 24-06-2021
W-09	Installation of odorizer TBS & DRS	Nos	9	OTM (NCT)	MD/Board	BGDCL	2	Planned Dates	Sat 19-12-2020	Sat 09-01-2021	Sat 30-01-2021	Sat 13-02-2021	Sat 20-02-2021	Sat 20-03-2021	Sat 20-03-2021		Mon 28-06-2021
W-10	Modification work of TBS, DRS and Valve Station and offtake	Nos	10	OTM (NCT) RFO	MD/Board	BGDCL	8	Planned Dates	Tue 10-11-2020	Tue 01-12-2020	Tue 22-12-2020	Tue 05-01-2021	Tue 12-01-2021	Tue 09-02-2021	Tue 09-02-2021		Wed 09-06-2021

Handwritten signature and date: 20/11/2020

Handwritten signature and date: 20/11/2020



DEPARTMENT: TRANSMISSION, CUMILLA

WORKS PROCUREMENT :

Package No.	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	5	7	8	9	10	11	12	13	14	15	16	17	18
W-11	Reconstruction work of 10 inch diameter, 66 barg high pressure transmission pipeline at Titras river crossing of MEGNA- BKB gas transmission pipe line in Bancharampur Bazar, B-Baria.	Nos	11	OTM (NCT)	MD/Board	BGDCL	6	Planned Dates	Fri 20-11-2020	Fri 11-12-2020	Fri 01-01-2021	Fri 01-01-2021	Fri 15-01-2021	Fri 22-01-2021	Fri 19-02-2021		Tue 29-06-2021
W-12	Reconstruction work of 16 inch diameter, 10 barg pressure of Chandpur 150 MW power plant pipeline.	Nos	12	OTM (NCT)	MD/Board	BGDCL	2	Planned Dates	Wed 30-12-2020	Wed 20-01-2021	Wed 10-02-2021	Wed 10-02-2021	Wed 24-02-2021	Wed 03-03-2021	Wed 31-03-2021		Tue 29-06-2021
W-13	Valves cleaning in various TBS cum DRS, valve station and off take courtyard in Cumilla area under Transmission Department in Cumilla.	Nos	14	RFQ (NCT)	MD/Board	BGDCL	0.2	Planned Dates	Thu 05-11-2020	Thu 26-11-2020	Thu 17-12-2020	Thu 17-12-2020	Thu 31-12-2020	Thu 07-01-2021	Thu 04-02-2021		Thu 24-06-2021
W-14	Repair and restoration of openings/exposed of various transmission pipelines in Cumilla area under the Department of Transmission, Cumilla.	Nos	15	OTM (NCT)	MD/Board	BGDCL	0.3	Planned Dates	Fri 01-01-2021	Fri 22-01-2021	Fri 12-02-2021	Fri 12-02-2021	Fri 26-02-2021	Fri 05-03-2021	Fri 02-04-2021		Thu 01-07-2021
W-15	Construction of 10 bar dedicated pipelines for CNG class customers of Chandpur district including modification of Chandpur and Hajiganj TBS to alleviate gas crisis in Chandpur region.	Nos	16	OTM (NCT)	MD/Board	BGDCL	5	Planned Dates	Tue 01-09-2020	Tue 22-09-2020	Tue 13-10-2020	Tue 13-10-2020	Tue 27-10-2020	Tue 03-11-2020	Tue 01-12-2020		Mon 01-03-2021
W-16	Construction of 2 km, 04 bar pipeline including construction of DRS from Shaharasti TBS to alleviate gas crisis in Shaharasti upazila of Chandpur district Installation and upgrading of technically advanced, modern and more accurate and acceptable metering systems at the off transmission points and TBS cum DRS of Comilla, Chandpur and Brahmanbaria districts under the Department of Operations, Comilla.	Nos	17	OTM (NCT)	MD/Board	BGDCL	3	Planned Dates	Fri 01-01-2021	Fri 22-01-2021	Fri 12-02-2021	Fri 12-02-2021	Fri 26-02-2021	Fri 05-03-2021	Fri 02-04-2021		Thu 01-07-2021
W-17	Repair of leakage of birja point 24 inch BKB-CTG transmission pipelines in Cumilla area under the Department of Transmission, Cumilla.	Nos	18	OTM (NCT)	MD/Board	BGDCL	4	Planned Dates	Thu 01-10-2020	Thu 22-10-2020	Thu 12-11-2020	Thu 12-11-2020	Thu 26-11-2020	Thu 03-12-2020	Thu 31-12-2020		Wed 31-03-2021
W-18		Nos	19	OTM (NCT)	MD/Board	BGDCL	3.5	Planned Dates	Tue 01-12-2020	Tue 22-12-2020	Tue 12-01-2021	Tue 12-01-2021	Tue 26-01-2021	Tue 02-02-2021	Tue 02-03-2021		Mon 31-05-2021
								Planned Dates	0	21	21	21	14	7	28	91	90
								Planned Dates	0	21	21	21	14	7	28	91	90

*Handwritten signature*

*Handwritten signature*  
 প্রকৌশল সিস্টেম ইঞ্জিনিয়ারিং  
 ডি.এ. মাহবুবুল হক  
 সিস্টেম ইঞ্জিনিয়ারিং বিভাগ

*Handwritten signature*  
 ১০/০১/২০২০  
 প্রকৌশল সিস্টেম ইঞ্জিনিয়ারিং  
 ডি.এ. মাহবুবুল হক (সি.এ.ই.ই.)  
 সিস্টেম ইঞ্জিনিয়ারিং বিভাগ



**BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED**  
(A COMPANY OF PETROBANGLA)  
HEAD OFFICE CHAPAPUR, CUMILLA

**SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2020-2021**

DIVISION: OPERATION & MAINTENANCE

DEPARTMENT: TRANSMISSION, CUMILLA

GOODS PROCUREMENT :

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-01	Purchase of Spare parts of TBS cum DRS from Local purchase	lot	1	RFQ(NCT)	MD	BGDCL	0.19	Planned Dates Planned Days	Sun 20-09-2020 0	Wed 30-09-2020 10	Mon 05-10-2020 5	Sat 10-10-2020 5	Wed 14-10-2020 4	Sat 17-10-2020 3	16	Mon 16-11-2020 30
GD-02	Purchase of Spare parts of TBS cum DRS from Local purchase	lot	2	RFQ(NCT)	MD	BGDCL	0.18	Planned Dates Planned Days	Fri 30-10-2020 0	Mon 09-11-2020 10	Sat 14-11-2020 5	Thu 19-11-2020 5	Mon 23-11-2020 4	Thu 26-11-2020 3	27	Sat 26-12-2020 30
GD-03	Purchase of Spare parts of TBS cum DRS from Local purchase	lot	3	RFQ(NCT)	MD	BGDCL	0.16	Planned Dates Planned Days	Mon 30-11-2020 0	Thu 10-12-2020 10	Tue 15-12-2020 5	Sun 20-12-2020 5	Thu 24-12-2020 4	Sun 27-12-2020 3	27	Tue 26-01-2021 30
GD-04	Purchase of Spare parts of TBS cum DRS from Local purchase	lot	4	RFQ(NCT)	MD	BGDCL	0.15	Planned Dates Planned Days	Sat 20-02-2021 0	Tue 02-03-2021 10	Sun 07-03-2021 5	Fri 12-03-2021 5	Tue 16-03-2021 4	Fri 19-03-2021 3	27	Sun 18-04-2021 30
GD-05	Purchase of Spare parts of TBS cum DRS from Local purchase	lot	5	RFQ(NCT)	MD	BGDCL	0.16	Planned Dates Planned Days	Sun 21-03-2021 0	Wed 31-03-2021 10	Mon 05-04-2021 5	Sat 10-04-2021 5	Wed 14-04-2021 4	Sat 17-04-2021 3	27	Mon 17-05-2021 30
GD-06	Purchase of Spare parts of TBS cum DRS from Local purchase	lot	6	RFQ(NCT)	MD	BGDCL	0.16	Planned Dates Planned Days	Sun 25-04-2021 0	Wed 05-05-2021 10	Mon 10-05-2021 5	Sat 15-05-2021 5	Wed 19-05-2021 4	Sat 22-05-2021 3	27	Mon 21-06-2021 30

*MD*  
20/11/2020  
খকৌঃ মোঃ মোয়িনুল ইসলাম  
বাবছাপক (সঞ্চালক)  
বকরাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড  
সভাপতি কার্য কুমিল্লা

*MD*

খকৌঃ মোঃ সব্বিজ হক  
গুণ-সহায়ক  
সিএনসিবি বিভাগ  
বকরাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড  
কুমিল্লা

*MD*  
20/11/2020

# Bakhrabad Gas Distribution Co. Ltd.

Chapapur, Cumilla.

## ANNUAL PROCUREMENT PLAN

FY 2020-2021

Division/Department : Transmission Department, Ashuganj.

Goods Procurement: Goods

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invites Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR-01	Carrier & Calibration gas for GC	Bottle	1+1	DPM	MD/Board	BGOCCL	11	Planned Dates Planned Days	← As per requirement →								→
GR-02	Spare parts for regulator, pilot, filter, separator			ICT	MD/Board	BGOCCL	55	Planned Dates Planned Days	Sat 05/12/2020	Wed 23/12/2020	Wed 30/12/2020	Sat 09/01/2021	Fri 15/01/2021	Fri 12/02/2021	69	Wed 11/06/2021	
GR-03	Tools			DPM	MD/Board	BGOCCL	2	Planned Dates Planned Days	0	18	7	10	6	28		180	→
									← As per requirement →								

*Rahimul*  
18/08/2020  
(স্বাক্ষরিত ইমামুল হকিম)  
উপ-সহকারী প্রকৌশলী  
সকালীন বিভাগ, বিজিভিসিএল  
আওদাগ. প্রাকসংক্রিয়।

*২০/১১/২০*  
*০২/১১/২০*

*১৮/১০/২১*  
স্বাক্ষরিত  
উপ-সহকারী প্রকৌশলী  
সকালীন বিভাগ, বিজিভিসিএল  
আওদাগ.



# Bakhrabad Gas Distribution Co. Ltd.

Chhapapur, Cumilla.

## ANNUAL PROCUREMENT PLAN

FY 2020-2021

Division/Department : Transmission Department, Ashuganj.

Works Procurement :

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac TL	Time Code for Process	Advertise Prequal (if applicable)	Invites Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
W-01	Painting Works of TBS,RMS and Hot bolting	No	1	NCT	MD/Board	BGDCL	12	Planned Dates		Sun 15/11/2020	Thu 03/12/2020	Thu 10/12/2020	Sun 20/12/2020	Sat 26/12/2020	Sat 23/01/2021		Mon 22/02/2021	
W-02	RMS Site Cleaning	No		DPM			1.2	Planned Dates		0	18	7	10	6	28	69	30	
W-03	RMS Maintenance	No		DPM			2	Planned Dates										
W-04	Thunder Arrestor	No		NCT	MD/Board	BGDCL	10	Planned Dates		Fr 15/01/2021	Tue 02/02/2021	Tue 09/02/2021	Fr 19/02/2021	Thu 25/02/2021	Thu 25/03/2021		Sat 24/04/2021	
W-05	RMS Modification	No		NCT	MD/Board	BGDCL	20	Planned Dates		0	18	7	10	6	28	69	30	
W-06	Miscellaneous-1	No		RFO	MD/Board	BGDCL	2	Planned Dates		Mon 01/02/2021	Fr 19/02/2021	Fr 26/02/2021	Mon 08/03/2021	Sun 14/03/2021	Sun 11/04/2021		Fr 08/10/2021	
W-07	Miscellaneous-2	No		RFO	MD/Board	BGDCL	1	Planned Dates		0	18	7	10	6	28	69	180	

As per requirement

Do

As on when necessary

Do

Rabibul  
18/08/2020  
(মোঃ রাব্বিকুল ইসলাম মিলন)  
উপ-সহকারী প্রকৌশলী  
সকাল বিতান, বিজিভিসিএল  
আওপও, ব্রাহ্মণবাড়িয়া।

BK Ann  
18/08/20

কর্তব্য কর্মসূচি পরিচালনা  
স্বাক্ষর (বিজিভিসিএল)  
সকাল বিতান  
বিজিভিসিএল

26/8/20  
26/8/20  
26/8/20

**Bakhrabad Gas Distribution Co. Ltd.**  
**Chapapur, Cumilla**  
**ANNUAL PROCUREMENT PLAN**  
**FY 2020-2021**

Division/Department : Engineering Service Department, Noakhala  
 Works Procurement

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Proquet (if Applicable)	Intim Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
2020-2021-01	Emergency maintenance of gas pipe line Rise shoring and River filling in Noakhala district	No	1	OTM (MCT)	MO	BGDCL	1	Planned Days	Sun 01-04-2020	Sun 06-04-2020	Wed 06-04-2020	Fri 02-09-2020	Sun 13-09-2020	Sun 20-09-2020	Sat 15-10-2020	17	18
2020-2021-02	Work of Maintenance and Reconstruction in Noakhala District	No	1	OTM (MCT)	MO	BGDCL	0.40	Planned Days	Sun 11-10-2020	Sun 01-11-2020	Sun 08-11-2020	Sun 08-11-2020	Wed 18-11-2020	Wed 25-11-2020	Sat 22-12-2020	68	60
2020-2021-03	DSS maintenance and Coloring in Noakhala district	No	1	OTM (MCT)	MO	BGDCL	0.45	Planned Days	Sun 15-11-2020	Sun 05-12-2020	Sun 13-12-2020	Sun 13-12-2020	Wed 23-12-2020	Fri 11-01-2021	Fri 28-01-2021	75	45
2020-2021-04	Manholes Feet for Engineering Service section, Noakhala	No	1	RFO (MCT)	MO	BGDCL	0.19	Planned Days	Fri 20-10-2020	Wed 07-10-2020	Fri 09-10-2020	Fri 09-10-2020	Sat 13-10-2020	Sun 18-10-2020	Sun 18-10-2020	18	50
2020-2021-05	Manholes Feet for Engineering Service section, Noakhala	No	1	RFO (MCT)	MO	BGDCL	0.19	Planned Days	Mon 01-03-2021	Sun 07-03-2021	Mon 08-03-2021	Mon 08-03-2021	Fri 11-03-2021	Sun 14-03-2021	Fri 18-03-2021	18	50
2020-2021-06	Gas low pressure replacement in Noakhala district	No	1	RFO (MCT)	MO	BGDCL	0.2	Planned Days	Fri 14-01-2021	Fri 21-01-2021	Sat 24-01-2021	Sat 24-01-2021	Sat 26-01-2021	Fri 28-01-2021	Mon 01-02-2021	18	50
2020-2021-07	Emergency maintenance of gas pipe line Rise shoring and River filling in Feni district	No	1	OTM (MCT)	MO	BGDCL	0.8	Planned Days	Fri 19-11-2020	Fri 10-12-2020	Fri 17-12-2020	Fri 17-12-2020	Sun 27-12-2020	Sun 03-01-2021	Sun 11-01-2021	73	65
2020-2021-08	Flat bar set in Feni district	No	1	RFO (MCT)	MO	BGDCL	0.19	Planned Days	Mon 05-12-2020	Mon 12-10-2020	Fri 15-10-2020	Fri 15-10-2020	Sun 18-10-2020	Sat 20-10-2020	Fri 22-10-2020	17	50
2020-2021-09	Work on Reconstruction in Feni district	No	1	RFO (MCT)	MO	BGDCL	0.7	Planned Days	Fri 03-12-2020	Fri 12-12-2020	Sun 13-12-2020	Sun 13-12-2020	Wed 17-12-2020	Sun 20-12-2020	Wed 23-12-2020	21	65
2020-2021-10	Work on Reconstruction in Feni district	No	1	RFO (MCT)	MO	BGDCL	0.19	Planned Days	Fri 14-01-2021	Fri 21-01-2021	Sun 24-01-2021	Sun 24-01-2021	Sat 26-01-2021	Fri 28-01-2021	Sat 31-01-2021	17	60
2020-2021-11	Emergency maintenance of gas pipe line Rise shoring and River filling in Labour district	No	1	RFO (MCT)	MO	BGDCL	0.2	Planned Days	Mon 01-02-2021	Mon 08-02-2021	Sat 09-02-2021	Sat 09-02-2021	Fri 11-02-2021	Sun 14-02-2021	Fri 18-02-2021	17	70

*S. J. Khan*  
 General Manager  
 Bakhrabad Gas Distribution Co. Ltd.  
 Chapapur, Cumilla.

*Eng. Abul Baskar*  
 General Manager  
 Bakhrabad Gas Distribution Co. Ltd.  
 Chapapur, Cumilla.



BAKHARBAD GAS DISTRIBUTION COMPANY LIMITED

Chapchar, Cumilla  
ANNUAL PROCUREMENT PLAN  
FY 2020-2021

Division/Department Engineering Service/Engineering Service Department, Cumilla  
Works Procurement

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est Cost in million Tk	Time Code for Process	Planned Dates	Advertise Prequal (if applicable)	Invite advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Time for Completion of contract
BGES/CMU 2020-21W-01	Emergency Pipeline Maintenance, Riser Shifting, Riser Killing works at various areas of Cumilla District (2020-21)	No	1	OTM(NCT)	MD	BGDCL	1	Planned Dates	Mon 13/07/2020	-	Mon 13/07/2020	Tue 28/07/2020	Thu 30/07/2020	Thu 30/07/2020	Thu 06/08/2020	Thu 06/08/2020	18
BGES/CMU 2020-21W-02	Emergency Pipeline Maintenance, Riser Shifting, Riser Killing works at various areas of Brahmanbala, Ashuganj & Sarail Areas (2020-21)	No	1	OTM(NCT)	MD	BGDCL	1	Planned Dates	Tue 01/12/2020	-	Tue 01/12/2020	Wed 23/12/2020	Wed 23/12/2020	Thu 24/12/2020	Wed 30/12/2020	Wed 30/12/2020	365
BGES/CMU 2020-21W-03	Illegal pipeline removal in various areas of Cumilla district	No	1	OTM(NCT)	MD	BGDCL	1	Planned Dates	Tue 01/09/2020	-	Tue 01/09/2020	Wed 16/09/2020	Wed 16/09/2020	Thu 24/09/2020	Thu 24/09/2020	Wed 30/09/2020	180
BGES/CMU 2020-21W-04	Illegal pipeline removal in various areas of Brahmanbala, Ashuganj & Sarail areas	No	1	OTM(NCT)	MD	BGDCL	0.6	Planned Dates	Tue 27/08/2020	-	Tue 27/08/2020	Sun 13/09/2020	Wed 23/09/2020	Thu 24/09/2020	Thu 24/09/2020	Wed 30/09/2020	270
BGES/CMU 2020-21W-05	Valvepit reconstruction with height increase at various areas of Cumilla district	No	1	OTM(NCT)	MD	BGDCL	1.2	Planned Dates	Tue 25/08/2020	-	Tue 25/08/2020	Thu 03/09/2020	Wed 13/09/2020	Tue 15/09/2020	Wed 16/09/2020	Thu 24/09/2020	270
BGES/CMU 2020-21W-06	Valvepit reconstruction with height increase at various areas of Brahmanbala, Ashuganj & Sarail Areas	No	1	OTM(NCT)	MD	BGDCL	0.5	Planned Dates	Sun 23/09/2020	-	Sun 23/09/2020	Thu 08/10/2020	Wed 13/10/2020	Tue 15/09/2020	Wed 16/09/2020	Thu 24/09/2020	270
BGES/CMU 2020-21W-07	Pipeline construction for pressure development (Cumilla Area)	No	1	OTM(NCT)	MD	BGDCL	1	Planned Dates	Wed 05/09/2020	-	Wed 05/09/2020	Thu 24/09/2020	Wed 23/09/2020	Thu 24/09/2020	Wed 30/09/2020	Thu 29/09/2020	270
BGES/CMU 2020-21W-08	4 Bar Pipeline construction with soil filling and piling at Fern to Choudogram	No	1	OTM(NCT)	MD	BGDCL	12	Planned Dates	Tue 01/12/2020	-	Tue 01/12/2020	Tue 15/12/2020	Sun 20/12/2020	Tue 22/12/2020	Wed 23/12/2020	Wed 30/12/2020	90
BGES/CMU 2020-21W-09	Gas Pressure Development (Brahmanbala)	No	1	OTM(NCT)	MD	BGDCL	1.5	Planned Dates	Tue 03/10/2021	-	Tue 03/10/2021	Mon 18/01/2021	Sun 24/01/2021	Tue 26/01/2021	Thu 28/01/2021	Wed 03/02/2021	146
BGES/CMU 2020-21W-10	DRS Maintenance	No	1	OTM(NCT)	MD	BGDCL	1.2	Planned Dates	Tue 02/09/2020	-	Tue 02/09/2020	Thu 17/09/2020	Wed 23/09/2020	Thu 24/09/2020	Thu 24/09/2020	Wed 30/09/2020	90
BGES/CMU 2020-21W-11	DRS Painting	No	1	RFQ(NCT)	MD	BGDCL	1	Planned Dates	Thu 01/10/2020	-	Thu 01/10/2020	Thu 15/10/2020	Tue 20/10/2020	Thu 22/10/2020	Thu 29/10/2020	Wed 27/01/2021	90
BGES/CMU 2020-21W-12	CNC, Industry & Commercial Customer's Meter Sealing	No	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates	Thu 01/10/2020	-	Thu 01/10/2020	Wed 14/10/2020	Mon 19/10/2020	Thu 22/10/2020	Thu 22/10/2020	Wed 28/10/2020	120
BGES/CMU 2020-21W-13	IP Camera Installation	No	1	OTM(NCT)	MD	BGDCL	2.7	Planned Dates	Mon 24/08/2020	-	Mon 24/08/2020	Wed 07/09/2020	Wed 13/09/2020	Tue 15/09/2020	Wed 16/09/2020	Thu 24/09/2020	270
BGES/CMU 2020-21W-14	Supply & Installation Works of Hot Line Related Machines	No	1	OTM(NCT)	MD	BGDCL	0.1	Planned Dates	Tue 01/12/2020	-	Tue 01/12/2020	Tue 15/12/2020	Sun 20/12/2020	Tue 22/12/2020	Mon 30/12/2020	Wed 30/06/2021	180
BGES/CMU 2020-21W-15	Rent of Vehicle for Meter Reading, Special Disconnection & Site Visit for Cumilla District	No	1	OTM(NCT)	MD	BGDCL	0.8	Planned Dates	Tue 01/12/2020	-	Tue 01/12/2020	Tue 15/12/2020	Sun 20/12/2020	Tue 22/12/2020	Mon 30/12/2020	Wed 30/06/2021	180
BGES/CMU 2020-21W-16	Rent of Vehicle for Meter Reading, Special Disconnection & Site Visit for Brahmanbala, Sadar, Ashuganj & Sarail Areas	No	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates	Thu 01/10/2020	-	Thu 01/10/2020	Wed 07/10/2020	Wed 07/10/2020	Thu 08/10/2020	Thu 08/10/2020	Sun 10/11/2020	30
BGES/CMU 2020-21W-17	DRS Fabrication & Pressure Development	No	1	OTM(NCT)	MD	BGDCL	2	Planned Dates	Sun 01/11/2020	-	Sun 01/11/2020	Mon 16/11/2020	Thu 19/11/2020	Sun 22/11/2020	Thu 22/11/2020	Sun 29/11/2020	60
BGES/CMU 2020-21W-18	Upgrade of Nandapur DRS	No	1	OTM(NCT)	Board	BGDCL	22.86	Planned Dates	Mon 01/03/2021	-	Mon 01/03/2021	Mon 29/03/2021	Mon 05/04/2021	Thu 07/04/2021	Thu 07/04/2021	Thu 14/06/2021	60
BGES/CMU 2020-21W-19	Upgrade of Chandna DRS	No	1	OTM(NCT)	MD	BGDCL	1.4	Planned Dates	Wed 10/03/2021	-	Wed 10/03/2021	Wed 24/03/2021	Wed 31/03/2021	Sun 4/04/2021	Mon 5/04/2021	Mon 11/04/2021	60
							52.25										

১৮/০৮/২০  
০৫.০৮.২০  
০৪/০৮/২০

১৮/০৮/২০  
০৫.০৮.২০

১৮/০৮/২০  
০৫.০৮.২০

১৮/০৮/২০  
০৫.০৮.২০

১৮/০৮/২০  
০৫.০৮.২০

(GMS)

(GMS)

(GMS)

(GMS)

(GMS)

(GMS)

(GMS)

Engr. Abul Bashay F. 4833  
General Manager  
Suburban Gas Distribution Co Ltd  
Chapchar, Cumilla.

(মনতাজ মন্ডল)  
স্বাক্ষরিত  
ইন্সপেক্টর সার্ভিস  
কুমিল্লা গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড



**BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED**  
Chaparpur, Cumilla  
ANNUAL PROCUREMENT PLAN  
FY 2020-2021

Division/Department: Engineering Service/Engineering Service Department, Cumilla  
Goods Procurement

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est Cost in million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Time to Contract Signature	Time for Completion of contract	
BG/ES/CM/L/2020-21/G-1	Procurement of Meter Protector	No	1	RFQ(NCT)	MD	BGDCCL	0.2	Planned Dates	-	Thu 01/10/2020	Wed 07/10/2020	Wed 07/10/2020	Thu 08/10/2020	Thu 08/10/2020	Sun 11/10/2020	17	Sun 10/11/2020	
BG/ES/CM/L/2020-21/G-2	Various Goods/Stainless Steel Fittings Purchase for Emergency Maintenance	No	1	RFQ(NCT)	MD	BGDCCL	0.2	Planned Dates	-	Tue 27/08/2020	Wed 02/09/2020	Wed 02/09/2020	Thu 03/09/2020	Thu 03/09/2020	Sun 05/09/2020	11	Mon 05/10/2020	
BG/ES/CM/L/2020-21/G-3	Procurement of Tools for Emergency Maintenance Works	No	1	RFQ(NCT)	MD	BGDCCL	0.1	Planned Dates	-	Tue 02/09/2020	Wed 09/09/2020	Wed 09/09/2020	Thu 10/09/2020	Sun 13/09/2020	Tue 15/09/2020	13	Wed 14/10/2020	
BG/ES/CM/L/2020-21/G-4	Materials Procurement for Upgradation of Nandanpur DRS	No	1	OTM(NCT)	Board	BGDCCL	45.42	Planned Dates	-	Thu 01/10/2020	Wed 21/10/2020	Thu 26/10/2020	Sun 01/11/2020	Mon 02/11/2020	Thu 12/11/2020	42	Mon 1/03/2021	
BG/ES/CM/L/2020-21/G-5	Materials Procurement for Upgradation of Chandina DRS	No	1	OTM(NCT)	Board	BGDCCL	23.6	Planned Dates	-	Tue 03/01/2021	Sun 24/01/2021	Sun 31/01/2021	Tue 02/02/2021	Thu 03/02/2021	Wed 10/02/2021	35	Wed 03/04/2021	
							89.52											

*[Handwritten signature]*  
07.08.20  
DA/ES/20  
DAMES (Cumilla)

*[Handwritten signature]*  
07.08.20  
DAMES (Cumilla)

*[Handwritten signature]*  
07.08.20  
DAMES (Cumilla)

*[Handwritten signature]*  
07.08.20  
DA/ES/20  
DAMES (Cumilla)

(মনতোর ময়)  
স্বাক্ষরী প্রকৌশলী  
ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট  
বাক্রাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

**Engr. Abul Bashkar**  
P-4633  
General Manager  
Bakhrabad Gas Distribution Co. Ltd  
Chaparpur, Cumilla.



**ANNUAL PROCUREMENT PLAN  
(SERVICES)**

Ministry/Division : Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division  
 Agency : Bahkrabad Gas Distribution Company Ltd.  
 Procuring Entity Name & Code : DGM/Administrations  
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Online Scrutination/ Advertisement, Selection & Evaluation of Applications by 3rd Party Consultant as a Recruitment Procedure	3	4	5 Govt. Org./ Consultant DPM	6 BGDCL Board of Directors	7 Applicants Fee	8 2 (10% of Applicants Fee)	9 Planned Dates Planned Days Actual Dates	10 Tue 04/09/2020 0 0	11 Tue 04/08/2020 0 0	12 Tue 04/08/2020 0 0	13 Tue 04/08/2020 0 0	14 Tue 04/08/2020 0 0	15 Sun 16/08/2020 12 12	16 Mon 07/09/2020 22 22	17 Tue 22/09/2020 15 15	18 Wed 20/10/2021 49 49	19 120 120
2	Contract with 3rd Party Consultant for Written Exam (Completion of Written Exam and Result Preparing/ Submitting as a Recruitment Procedure)	1	1	OCBS (National) Ltm	BGDCL Board of Directors	Own (BGDCL) and Applicants Fee	70 (\$ 1000.00 per applicant on an average)	Planned Dates Planned Days Actual Dates	Thu 04/02/2021 0 0	Tue 15/03/2021 40 40	Tue 23/03/2021 7 7	Sun 04/04/2021 12 12	Thu 08/04/2021 4 4	Sun 18/04/2021 10 10	Sun 05/05/2021 21 21	Mon 24/05/2021 15 15	109 109	Wed 21/09/2021 120 120

Ref : Data Prepared On the Basis of Last Recruitment -2017 for BGDCL and Consulting with P&D Division

  
 Md. Kafilul Islam  
 26/06/2020  
 বাবস্থাপক

মোহাম্মদ কবিরুল ইসলাম  
 ব্যবস্থাপক (পারসোনেল)  
 বাহরাবাদ গ্যাস ডিস্ট্রিবিউশন  
 বিভাগ/ডিভিশন, কুমিল্লা।

  
 Md. Kafilul Islam  
 26/06/2020  
 উপ-সহকারী বাবস্থাপক

  
 Md. Kafilul Islam  
 26/06/2020  
 বাবস্থাপক

টি আই কে এম আবুল হোসাইন  
 ব্যবস্থাপক (প্রশাসন) চুক্তি দায়িত্ব  
 বিভাগ/ডিভিশন, কুমিল্লা।

Bakhrabad Gas Distribution Co. Ltd.  
Chapapur, Cumilla.


ANNUAL PROCUREMENT PLAN

FY 2020-2021

Division/Department : Establishment

Works Procurement : Works


Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
W-01	Supply of manpower against drawing services through outsourcing system	1	65	OTM (NCT)	MD/Board	BGDCL/GOV	275	Planned Dates	10	13/07/2020	29/07/2020	17/08/2020	24/10/2020	02/11/2020	09/11/2020	17	18
W-02	Supply of manpower against 1 and 5 categories through outsourcing system	1	145	OTM (NCT)	MD/Board	BGDCL/GOV	625	Planned Dates								120	2 Years
Contract has been signed on 16/06/2020																	

  
২২/৬/২০২০

এস.এম. আব্দুল গনী  
সহকারী ব্যবস্থাপক  
সহস্থাপন ডিপার্টমেন্ট  
বিজিভিসিএল, কুমিল্লা।

  
১৬/০৬/২০২০

আব্দুল হান্না ইসলাম  
উপ-সহকারী ব্যবস্থাপক (সহস্থাপন) অঃ  
সহস্থাপন ডিপার্টমেন্ট  
বিজিভিসিএল, কুমিল্লা।

  
১৬/০৬/২০২০

টি আই কে এম আবুল হোসাইন  
সহকারী ব্যবস্থাপক (সহস্থাপন) অঃ  
বিজিভিসিএল, কুমিল্লা।



Bakhrabad Gas Distribution Co. Ltd.  
Chapapur, Cumilla.


ANNUAL PROCUREMENT PLAN

FY 2020-2021


Division/Department :Administration Department, Training Section  
Service Procurement

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-01	Local Training	No	As per Required	-	MD	BGDCL	4.00	Planned Dates Planned Days									
W-02	Foreign Training	-	As per Required	-	MD	BGDCL	12.00	Planned Dates Planned Days									
As per Requirement entire Financial Year																	
As per Requirement entire Financial Year																	

  
সহকারী ব্যবস্থাপক  
19.08.2020

  
উপ-ব্যবস্থাপক

  
উপ-মহাব্যবস্থাপক (প্রশাসন)

  
মহাব্যবস্থাপক (প্রশাসন)  
১০/০৮/২০২০  
টি আই কে এম অফিস ইন  
মহাব্যবস্থাপক (প্রশাসন) প্রতি দপ্তর  
বিজিভিসিএল, কুমিল্লা।

Bakhrabad Gas Distribution Company Ltd.  
Chapapur, Cumilla.  
ANNUAL PROCUREMENT PLAN  
FY 2020-2021

Division/Department : Common Service & Protocol/Transport.  
Goods Procurement: Goods

Package No.	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/PO Issue	Total Time to Contract Signature	Time for Completion of Contract
1								9	Entire	11	12	13	14	15	16	17
S.01	Petrol, oil and lubricant bill payment for vehicle	M.Ton	90	Contact basis	MD/Board	BGDCL	70	Planned Days	Entire	F	Y	as	on	when		necessary
S.02	CNG Bill Payment	Cubic meter	165000	Contact basis	MD/Board	BGDCL	67	Planned Days	Entire	F	Y	as	on	when		necessary
S.03	Fuel and CNG bill of liaison office And other side office	M.Ton /Cubic meter	20/20000	Contact basis	MD/Board	BGDCL	16	Planned Days	Entire	F	Y	as	on	when		necessary
S.04	Miscellaneous Bill (fuel and CNG)	M.Ton /Cubic meter		Contact basis	MD/Board	BGDCL	7	Planned Days	Entire	F	Y	as	on	when		necessary
S.05	vehical tax, licence fitness and other fee	Nos.	61	Contact basis	MD/Board	BGDCL	20	Planned Days	As			per				requirement
S.06	Conversion cost of vehicle	Nos.	5	Contact basis	MD/Board	BGDCL	2	Planned Days	As			per				requirement
S.07	Bus Allowance for lifting employee	Nos.	4	Contact basis	MD/Board	BGDCL	30	Planned Days	As			per				requirement
S.08	others Transportation fare			Contact basis	MD/Board	BGDCL	20	Planned Days	As			per				requirement

*[Handwritten Signature]*  
26/05/2020

*[Handwritten Signature]*  
26/05/2020

টি আই কে এম আবুল হোসাইন  
মহাবাহাপক (প্রশাসন) চাকরি দায়িত্ব  
বিজিভিসিএল, কুমিল্লা।



Bakhrabad Gas Distribution Company Ltd.  
Chapapur, Cumilla.  
ANNUAL PROCUREMENT PLAN  
FY 2020-2021

Division/Department : Common Service & Protocol/Transport.

Goods Procurement: Goods

Package No.	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/PO Issue	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Car Purchase	Nos.	29	DPM	MD/Board	BGDC	500.00	Planned Dates	15.02.2021	22.02.2021	01.03.2021	08.03.2021	15.03.2021	22.03.2021		21.05.2021
								Planned Days		7	7	7	7	7	35	60

*[Handwritten Signature]*  
২৫/০৫/২০২১  
টি আই কে এম আবুল হোসাইন  
সহকার্যপক (প্রশাসন) জাতি দপ্তর  
বিজিভিপিএল, কুমিল্লা।

*[Handwritten Signature]*  
২৫/০৫/২০

*[Handwritten Signature]*  
২৫/০৫/২০২০

Bakhrabad Gas Distribution Co. Ltd.  
Chapapur, Cumilla.

ANNUAL PROCUREMENT PLAN  
FY 2020-2021

Division/Department : Common Service and Protocol; Section:Service Protocol and House Keeping  
Goods Procurement: Service

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
S-01	Post and Telegraph						36	Planned Dates Planned Days								
S-02	Electricity and Water						55	Planned Dates Planned Days								
S-03	Telephone and Mobile Bill						24	Planned Dates Planned Days								
S-04	House and Office/ store house rent						40	Planned Dates Planned Days								
S-05	Entertainment and Refreshment						25	Planned Dates Planned Days								
S-06	National Days Celebration(Except Energy Security Day)						20	Planned Dates Planned Days								
S-07	Newspapers and Journals						20	Planned Dates Planned Days								
S-08	Furniture repair and Maintenance						10	Planned Dates Planned Days								
S-09	Office Equipment repair and Maintenance						5	Planned Dates Planned Days								
S-010	Telephone System repair and Maintenance						8	Planned Dates Planned Days								
S-11	Emergency Goods and Services( On the basis of requirement)						26	Planned Dates Planned Days								

০৩/০৪/২০২১

১০/০৬/২০২০

১০/০৬/২০২০

১০/০৬/২০২০

টি আই কে এম আবুল হোসাইন  
মহাবাহাৎপক (প্রশাসন) জনতা দায়িত্ব  
বিকল্পিতিকরণ, কুমিল্লা



**Bakhrabad Gas Distribution Co. Ltd.**  
**Chapapur, Cumilla.**  
**ANNUAL PROCUREMENT PLAN**  
**FY 2020-2021**

Division/Department: SAFETY & SECURITY DEPARTMENT  
 Goods Procurement: Goods

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lak Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR-01	Fire Extinguisher	not		OTM/RFO	MD/HOPE	BGDCL	35	Planned Dates Planned Days									
GR-02	CCTV camera system	not		OTM/RFO	MD/HOPE	BGDCL	30	Planned Dates Planned Days									
GR-03	Safety Regarding Goods	not		OTM/RFO	MD/HOPE	BGDCL	25	Planned Dates Planned Days									
GR-04	Goods Required For Security Staff	not		OTM/RFO	MD/HOPE	BGDCL	25	Planned Dates Planned Days									

*[Handwritten Signature]*

টি আই কে এম আবুল হোসাইন  
 মহাবাহালাপক (কমান্ড) চলতি মাসিক  
 বিজিভিসিএল, কুমিল্লা।

*[Handwritten Signature]*  
 22/08/20

*[Handwritten Signature]*  
 19.08.2020

এস. এম. সাকিল মলিক  
 সিনিয়র সবারফ  
 সোর্সি এন্ড সিকিউরিটি ডিপার্টমেন্ট  
 কমান্ড অ্যান্ড কন্ট্রোলিং সেন্টার, কুমিল্লা।

Bakhrabad Gas Distribution Co. Ltd.  
Chapapur, Cumilla.

ANNUAL PROCUREMENT PLAN  
FY 2020-2021

Division/Department : SAFETY & SECURITY DEPARTMENT  
Goods Procurement: SERVICE

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
S-01	Salary Of Ansar				MD/HOPE	BGDCL	300	Planned Dates Planned Days								
As per requirement in Entire FY																
S-02	Fire Extinguisher Repairing	No	124	OTM	MD/HOPE	BGDCL	6	Planned Dates Planned Days								
As per requirement in Entire FY																
S-03	CCTV Camera Repairing				MD/HOPE	BGDCL	7	Planned Dates Planned Days								
As per requirement in Entire FY																
S-03	Daily Labour Salary				MD/HOPE	BGDCL	25	Planned Dates Planned Days								
As per requirement in Entire FY																

*[Handwritten Signature]*  
20/08/20

টি আই কে এম আবুল হোসাইন  
মহাবাহাদক (প্রশাসন) সিনিয়র  
বিক্রিসিএস, কুমিল্লা।

*[Handwritten Signature]*  
20/08/20

*[Handwritten Signature]*  
19.08.2020

এস. এম. সিকিউরিটি  
সংক্রান্ত ব্যবসায়িক  
সেবা এবং সিকিউরিটি বিষয়বস্তু  
সংক্রান্ত প্রশাসনিক কার্যক্রম





বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিঃ  
প্রধান কার্যালয়, চাপাপুর, কুমিল্লা।

বিভিন্ন ডিপার্টমেন্টের ২০২০-২১ অর্থ-বছরের ক্রয় পরিকল্পনার সার সংক্ষেপঃ

Figure in Lac Tk.

ক্রমিক নং	ডিভিশন/ডিপার্টমেন্টের নাম	Goods	Works	Service	Total
<b>পরিকল্পনা ও উন্নয়ন ডিভিশন:</b>					
1	পরিকল্পনা ডিপার্টমেন্ট:	3788.84	0.00	100.00	3888.84
2	পিএলসিসি ডিপার্টমেন্ট:	164.00	807.00	0.00	971.00
3	আইটি ডিপার্টমেন্ট:	0.00	109.00	0.00	109.00
4	ভান্ডার ডিপার্টমেন্ট:	35.35	0.00	0.00	35.35
<b>অপারেশন এন্ড মেইন্টেন্যান্স ডিভিশন:</b>					
5	টেক্টিং এন্ড কোয়ালিটি কন্ট্রোল ডিপার্টমেন্ট:	100.73	0.00	0.00	100.73
6	মেইন্টেন্যান্স ডিপার্টমেন্ট:	95.00	83.00	0.00	178.00
7	সঞ্চালন ডিপার্টমেন্ট, আশুগঞ্জ:	76.00	48.20	0.00	124.20
8	সঞ্চালন ডিপার্টমেন্ট, কুমিল্লা:	10.00	641.00	0.00	651.00
9	ক্রয় ডিপার্টমেন্ট:	0.00	0.00	264.34	264.34
<b>ইঞ্জিনিয়ারিং সার্ভিস ডিভিশন:</b>					
10	ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট, কুমিল্লা:	0.00	1217.80	0.00	1217.80
11	ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট, নোয়াখালী:	0.00	40.90	0.00	40.90
<b>প্রশাসন ডিভিশন:</b>					
12	প্রশাসন ডিপার্টমেন্ট:	0.00	160.00	720.00	880.00
13	সংস্থাপন ডিপার্টমেন্ট:	0.00	0.00	275.00	275.00
14	কমন সার্ভিস এন্ড প্রটোকল ডিপার্টমেন্ট:	732.00	0.00	268.00	1000.00
15	সেফটি এন্ড সিকিউরিটি ডিপার্টমেন্ট:	38.50	0.00	315.50	354.00
16	মেডিক্যাল ডিপার্টমেন্ট:	16.00	0.00	0.00	16.00
		<b>5056.42</b>	<b>3106.90</b>	<b>1942.84</b>	<b>10106.16</b>