

বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিঃ  
প্রধান কার্যালয়, চাপাপুর, কুমিল্লা।


বিভিন্ন ডিপার্টমেন্টের ২০২১-২২ অর্থ-বছরের ক্রয় পরিকল্পনার সার সংক্ষেপঃ

Figure in Lac Tk.

ক্রমিক নং	ডিভিশন/ডিপার্টমেন্টের নাম	Goods	Works	Service	Total
পরিকল্পনা ও উন্নয়ন ডিভিশন:					
1	পরিকল্পনা ডিপার্টমেন্ট:	1066.16	0.00	0.00	1066.16
2	পিএলসিসি ডিপার্টমেন্ট:	0.00	478.90	0.00	478.90
3	আইটি ডিপার্টমেন্ট:	0.00	66.00	0.00	66.00
4	ভান্ডার ডিপার্টমেন্ট:	21.58	0.00	0.00	21.58
অপারেশন এন্ড মেইন্টেন্যান্স ডিভিশন:					
5	টেক্টিং এন্ড কোয়ালিটি কন্ট্রোল ডিপার্টমেন্ট:	73.83	0.00	0.00	73.83
6	মেইন্টেন্যান্স ডিপার্টমেন্ট:	85.00	85.00	0.00	170.00
7	সঞ্চালন ডিপার্টমেন্ট, আশুগঞ্জ:	13.00	80.20	0.00	93.20
8	সঞ্চালন ডিপার্টমেন্ট, কুমিল্লা:	30.00	632.00	0.00	662.00
9	ক্রয় ডিপার্টমেন্ট:	0.00	0.00	331.00	331.00
ইঞ্জিনিয়ারিং সার্ভিস ডিভিশন:					
10	ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট, কুমিল্লা:	0.00	1000.30	0.00	1000.30
11	ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট, নোয়াখালী:	0.00	56.83	0.00	56.83
প্রশাসন ডিভিশন:					
12	প্রশাসন ডিপার্টমেন্ট:	0.00	0.00	262.00	262.00
13	সংস্থাপন ডিপার্টমেন্ট:	0.00	0.00	342.18	342.18
14	কমন সার্ভিস এন্ড প্রটোকল ডিপার্টমেন্ট:	2229.00	0.00	225.00	2454.00
15	সেফটি এন্ড সিকিউরিটি ডিপার্টমেন্ট:	18.50	0.00	307.50	326.00
16	মেডিক্যাল ডিপার্টমেন্ট:	11.00	0.00	0.00	11.00
		<b>3548.07</b>	<b>2399.23</b>	<b>1467.68</b>	<b>7414.98</b>

 ২২/০৫/২২

 ২২/০৫/২২

শ্রী. মোস্তফা মাহিন সোহাগ  
উপ মহাব্যবস্থাপক  
পরিকল্পনা ডিপার্টমেন্ট  
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিঃ  
চাপাপুর, কুমিল্লা।

শ্রী. রানা জাকির হোসেন  
মহাব্যবস্থাপক (পরিঃ ও উন্নঃ)  
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিঃ কুমিল্লা।

**Bakhrabad Gas Distribution Company Ltd.**  
**Chapapur, Cumilla.**  
**Annual Procurement Plan**  
**FY: 2021-2022**


**Division/Department : Planning & Development /Planning**  
**Procurement: Goods**

Package No.	Description of Package Goods	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/PO Issue	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Spare Parts of DRS/TBS etc.			DPM/NCT/RFQ	MD Board	BGDCL	90	Planned Dates	Tue 14/09/2021	Tue 05/10/2021	Tue 19/10/2021	Sun 24/10/2021	Sun 31/10/2021	Sun 28/11/2021		Thu 27/01/2022
								Planned Days	0	21	14	5	7	28	75	60
GR-02	Equipments (Leak detector, Ultrasonic thickness gauge etc.)			DPM/NCT/RFQ	MD Board	BGDCL	10	Planned Dates	Tue 14/09/2021	Tue 21/09/2021	Mon 27/09/2021	Fri 01/10/2021	Wed 06/10/2021	Mon 11/10/2021		Wed 10/11/2021
								Planned Days	0	7	6	4	5	5	27	30

Procurement will be executed by Purchase Dept.

N.B: ICT- International Competative Tender, NCT- National Competative Tender, DPM- Direct Procurement Method, LTM- Limited Tender Method, NTL-National Tubes Ltd.

  
 AE (MP)

  
 Manager (MP)

  
 DGM (Planning)

  
 GM (P & D)

প্রকৌঃ রানা জাকি হোসেন  
 মহাব্যবস্থাপক (পরিঃ ও উন্নঃ)  
 বকরগঞ্জ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

**Bakhrabad Gas Distribution Company Ltd.**  
**Chapapur, Cumilla.**  
**Annual Procurement Plan**  
**FY: 2021-2022**

Division/Department : Planning & Development /Planning  
 Procurement: Goods

Package No.	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Procure	Invites Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/PO Issue	Total Time to Contract Signature	Time for Completion of Contract
GR-01	Spare Parts of DRS/TBS etc.	Lot	1	DPM/NCT/R FQ	MD/Board	BGDCL	90	Planned Dates	Tue 14/09/2021	Tue 05/10/2021	Tue 19/10/2021	Sun 24/10/2021	Sun 31/10/2021	Sun 28/11/2021	75	Thu 27/01/2022
								Planned Days	0	21	14	5	7	28		60
GR-02	Equipments (Leak Detector, Ultrasonic thickness)			DPM/NCT/R FQ	MD/Board	BGDCL	10	Planned Dates	Tue 14/09/2021	Tue 21/09/2021	Mon 27/09/2021	Fri 01/10/2021	Wed 06/10/2021	Mon 11/10/2021	27	Wed 10/11/2021
								Planned Days	0	7	6	4	5	5		30
GR-03	2" API 5LX-56 Line Pipe (Foreign)	Meter	1000	ICT	MD/Board	BGDCL	276.84	Planned Dates	Wed 11/08/2021	Wed 22/09/2021	Wed 06/10/2021	Sat 16/10/2021	Wed 20/10/2021	Wed 03/11/2021	84	Tue 01/02/2022
								Planned Days	0	42	14	10	4	14		90
GR-04	4" API 5LX-56 Line Pipe (Foreign)	Meter	2000	ICT	MD/Board	BGDCL		Planned Dates	Wed 11/08/2021	Wed 22/09/2021	Wed 06/10/2021	Sat 16/10/2021	Wed 20/10/2021	Wed 03/11/2021	84	Tue 01/02/2022
								Planned Days	0	42	14	10	4	14		90
GR-05	6" API 5LX-56 Line Pipe (Foreign)	Meter	1000	ICT	MD/Board	BGDCL		Planned Dates	Wed 11/08/2021	Wed 22/09/2021	Wed 06/10/2021	Sat 16/10/2021	Wed 20/10/2021	Wed 03/11/2021	84	Tue 01/02/2022
								Planned Days	0	42	14	10	4	14		90
GR-06	Coat & Wrsp Materials	Roll/Ltr	Lot	DPM/NCT/R FQ/ICT	MD/Board	4 lane project	206.53	Planned Dates	Mon 18/10/2021	Mon 29/11/2021	Mon 13/12/2021	Wed 22/12/2021	Mon 27/12/2021	Mon 10/01/2022	Mon 04/04/2022	Sun 03/07/2022
								Planned Days	0	42	14	9	5	14	84	90
GR-07	Filter Cartridge for dry gas filter	Nos.		DPM/NCT/R FQ/ICT	MD/Board	BGDCL	17.909	Planned Dates	Mon 11/10/2021							
								Planned Days	0							
GR-08	Diaphragm Gas Meters	Nos.	950	DPM/NCT/R FQ/ICT	MD/Board	BGDCL	220.04	Planned Dates	Wed 22/09/2021	Wed 03/11/2021	Wed 17/11/2021	Mon 29/11/2021	Sun 05/12/2021	Sun 19/12/2021	Thu 17/03/2022	Sat 19/03/2022
								Planned Days	0	42	14	12	6	14	88	90
GR-09	API DN 23/6" Line Pipe	Meter	5000	NCT/RFO	MD/Board	BGDCL	44.878	Planned Dates								
								Planned Days								


Procurement will be executed by Purchase Dept.

N.B. ICT- International Competative Tender, NCT- National Competative Tender, DPM- Direct Procurement Method, LTM- Limited Tender Method, NTL- National Tubes Ltd.

  
 AE (MP)

  
 Manager (MP)

  
 DGM (Planning)

  
 GM (P & D)

প্রকৌশল সান্না জাকি হোসেন  
 মহাব্যবস্থাপক (পরিঃ ও উন্নয়ন)  
 মহররাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

Bakhrabad Gas Distribution Co. Ltd.  
Chapapur, Cumilla.  
ANNUAL PROCUREMENT PLAN (Goods)  
FY 2021-2022

Ministry/Division : Ministry of Energy, Power and Mineral Resources  
Procuring Entity Name & Code : DGM( PLANNING)  
Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Digitization and upgradation of gas distribution map (Piloting)	No	1	OTM (NCT)	HOPE	OWN	2	Planned		Sun 08/08/2021	Mon 30/08/2021	Tue 14/09/2021	Sun 26/09/2021	Sun 03/10/2021	Sun 31/10/2021		Tue 30/11/2021
								Planned Days		0	22	15	12	7	28	84	30
2	Digitization and upgradation of gas distribution map (Full Area)	No	1	OTM (NCT)	HOPE	OWN	18	Planned		Tue 07/12/2021	Wed 29/12/2021	Sun 09/01/2022	Mon 17/01/2022	Mon 24/01/2022	Mon 21/02/2022		Tue 21/06/2022
								Planned Days		0	22	11	8	7	28	76	120

*Abir Mahmood*  
19.07.2021  
Engr. Abir Mahmood  
Assistant Engineer (Corporate & Project Planning)  
Planning Department  
Bakhrabad Gas Distribution Co. Ltd.

*Mostafe Mahin Sohag*  
19.7.2021  
Engr. Mostafe Mahin Sohag  
Deputy General Manager  
Planning Department  
Bakhrabad Gas Distribution Company Ltd.  
Chapapur, Cumilla.

*Rana Jaki Hossain*  
21/09/21  
প্রকৌঃ রানা জাকি হোসেন  
মহাব্যবস্থাপক (পরিঃ ও উন্নঃ)  
বাকরবাদের গ্যাস বিতরণ কোম্পানী লিমিটেড।

ANNUAL PROCUREMENT PLAN (Works)  
FINANCIAL YEAR-2021-2022

Budget: Revenue

Ministry/Division : Ministry of Energy, Power and Mineral Resources  
Agency : Bakhrabad Gas Distribution Company Limited  
Procuring Entity Name & Code : DGM (PLCC)  
Project/Programme Name & Code : N/A

Civil work

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGCC/Repair/2021/01	Repairing, maintenance and painting of office building, boundary wall & main gate at Laxmipur under BGDCL Chadpur, Cumilla.	No	1	OTM (NCT)	HOPE	OWN	1.7	Planned Dates		Wed 01/09/2021	Wed 15/09/2021	Wed 29/09/2021	Wed 06/10/2021	Wed 13/10/2021	Fri 12/11/2021		Tue 09/08/2022
								Planned Days		0	14	14	7	7	30	72	270
BGCC/Repair/2021/02	Repairing, maintenance and painting of office building, boundary wall & main gate at Laksham	No	1	OTM (NCT)	HOPE	OWN	1.8	Planned Dates		Wed 01/09/2021	Wed 15/09/2021	Wed 29/09/2021	Wed 06/10/2021	Wed 13/10/2021	Wed 10/11/2021		Tue 08/02/2022
								Planned Days		0	14	14	7	7	28	70	90
BGCC/Repair/2021/03	Sand filling work around the boundary wall of Chadpur TBS and Chadpur 150MW Power Plant under BGDCL	No	1	OTM (NCT)	HOPE	OWN	1	Planned Dates		Wed 20/10/2021	Wed 03/11/2021	Wed 17/11/2021	Wed 24/11/2021	Wed 01/12/2021	Wed 29/12/2021		Tue 23/03/2022
								Planned Days		0	14	14	7	7	28	70	90
BGCC/Repair/2021/04	Sand filling work around the boundary wall of BKB Gas field TBS cum DRS under BGDCL Chadpur, Cumilla.	No	1	OTM (NCT)	HOPE	OWN	0.4	Planned Dates		Wed 20/10/2021	Wed 03/11/2021	Wed 17/11/2021	Wed 24/11/2021	Wed 01/12/2021	Wed 29/12/2021		Sun 27/02/2022
								Planned Days		0	14	14	7	7	28	70	60
BGCC/Construction/2021/05	Construction of approach road at Laxmipur office & Chandpur office under BGDCL Chadpur, Cumilla.	No	1	OTM (NCT)	HOPE	OWN	3	Planned Dates		Wed 27/10/2021	Wed 10/11/2021	Wed 24/11/2021	Wed 01/12/2021	Wed 08/12/2021	Wed 05/01/2022		Tue 05/04/2022
								Planned Days		0	14	14	7	7	28	70	90
BGCC/Construction/2021/06	Construction of Board room & manager's room at Liason office Dhaka	No	1	OTM (NCT)	HOPE	OWN	0.7	Planned Dates		Sun 29/08/2021	Sun 12/09/2021	Sun 26/09/2021	Sun 03/10/2021	Sun 10/10/2021	Sun 07/11/2021		Sat 05/02/2022
								Planned Days		0	14	14	7	7	28	70	90
BGCC/Construction/2021/07	Construction of guard post & Sand filling works at B Baria office under BGDCL Chadpur, Cumilla.	No	1	OTM (NCT)	HOPE	OWN	2	Planned Dates		Sun 07/11/2021	Sun 21/11/2021	Sun 05/12/2021	Sun 12/12/2021	Sun 19/12/2021	Sun 16/01/2022		Mon 16/05/2022
								Planned Days		0	14	14	7	7	28	70	120

*Handwritten signature and date: 12/7/21*

*Handwritten signature and date: 12.07.21*

*Handwritten signature and date: 12.7.21*

*Handwritten signature and date: 22/09/21*  
কোঃ রানা জাকি হোসেন  
প্রোগ্রামার জেনারেল (শিফট ও ইন্স)  
বকরবন্দ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড

২/২

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGCC/Re pair/2021/08	Repairing, maintenance of Employee Residential buildings on the basis of complaints under BGDCCL, Chapapur, Cumilla.	No	1	OTM (NCT)	HOPE	OWN	0.5	Planned Dates		Mon 06/09/2021	Mon 20/09/2021	Mon 04/10/2021	Mon 11/10/2021	Mon 18/10/2021	Mon 15/11/2021		Sun 13/02/2022
								Planned Days		0	14	14	7	7	28	70	90
BGCC/Re pair/2021/09	Improvement of Sanitary System, changing of door, dam proof treatment, plaster and painting of Residential building of BGDCCL, Chapapur, Cumilla.	No	1	OTM (NCT)	HOPE	OWN	1	Planned Dates		Tue 14/09/2021	Tue 28/09/2021	Tue 12/10/2021	Tue 19/10/2021	Tue 26/10/2021	Tue 23/11/2021		Wed 23/03/2022
								Planned Days		0	14	14	7	7	28	70	120
BGCC/Re pair/2021/10	Repairing, maintenance painting, damp proof treatment and plastering of Head office buildings of BGDCCL, Chapapur.	No	1	OTM (NCT)	HOPE	OWN	0.5	Planned Dates		Thu 23/09/2021	Thu 07/10/2021	Thu 21/10/2021	Thu 28/10/2021	Thu 04/11/2021	Sat 04/12/2021		Sun 03/04/2022
								Planned Days		0	14	14	7	7	30	72	120
BGCC/Re pair/2021/11	Repairing and ties work of toilets of BGDCCL Head Office	No	1	OTM (NCT)	HOPE	OWN	1	Planned Dates		Thu 30/09/2021	Thu 14/10/2021	Thu 28/10/2021	Thu 04/11/2021	Thu 11/11/2021	Thu 09/12/2021		Wed 09/03/2022
								Planned Days		0	14	14	7	7	28	70	90

*Shy*  
12/7/21

*M. Hossain*  
12.07.21

*UBP*  
12.7.21

*Jhu*  
22/07/21

প্রকৌশল সানা জাকি হোসেন  
মহাব্যবস্থাপক (পরিচালনা ও টেন্ডার)  
কম্পিউটার বিভাগ, কুমিল্লা

**ANNUAL PROCUREMENT PLAN (Works)  
FINANCIAL YEAR-2021-2022**

Ministry/Division : Ministry of Energy, Power and Mineral Resources  
Agency : Bakhraabad Gas Distribution Company Limited  
Procuring Entity Name & Code : DGM (PLCC)  
Project/Programme Name & Code : N/A

Budget: Revenue

**Electrical Work :**

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost In Million Tk.	Time Code for Process	Advertisement Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGDCL/EL ECWo-01	Internal Electrical Cable (Office & Residential), water pump, Air Cooler, Fridge, Gas & Diesel Generator etc repair & maintenance work.	Lot	1	RFQ	HOPE	OWN	1	Planned Dates		Sun 05/09/2021	Sun 19/09/2021	Sun 03/10/2021	Sun 10/10/2021	Sun 17/10/2021	Tue 16/11/2021		Thu 16/12/2021
								Planned Days	0	14	14	7	7	30	72	30	
BGDCL/EL ECWo-02	Electrical cable, ODB, DB, SDB, Circult Breaker etc purchase, installation and repairing work for office and residential building, ADO, TBS, DRS of BGDCL	Lot	1	RFQ	HOPE	OWN	1	Planned Dates		Tue 05/10/2021	Tue 19/10/2021	Tue 02/11/2021	Tue 09/11/2021	Tue 16/11/2021	Tue 14/12/2021		Thu 13/01/2022
								Planned Days	0	14	14	7	7	28	70	30	
BGDCL/EL ECWo-03	Electrical Pole & Area Light installation, repair and maintenance work at Head office & TBS (Majidi, Chadpur, Gouripur, Nandanpur)	Lot	1	RFQ	HOPE	OWN	0.6	Planned Dates		Mon 08/11/2021	Mon 22/11/2021	Mon 06/12/2021	Mon 13/12/2021	Mon 20/12/2021	Mon 17/01/2022		Wed 16/02/2022
								Planned Days	0	14	14	7	7	28	70	30	

*1 Approved:  
22/09/20*

*12/09/2021*

*12.7.21*

*22/09/21*  
প্রকৌশল সিনিয়র জ্যেষ্ঠ ইঞ্জিনিয়ার  
মহানগরস্থাপক (পরিচালনা)  
স্বদেশীয় শ্রম উন্নয়ন কেন্দ্র

ANNUAL PROCUREMENT PLAN

Ministry/Division : Ministry of Energy, Power and Mineral Resources  
 Agency : Bakhraabad Gas Distribution Company Limited  
 Procuring Entity Name & Code : DGM (PLCC)  
 Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est. Cost In Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
EGDCL/LECGD-01	Procurement of electrical cable, switch, socket, tube light, energy saving light & other accessories for office and residential	Lot	1	Direct Purchase/OTM (NCT)	HOPE	OWN	1	Planned Dates	Mon 02/08/2021	Mon 16/08/2021	Mon 30/08/2021	Wed 08/09/2021	Tue 14/09/2021	Tue 12/10/2021		Wed 09/02/2022
								Planned Days	0	14	14	9	6	28	71	120
EGDCL/LECGD-01	Procurement of 313 kva gas Generator & 175 KVA Diesel Generator Spare Parts.	Lot	1	Direct Purchase/OTM (NCT)	HOPE	OWN	1	Planned Dates	Mon 09/08/2021	Mon 23/08/2021	Mon 06/09/2021	Wed 15/09/2021	Tue 21/09/2021	Tue 19/10/2021		Wed 16/02/2022
								Planned Days	0	14	14	9	6	28	71	120

Impressed Fund and Land Purchase

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est. Cost In Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Impressed Fund for PLCC Dept of BGDCL	Lot	1		HOPE	OWN	0.3	Planned Dates								
								Planned Days								
2	Land requisition and other related expenditure for BGDCL	Lot	1		HOPE	OWN	2	Planned Dates								
								Planned Days								
3	Land purchase for Debtor Sales office of BGDCL	Lot	1		HOPE	OWN	5	Planned Dates								
								Planned Days								

*Signature*  
12/7/21

*Signature*  
21/09/21

*Signature*  
12-07-21

*Signature*  
12.7.21

*Signature*  
স্বাক্ষরিত  
মহাপরিচালক (পরিঃ ও উদাঃ)  
বঙ্গবন্ধু গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড





**ANNUAL PROCUREMENT PLAN  
FINANCIAL YEAR-2021-2022  
DEPARTMENT : PLCC**


Budget: Development


Ministry/Division : Ministry of Energy, Power and Mineral Resources  
Agency : Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)  
Procuring Entity Name & Code : Bakhrabad Gas Distribution Company Limited, Code-011

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not used in GOOD	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BG/PLC/Cons/2021/01	Construction of 25.60 Kilometer different (3/4", 1", 4" & 10") dia (4 bar & 10 bar Pressure) gas pipelines in a safe distance for proposed 4-Lane National highway at Shebarhat to Chowmuhony, Noakhali.	No	1	OTM	BOD	R&H Department Noakhali	22.39	Planned Dates		Wed 01/12/2021	Wed 15/12/2021	Wed 29/12/2021	Wed 05/01/2022	Wed 12/01/2022	Wed 26/01/2022	56	Thu 26/01/2023
								Planned Days			14	14	7	7	14		365

  
 ০৭/০৭/২২  
 জেহিদুল ইসলাম আহমেদ  
 সহকারী প্রকৌশলী  
 পিএলসিসি ডিভিশনের  
 অতিরিক্তি.এম. কর্মসূচী

  
 ০৭/০৭/২২  
 মোঃ আব্দুর কলাম আহমদ মজুমদার  
 ব্যবস্থাপক (পিএলসিসি) ক  
 পিএলসিসি ডিভিশনের  
 অতিরিক্তি.এম. কর্মসূচী

  
 ০৭/০৭/২২  
 প্রকৌঃ সাব্ব, সফটওয়্যার বন্ডনা  
 পিএলসিসি ডিভিশন  
 অতিরিক্তি.এম. কর্মসূচী


  
 ০৭/০৭/২২  
 প্রকৌঃ তানবীর জাকির হোসেন  
 মহাব্যবস্থাপক (পিএলসিসি)  
 কবেম বাস ডিভিশন কোর্সে ১১/১২


**Bakhrabad Gas Distribution Company Limited**  
**Chapapur, Cumilla.**  
**ANNUAL PROCUREMENT PLAN**  
**FY 2021-2022**


Division/ Department: IT Department  
 Works Procurement


Package No	Description of procurement package	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd Cost in Million Tk	Time Code for process	Advertise prequet (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total Time To contract Signature	Time for Completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
W 01	Computer Software Maintenance			DPM	MD	BGDCL	0.3	Planned Days									As per requirement	30.06.2022
W 02	Computer Equipments Maintenance			DPM	MD	BGDCL	0.4	Planned Days									As per requirement	30.06.2022
W 03	Computer Stationary-General			DPM	MD	BGDCL	0.2	Planned Days									As per requirement	30.06.2022
W 04	Office Furniture Repair and Maintenance			DPM	MD	BGDCL	0.05	Planned Days									As per requirement	30.06.2022
W 05	Internet Expense			RFQ/DPM	MD	BGDCL	0.85	Planned Days									As per requirement	30.06.2022
W 06	Computer Equipments Hardware			RFQ/DPM	MD	BGDCL	2.7	Planned Days									As per requirement	30.06.2022
W 07	Computer Equipments Software			NCT/RFQ/DPM	MD	BGDCL	1.1	Planned Days									As per requirement	30.06.2022
W 08	GDMS			NCT/RFQ/DPM	MD	BGDCL	1	Planned Days									As per requirement	30.06.2022


\* Contract has been signed

  
 24/08/2021  
 মোঃ আব্বাস আলী  
 উপ-সহকারী প্রকৌশলী  
 আইটি ডিপার্টমেন্ট  
 বাকরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

  
 24/08/2021  
 Md. Sydul Islam  
 Asst. Engineer (IT)  
 BGDCL

  
 24/08/2021  
 প্রকৌঃ মোঃ ফিরোজ আলম  
 মহাপ্রকৌঃ (ই.ইনফ্রাস্ট্রাকচার, কোয়ার্টার্স এন্ড মনিটরিং)  
 আই.টি, ডিপার্টমেন্ট  
 বাকরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

  
 24/08/21  
 DGM (IT)


  
 28/08/21  
 প্রকৌঃ রানা জাকি হোসেন  
 মহাব্যবস্থাপক (পরিঃ ও উন্নয়ঃ)  
 বাকরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড


Bakhrabad Gas Distribution Co. Ltd.  
Chapapur, Cumilla.  
ANNUAL PROCUREMENT PLAN  
FY-2021-2022


Division/Department : Store Department.  
Goods Procurement : Stationery & Printing.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in TK. Lac	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-01	Procurement of Printing Items	Lot No	01	O/M/N/C/L	MD	BGDCL	14.90	Planned Dates	17-10-2021	31-10-2021	08-11-2021	15-11-2021	21-11-2021	19-12-2021	-	16-02-2022
								Planned Dates	0	15	8	7	5	28	63	60
GD-02	Procurement of Stationery Items	Lot No	01	O/M/N/C/L	MD	BGDCL	6.68	Planned Dates	20-10-2021	03-11-2021	11-11-2021	18-11-2021	23-11-2021	21-12-2021	-	18-02-2022
								Planned Dates	0	15	8	7	5	28	63	60

  
(Nesar Uddin Ahmed)  
Assistant Manager (Store)

  
(Sanjida Akter)  
Manager (Store)

  
(Md. Enamul Korim Chowdhury)  
Deputy General Manager (Store)

  
এনামুল করিম  
মহাব্যবস্থাপক (পরিচালনা ও উন্নয়ন)  
বাকরবাস গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

Bakhrabad Gas Distribution Co. Ltd.  
Chapapur, Cumilla.  
ANNUAL PROCUREMENT PLAN  
FY 2021-2022

Division/Department : Testing & Quality Control Department

Goods Procurement : Goods

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract					
GR-01	Purchase of Master Meter & Spare parts of Transferover and other various parts.	Lot	Lot	Open Tender	MD	BGDCL	45	Planned Dates	Thu 05/08/2021	Thu 26/08/2021	Thu 02/09/2021	Thu 09/09/2021	Thu 16/09/2021	Thu 23/09/2021		Sat 23/10/2021					
								Planned Days	0	21	7	7	7	7	49	31					
GR-02	Pressure Temperature Recorder, 0-100 and 0-2000 (psig)	No.	4	Open Tender	MD	BGDCL	7	Planned Dates	Tue 07/09/2021	Tue 28/09/2021	Tue 05/10/2021	Tue 19/10/2021	Tue 26/10/2021	Tue 02/11/2021		Thu 02/12/2021					
								Planned Days	0	21	7	14	7	7	55	30					
GR-03	Pressure Gauge 0-2000 (psig)	2 Nos.	8	Open Tender	MD	BGDCL	3	Planned Dates	Tue 07/09/2021	Tue 28/09/2021	Tue 05/10/2021	Tue 19/10/2021	Tue 26/10/2021	Tue 02/11/2021		Thu 02/12/2021					
GR-04	Pressure Gauge 0-600 (psig)	2 Nos.																			
GR-05	Pressure Gauge 0-300 (psig)	2 Nos.																			
GR-06	Pressure Gauge 0-100 (psig)	2 Nos.																			
GR-07	High Pressure Compressor purchase and maintenance for regulator and sample testing Lab	No	1	RFQ	MD	BGDCL	3	Planned Dates	Fri 03/12/2021	Fri 10/12/2021	Fri 17/12/2021	Fri 24/12/2021	Fri 31/12/2021	Fri 07/01/2022		Fri 18/02/2022					
								Planned Days	0						35	42					
GR-08	Welding Gauge, Fillet gauge, Thread gauge	No	6	RFQ	MD	BGDCL	2	Planned Dates	Fri 03/12/2021	Fri 10/12/2021	Fri 17/12/2021	Fri 24/12/2021	Fri 31/12/2021	Fri 07/01/2022		Fri 18/02/2022					
								Planned Days	0						35	42					
GR-09	Clp On Meter ( Volt, Amp, Etc. Measuring equipment on site)	No	2	RFQ	MD	BGDCL	2	Planned Dates	Sun 21/11/2021	Sun 28/11/2021	Sun 05/12/2021	Sun 12/12/2021	Sun 19/12/2021	Sun 26/12/2021		Sun 06/02/2022					
								Planned Days	0						35	42					
GR-10	Pedestal Fan	No	5	RFQ	MD	BGDCL	0.45	Planned Dates	Tue 21/09/2021	Tue 28/09/2021	Tue 05/10/2021	Tue 12/10/2021	Tue 19/10/2021	Tue 26/10/2021		Tue 07/12/2021					
								Planned Days	0						35	42					
GR-11	Spare Parts (Electrical & Mechanical Hand Tools)	No	Lot	RFQ	MD	BGDCL	0.5	Planned Dates	Thu 02/12/2021	Thu 09/12/2021	Thu 16/12/2021	Thu 23/12/2021	Thu 30/12/2021		Thu 10/02/2022						
								Planned Days	0						35	42					

11/07/2021

11/07/2021

11/07/2021

11/7/21

(প্রকৌঃ মোঃ সাইফুল আলম ভূঁইয়া)  
মহাব্যবস্থাপক (অপাঃ এড কেইভিঃ)  
অপারেশন এড মেইটেন্যান্স ডিভিশন  
বিজিএসএল, কুমিল্লা।

GR-11	Spare Parts (Electrical & Mechanical Hand Tools)	No	Lot	RFQ	MD	BGDCL	0.5	Planned Dates	Thu 25/11/2021	Thu 02/12/2021	Thu 09/12/2021	Thu 16/12/2021	Thu 23/12/2021	Thu 30/12/2021		Thu 10/02/2022
								Planned Days	0						35	42
GR-12	High Pressure Compressor Purchase & Maintenance for Meter Testing Lab	No	1	RFQ	MD	BGDCL	3	Planned Dates	Thu 25/11/2021	Thu 02/12/2021	Thu 09/12/2021	Thu 16/12/2021	Thu 23/12/2021	Thu 30/12/2021		Thu 10/02/2022
								Planned Days	0						35	42
GR-13	Environment & safety Related Various Equipment Purchase.	No	5	Open Tender	MD	BGDCL	5	Planned Dates	Sun 28/11/2021	Sun 19/12/2021	Sun 26/12/2021	Sun 09/01/2022	Sun 15/01/2022	Sun 23/01/2022		Sun 06/03/2022
								Planned Days	0						56	42
W-01	Maintenance on Darkroom, Radiography Equipment, Holiday Machine etc..	No	Lot	RFQ	MD	BGDCL	0.5	Planned Dates	Sun 28/11/2021	Sun 05/12/2021	Sun 12/12/2021	Sun 19/12/2021	Sun 26/12/2021	Sun 02/01/2022		Sun 13/02/2022
								Planned Days	0						35	42
S-01	Various Charge Fee Atomic Energy Comsion	No	5	DPM	MD	BGDCL	1.88	Planned Dates	Sun 28/11/2021	Sun 05/12/2021	Sun 12/12/2021	Sun 19/12/2021	Sun 26/12/2021	Sun 02/01/2022		Sun 13/02/2022
								Planned Days	0						35	42

*Signature*  
11/07/2021

*Signature*  
21/09/2021

*Signature*  
22/09/2021

*Signature*  
11/7/21

*Signature*  
20/09/2021

**ANNUAL PROCUREMENT PLAN (Works)**  
**FINANCIAL YEAR-2021-2022**

Budget: Revenue

Ministry/Division : Ministry of Energy, Power and Mineral Resources

Agency : Bakhrabad Gas Distribution Company Limited

Procuring Entity Name & Code : DGM (Maintenance)

Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BG/C Co nt/2021/01	a) Strengthening of CP system's PSP valve in Cumilla lateral & other gas pipeline's (connected Nondanpur TBS) low PSP zone area, Cumilla	lot	1	OTM (NCT)	HOPE	OWN	10	Planned Dates		Wed 08/09/2021	Wed 22/09/2021	Wed 06/10/2021	Wed 13/10/2021	Wed 20/10/2021	Wed 17/11/2021		Tue 15/02/2022
								Planned Days		0	14	14	7	7	28	70	90
	b) Pipeline Cathodic protection system repair & maintenance works, Cumilla	lot	1	OTM (NCT)	HOPE	OWN	10	Planned Dates		Sat 09/01/2021	Sat 23/01/2021	Sat 06/02/2021	Sat 13/02/2021	Sat 20/02/2021	Sat 20/03/2021		Wed 15/12/2021
								Planned Days		0	14	14	7	7	28	70	270
BG/C Co nt/2021/02	Transformer - Rectifier / Thermo electric generator maintenance works	lot	1	OTM (NCT)	HOPE	OWN	5	Planned Dates		Wed 10/11/2021	Wed 24/11/2021	Wed 08/12/2021	Wed 15/12/2021	Wed 22/12/2021	Wed 19/01/2022		Tue 19/04/2022
								Planned Days		0	14	14	7	7	28	70	90
BG/C Co nt/2021/03	Transformer - Rectifier / Thermo electric generator installation works	lot	1	OTM (NCT)	HOPE	OWN	15	Planned Dates		Mon 11/10/2021	Mon 25/10/2021	Mon 08/11/2021	Mon 15/11/2021	Mon 22/11/2021	Mon 20/12/2021		Sun 20/03/2022
								Planned Days		0	14	14	7	7	28	70	90
BG/C Co nt/2021/04	Impress current grounded maintenance & re-installation works	lot	1	OTM (NCT)	HOPE	OWN	10	Planned Dates		Tue 12/01/2021	Tue 26/01/2021	Tue 09/02/2021	Tue 16/02/2021	Tue 23/02/2021	Tue 23/03/2021		Mon 21/06/2021
								Planned Days		0	14	14	7	7	28	70	90
BG/C Co nt/2021/05	Test post supply, maintenance, anode installation, taking PSP value, survey & soil resistivity measurement	lot	1	OTM (NCT)	HOPE	OWN	10	Planned Dates		Tue 12/10/2021	Tue 26/10/2021	Tue 09/11/2021	Tue 16/11/2021	Tue 23/11/2021	Tue 21/12/2021		Mon 21/03/2022
								Planned Days		0	14	14	7	7	28	70	90

২২/১১/২১  
২২/১১/২১

১১/১১/২১  
Engr. Mohammad Abrar Razzak  
DGM Maintenance  
Operation & Maintenance Division  
BGDCL, Cumilla.

১১/১১/২১  
স্বাক্ষরিত  
মহাব্যবস্থাপক (সেপা) এড. মেইসেদা  
অপারেশন এন্ড মেইন্টেন্যান্স ডিভিশন  
বি.জি.সি.এল. কুমিল্লা।

**ANNUAL PROCUREMENT PLAN (Goods)**  
FINANCIAL YEAR-2021-2022

Ministry/Division : Ministry of Energy, Power and Mineral Resources


Budget: Revenue


Agency : Bakhraabad Gas Distribution Company Limited


Procuring Entity Name & Code : DGM (Maintenance)

Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time to Completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-001	CP materials/ Equipment/CP measurement equipment purchase	lot	1	OTM (NCT)	HOPE	OWN	60	Planned Dates		Wed 08/09/2021	Wed 22/09/2021	Wed 06/10/2021	Wed 13/10/2021	Wed 20/10/2021	Wed 17/11/2021		Sun 14/08
								Planned Days		0	14	14	7	7	28	70	270

  
 ২২/৭/২১

  
 Engr. Muhammad Abdur Razzak  
 DGM Maintenance  
 Operation & Maintenance Division  
 BGDCL, Cumilla.


  
 (প্রকৌঃ মোঃ সৈয়দ আলম হুইয়া)  
 মহাব্যবস্থাপক (সি.এ.এস.সি.)  
 অপারেশন এন্ড মেন্টেন্যান্স  
 বিডি.


**ANNUAL PROCUREMENT PLAN  
(Goods)**


Ministry/Division : Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division  
 Agency : Bakhraabad Gas Distribution Company Limited  
 Procuring Entity Name & Code : Maintenance Department  
 Project/Programme Name & Code : N/A


Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Extd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-001	Procurement of Spare Parts of Vehicle (Tyre Tube)	Lot	1	OTM(NCT)	MD	BGDCL Own Funds	15 Lakh	Planned Dates	Mon 23/8/2021	Mon 6/9/2021	Mon 20/9/2021	Tue 29/09/2021	Tue 05/10/2021	Tue 02/11/2021		Thr 02/12/2021
								Planned Days	0	14	14	9	6	28	71	30
GD-002	Procurement of Spare Parts of Vehicle (Battery)	Lot	1	DPM	MD	BGDCL Own Funds	10 Lakh	Planned Dates	As per complain/requirement.							
								Planned Dates								

\*Goods Purchase maintenance are dependent on case to case basis or demand of other department.

  
 MD RAZIQ HOSSAIN  
 Assistant Engineer  
 Maintenance Department  
 Bakhraabad Gas Distribution Co Ltd  
 Head Office, Chapapaur, Comilla

  
 (প্রকৌশল কর্মকর্তা হিসাবে মোঃ মোঃ মাহমুদুল হক)  
 অতিরিক্ত (সিই) মন্ত্রণালয়  
 সিস্টেম এনালিসিস বিভাগ  
 বাংলাদেশ বিদ্যুৎ নিয়ন্ত্রণ কর্তৃক  
 পরিচালিত।

  
 15.09.2021  
 Engr. Mohammad Abdur Razzak  
 DGM Maintenance  
 Operation & Maintenance Division  
 BGDCL, Comilla.

  
 (প্রকৌঃ মোঃ সাইফুল আদম ভূঁইয়া)  
 মহাব্যবস্থাপক (অপারঃ এন্ড মেইন্টেনঃ)  
 অপারেশন এন্ড মেইন্টেন্যান্স ডিভিশন  
 বিজিএসইসি, ঢাকা।




**ANNUAL PROCUREMENT PLAN  
(Works)**


Ministry/Division : Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division  
 Agency : Ekshrabad Gas Distribution Company Limited  
 Procuring Entity Name & Code : Maintenance Department  
 Project/Programme Name & Code : N/A


Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh TL	Time Code for Process	Advertise Proquad (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Repair and Maintenance of vehicle	No	1	DPM/RFQ	MD	BGDCL Own Funds	25 Lakh	Planned Dates Planned Days	As per complain/requirement.								

\*Repair and Maintenance of vehicle are dependent on case to case basis or demand of other department.

  
**MOHAMMAD RAKIBUL HOSSAIN**  
 Assistant Engineer  
 Maintenance Department  
 Ekshrabad Gas Distribution Co Ltd  
 Head Office, Chaparur Comilla

  
 (স্বাক্ষরিত কর্তৃক স্বাক্ষর শেষ)।  
 স্বাক্ষরকারী (স্বাক্ষরকারী)।  
 স্বাক্ষরকারী (স্বাক্ষরকারী)।  
 স্বাক্ষরকারী (স্বাক্ষরকারী)।

  
**Eng. Mohammad Akbarul Haque**  
 DGM Maintenance  
 Operation & Maintenance Division  
BGDCL, Comilla

  
 (প্রকৌঃ মোঃ সাইফুল আলম)।  
 মহাব্যবস্থাপক (সেপাঃ এড কেইটিং)।  
 অপারেশন এন্ড মেইটেন্যান্স বিভাগ  
 বিজিডিএন, হাটগাঁ।

## Bakhrabad Gas Distribution Co. Ltd.

Chapapur, Cumilla.

ANNUAL PROCUREMENT PLAN


FY 2021-2022


Division/Department : Transmission Department, Ashuganj.

Works Procurement :

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time Complet Contr
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-01	Painting Works of LBS/RMS and Hot bolting	No	1	NCT	MD/Board	BGDCI	15	Planned Dates		Sun 15/08/2021	Fri 02/09/2021	Thu 09/09/2021	Sun 19/09/2021	Sat 25/09/2021	Sat 23/10/2021		Mon 22/1
								Planned Days		0	18	7	10	6	28	69	30
W-02	RMS Site Cleaning	No		Direct Purchase			1	Planned Dates									
								Planned Days									
W-03	RMS Maintenance	No		Direct Purchase			1.2	Planned Dates									
								Planned Days									
W-04	Thunder Arrester	No		NCT	MD/Board	BGDCI	10	Planned Dates		Sat 15/01/2022	Wed 02/02/2022	Wed 09/02/2022	Sat 19/02/2022	Fri 25/02/2022	Fr 25/03/2022		Sun 24/0
								Planned Days		0	18	7	10	6	28	69	30
W-05	RMS Modification	No		NCT	MD/Board	BGDCI	50	Planned Dates		Tue 01/02/2022	Sat 19/02/2022	Sat 26/02/2022	Tue 08/03/2022	Mon 14/03/2022	Mon 11/04/2022		Sat 08/11
								Planned Days		0	18	7	10	6	28	69	180
W-06	Miscellaneous-I	No		RFO	MD/Board	BGDCI	3	Planned Dates									
								Planned Days									

  
**(Md. Sabbir Ibn Akhter)**  
 Assistant Engineer  
 Transmission, BGDCI  
 Ashuganj, Brahmanbaria

  
 0810721  
 Md. Sabir Hossain  
 মহাব্যবস্থাপক (সঞ্চালন)  
 সঞ্চালন ডিপার্টমেন্ট  
 বিজিডিবিএন, আশুগঞ্জ

  
 28/10/2021  
 (প্রকৌঃ মোঃ সাইফুল আলম ডুইয়া)  
 মহাব্যবস্থাপক (অপাঃ এন্ড মেইন্টেঃ)  
 অপারেশন এন্ড মেইন্টেন্যান্স ডিভিশন  
 বিজিডিবিএন, কুমিল্লা।


Bakhrabad Gas Distribution Co. Ltd.  
Chapapur, Cumilla.  
ANNUAL PROCUREMENT PLAN  
FY 2021-2022


Division/Department : Transmission Department, Ashuganj

Goods Procurement: Goods

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time Comp of Cor
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Carrier & Calibration gas for GC	Bottle	1*1	Direct purchase			11	Planned Dates								
								Planned Dates								
								Planned Dates								
GR-02	Tools			NCTACT			2	Planned Dates								
								Planned Dates								

  
**(Md. Sabbir bin Akhter)**  
 Assistant Engineer  
 Transmission, BGDC,  
 Ashuganj, Brahmanbaria

  
 ০৪/০৭/২১  
 শ্রীমতী মোহাম্মদ সফিউল আমম  
 উপ-মহাব্যবস্থাপক (সফাফন)  
 সফাফন ডিপার্টমেন্ট  
 বিজিডিসিএল, আশুগঞ্জ

  
 ০৪/০৭/২০২১  
 (প্রকৌঃ মোঃ সাইফুল আমম তুহিদা)  
 মহাব্যবস্থাপক (সফাঃ এও কেইবিঃ)  
 অপারেশন এন্ড মেইটেন্যান্স ডিভিশন  
 বিজিডিসিএল, কুমিল্লা।


## Bakhrabad Gas Distribution Co. Ltd.


Chapapur, Cumilla  
ANNUAL PROCUREMENT PLAN  
FY 2021-2022


Division/Department : Transmission Department, Cumilla

Works Procurement:

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est'd Cost in Lac Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W01	Installation of Odorizer For TBS & DRS-Transmission, Cumilla	No	1	NCT	MD/Board	BGDCL	50	Planned Dates		Sat 01/01/2022	Wed 19/01/2022	Wed 26/01/2022	Sat 05/02/2022	Frn 11/02/2022	Frn 11/03/2022		Wed 07/09/2022
								Planned Days		0	18	7	10	6	28	69	180
W02	Modification work of TBS DRS & Valve Station-Transmission, Cumilla	No	1	NCT	MD/Board	BGDCL	200	Planned Dates		Mon 01/11/2021	Frn 19/11/2021	Frn 26/11/2021	Mon 06/12/2021	Sun 12/12/2021	Sun 09/01/2022		Frn 08/07/2022
								Planned Days		0	18	7	10	6	28	69	180
W03	Installation, Upgradation, Modernization of TBS, DRS and Metering Systems in different off Transmission points	No	1	NCT	MD/Board	BGDCL	140	Planned Dates		Wed 01/12/2021	Sun 19/12/2021	Sun 26/12/2021	Wed 05/01/2022	Tue 11/01/2022	Tue 08/02/2022		Sun 07/09/2022
								Planned Days		0	18	7	10	6	28	69	180
W04	Construction of 4 bar pipeline and DRS from Sharathi TBS in Chandpur	No	1	NCT	MD/Board	BGDCL	55	Planned Dates		Sat 15/01/2022	Wed 02/02/2022	Wed 09/02/2022	Sat 19/02/2022	Frn 25/02/2022	Frn 25/03/2022		Wed 21/09/2022
								Planned Days		0	18	7	10	6	28	69	180
W05	Modification work of TBS DRS & Upgradation of Metering Systems and Construction of Boundary Wall in Bura TBS	No	1	NCT	MD/Board	BGDCL	47	Planned Dates		Tue 01/02/2022	Sat 19/02/2022	Sat 26/02/2022	Tue 08/03/2022	Mon 14/03/2022	Mon 11/04/2022		Sat 05/10/2022
								Planned Days		0	18	7	10	6	28	69	180
W06	Installation of Thunder Arrester For TBS & DRS-Transmission, Cumilla	No	1	NCT	MD/Board	BGDCL	50	Planned Dates		Wed 01/12/2021	Sun 19/12/2021	Sun 26/12/2021	Wed 05/01/2022	Tue 11/01/2022	Tue 08/02/2022		Sun 07/09/2022
								Planned Days		0	18	7	10	6	28	69	180

  
16.09.21

  
২৭/৯/২১

  
২৭/৯/২১  
(প্রকৌঃ মোঃ সাইফুল আলম ভূইয়া)  
মহাব্যবস্থাপক (অপাঃ এড মেইটের)  
অপারেশন এড মেইটেন্যান্স ডিভিশন  
রিজিডিয়েন্স, কুমিল্লা।

## Bakhrabad Gas Distribution Co. Ltd.

Chapapur, Cumilla.


ANNUAL PROCUREMENT PLAN

FY 2021-2022


Division/Department : Transmission Department, Cumilla

Goods Procurement: Goods

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-03	Spare Parts for TBS DRS			NCT	MD		30	Planned Dates	Thu 01/12/2022	Mon 19/12/2022	Mon 26/12/2022	Thu 05/01/2023	Wed 11/01/2023	Wed 08/02/2023		Mon 07/08/2023
		Planned Days	0	16	7	10	6	28	69	180						

  
 16.09.21






প্রকৌশল সচিব  
 মহাব্যবস্থা  
 অপারেশন  
 বি.

Bakhrabad Gas Distribution Company Limited  
(A Company of Petrobangla)  
Chapapur, Cumilla.

ANNUAL PROCUREMENT PLAN  
FY- 2021-2022

Division/Department : Purchase  
Procurement : Service

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Types	Contract of approving authority	Source of Fund	Estd.Cost in Lac. Tk	Time code for process	Invite advertise Tender	Tender Opening	Tender evaluation	Approval to award	Notification of award	Signing of Contract	Total time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
01	Appointment of C&F agent(sea)	01	01	OTM	MD	BGDCL	5	Planned dates							Not Applicable
02	Appointment of C&F agent(air)	01	01	OTM	MD	BGDCL	2	Planned dates							Not Applicable
03	Insurance premium of vehicles	01	01	DPM	MD	BGDCL	70	Planned dates							Not Applicable
04	Insurance of fixed assets(TBS& DRS)	01	01	DPM	MD	BGDCL	15	Planned dates							Not Applicable
05	Fire Insurance (Godown)	01	01	DPM	MD	BGDCL	10	Planned dates							Not Applicable
06	Insurance of Cash & Safe	01	01	DPM	MD	BGDCL	2	Planned dates							Not Applicable
07	Insurance of Cashier Fidelity	01	01	DPM	MD	BGDCL	2	Planned dates							Not Applicable
08	Group Insurance	01	01	OTM	MD	BGDCL	215	Planned dates							Not Applicable
09	Internal Carrying Contractor	01	01	OTM	MD	BGDCL	10	Planned dates							Not Applicable

  
22.09.2021  
(Md. Azizur Rahman)  
Assistant Manager  
(Insurance and C&F)

  
22/09/2022  
(Md. Shafiqul Islam)  
Manager  
(Insurance and C&F)

  
22/09/2022  
(Md. Shahabuddin Sarder)  
Deputy General Manager (Purchase)


(প্রকৌঃ মোঃ সফিক আব্দুল হুইয়া)  
সহায়ক স্বাক্ষরক (সিপিএ ও ডি.সি.সি.)  
অপারেশন এন্ড মেইটেন্যান্স ডিভিশন  
বিজিডিএস, হুমিরা।


Bakhrabad Gas Distribution Company Limited  
(A Company of Petrobangla)  
Chapapur, Cumilla.

ANNUAL PROCUREMENT PLAN  
FY- 2021-2022


Division/Department : Purchase  
Procurement : Service

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Types	Contract of approving authority	Source of Fund	Estd.Cost in Lac. Tk	Time code for process	Invite advertise Tender	Tender Opening	Tender evaluation	Approval to award	Notification of award	Signing of Contract	Total time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
01	Appointment of C&F agent(sea)	01	01	OTM	MD	BGDCL	5	Planned dates				Not Applicable			
02	Appointment of C&F agent(air)	01	01	OTM	MD	BGDCL	2	Planned dates				Not Applicable			
03	Insurance premium of vehicles	01	01	DPM	MD	BGDCL	70	Planned dates				Not Applicable			
04	Insurance of fixed assets(TBS& DRS)	01	01	DPM	MD	BGDCL	15	Planned dates				Not Applicable			
05	Fire Insurance (Godown)	01	01	DPM	MD	BGDCL	10	Planned dates				Not Applicable			
06	Insurance of Cash & Safe	01	01	DPM	MD	BGDCL	2	Planned dates				Not Applicable			
07	Insurance of Cashier Fidelity	01	01	DPM	MD	BGDCL	2	Planned dates				Not Applicable			
08	Group Insurance	01	01	OTM	MD	BGDCL	215	Planned dates				Not Applicable			
09	Internal Carrying Contractor	01	01	OTM	MD	BGDCL	10	Planned dates				Not Applicable			

  
22.09.2021  
(Md. Azizur Rahaman)  
Assistant Manager  
(Insurance and C&F)

  
22/09/2022  
(Md. Shafiqul Islam)  
Manager  
(Insurance and C&F)

  
22/9/2022  
(Md. Shahabuddin Sarder)  
Deputy General Manager (Purchase)

  
22/9/2022  
(শ্রীকৌঃ মোঃ সাইফুল আলম ভূইয়া)  
মহাব্যবস্থাপক (অপাঃ এড মেইটেঃ)  
অপারেশন এন্ড মেইটেন্যান্স ডিভিশন  
বিজিডিবিএন, হুমিড়া।

**BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED**  
Chapapur, Cumilla  
ANNUAL PROCUREMENT PLAN  
FY 2021-2022

Division/Department: Engineering Services/Engineering Service Department, Cumilla. Section: Center & Upazila Works Procurement.

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est Cost in million Tk.	Time Code for Process	Advertise Prequet (if applicable)	Invite advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total Time to Contract Signatur	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	14	16	17	18
BG/ES/CML/2021-22/01	Emergency Pipeline Maintenance, Riser Shifting, Riser Killing works at Debidwar, Gounpur, Muradnagar, Bancharampur, Kochua, Homra and adjacent areas (2021-22).	No	1	OTM(NCT)	MD	BGDCL	0.6	Planned Dates	-	Wed 18/08/2021	Thu 02/09/2021	Sat 12/09/2021	Sun 13/09/2021	Wed 15/09/2021	Mon 20/09/2021		Mon 19/09/2022
								Planned Days	-	0	16	10	1	2	5	34	365
BG/ES/CML/2021-22/02	Emergency Pipeline Maintenance, Riser Shifting, Riser Killing works at Chouddogram, Laksham and adjacent areas (2021-22).	No	1	OTM(NCT)	MD	BGDCL	0.5	Planned Dates	-	Wed 18/08/2021	Thu 02/09/2021	Sat 12/09/2021	Sun 13/09/2021	Wed 15/09/2021	Mon 20/09/2021		Mon 19/09/2022
								Planned Days	-	0	16	10	1	2	5	34	365
BG/ES/CML/2021-22/03	Illegal pipeline removal in various areas of Cumilla district.	No	1	OTM(NCT)	MD	BGDCL	0.6	Planned Dates	-	Wed 25/08/2021	Thu 09/09/2021	Thu 16/09/2021	Sun 19/09/2021	Wed 22/09/2021	Mon 27/09/2021		Sun 26/06/2022
								Planned Days	-	0	16	7	3	3	5	34	270
BG/ES/CML/2021-22/04	Valvepit Construction, reconstruction and cleaning at various areas of Cumilla district.	No	1	OTM(NCT)	MD	BGDCL	1	Planned Dates	-	Tue 31/08/2021	Thu 16/09/2021	Thu 23/09/2021	Sun 26/09/2021	Wed 29/09/2021	Tue 05/10/2021		Tue 04/01/2022
								Planned Days	-	0	17	7	3	3	6	36	90
BG/ES/CML/2021-22/05	Pipeline construction for pressure development (Cumilla Areas)	No	1	OTM(NCT)	MD	BGDCL	1	Planned Dates	-	Wed 01/09/2021	Thu 16/09/2021	Thu 23/09/2021	Sun 26/09/2021	Thu 30/09/2021	Thu 07/10/2021		Sun 06/03/2022
								Planned Days	-	0	16	7	3	4	7	37	150
BG/ES/CML/2021-22/06	Pipeline Reinstatement & Maintenance work	No	1	OTM(NCT)	MD	BGDCL	1	Planned Dates	-	Sun 02/09/2021	Thu 19/09/2021	Wed 29/09/2021	Wed 06/10/2021	Mon 11/10/2021	Thu 21/10/2021		Sun 20/02/2022
								Planned Days	-	0	17	10	7	5	10	49	120
BG/ES/CML/2021-22/07	Various DR/SCMS Painting at Cumilla District Areas.	No	1	OTM(NCT)	MD	BGDCL	0.95	Planned Dates	-	Sun 05/09/2021	Thu 20/09/2021	Thu 23/09/2021	Mon 27/09/2021	Thu 30/09/2021	Wed 07/10/2021		Thu 06/01/2022
								Planned Days	-	0	16	3	4	3	7	33	90
BG/ES/CML/2021-22/08	Existing Valve Pit Cleaning, greasing and maintenance work at Cumilla district.	No	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates	-	Mon 29/11/2021	Tue 07/12/2021	Tue 07/12/2021	Wed 08/12/2021	Wed 09/12/2021	Sun 12/10/2020		Thu 11/11/2021
								Planned Days	-	0	9	0	1	1	3	14	30
BG/ES/CML/2021-22/09	CNG, Industry & Commercial Customer's Meter Sealing	No	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates	-	Wed 01/12/2021	Tue 07/12/2021	Tue 07/12/2021	Wed 08/12/2021	Wed 09/12/2021	Sun 12/10/2020		Thu 11/11/2021
								Planned Days	-	0	7	0	1	1	3	12	30
BG/ES/CML/2021-22/10	IP Camera Installation	No	1	OTM(NCT)	MD	BGDCL	2	Planned Dates	-	Mon 01/11/2021	Wed 17/11/2021	Tue 23/11/2021	Sun 28/11/2021	Mon 30/11/2021	Sun 12/12/2021		Mon 11/04/2022
								Planned Days	-	0	17	6	5	2	12	42	120
BG/ES/CML/2021-22/11	Supply & Installation Works of Hot Line Related Machinerias	No	1	RFQ(NCT)	MD	BGDCL	0.15	Planned Dates	-	Mon 29/11/2021	Tue 07/12/2021	Tue 07/12/2021	Wed 08/12/2021	Wed 09/12/2021	Sun 12/10/2020		Thu 11/11/2021
								Planned Days	-	0	9	0	1	1	3	14	30
BG/ES/CML/2021-22/12	Rent of Vehicle for Meter Reading, Special Disconnection & Site Visit for Cumilla District.	No	1	OTM(NCT)	MD	BGDCL	0.8	Planned Dates	-	Wed 01/12/2021	Thu 19/12/2021	Sun 26/12/2021	Wed 29/12/2021	Sun 02/01/2022	Wed 12/01/2022		Mon 27/06/2022
								Planned Days	-	0	19	7	3	4	10	43	165
BG/ES/CML/2021-22/13	DRs Fabrication & Pressure development	No	1	OTM(NCT)	MD	BGDCL	1	Planned Dates	-	Tue 22/01/2022	Wed 08/02/2022	Thu 17/02/2022	Wed 23/02/2022	Sun 27/02/2022	Mon 07/03/2022		Sun 06/06/2022
								Planned Days	-	0	15	9	6	4	8	42	90
BG/ES/CML/2021-22/14	Modification of Nandanpur DRS	No	1	OTM(NCT)	Board	BGDCL	60	Planned Dates	-	Sun 05/12/2021	Tue 04/01/2022	Tue 11/01/2022	Sun 16/01/2022	Tue 18/01/2022	Thu 27/01/2022		Sun 26/06/2022
								Planned Days	-	0	30	7	5	2	9	53	150
BG/ES/CML/2021-22/15	Odorant Plant Installation in Different DRS	No	1	OTM(NCT)	MD	BGDCL	7.3	Planned Dates	-	Tue 02/09/2021	Thu 19/09/2021	Tue 28/09/2021	Thu 30/09/2021	Thu 03/10/2021	Thu 14/10/2021		Mon 13/12/2021
								Planned Days	-	0	17	7	2	3	11	40	60
BG/ES/CML/2021-22/16	Construction of new entrance gate for Murgir firm DRS.	No	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates	-	Sun 28/11/2021	Mon 06/12/2021	Mon 06/12/2021	Wed 08/12/2021	Wed 09/12/2021	Sun 12/10/2020		Thu 11/11/2021
								Planned Days	-	0	8	0	2	1	3	14	30
BG/ES/CML/2021-22/17	Making of different sized chimney for use in DRS	No	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates	-	Thu 02/12/2021	Thu 09/12/2021	Thu 09/12/2021	Sat 11/12/2021	Mon 13/12/2021	Sun 12/10/2020		Thu 11/11/2021
							97.70	Planned Days	-	0	9	0	3	1	2	15	30

১১/০৫/২০২১  
সহকারী প্রকৌশলী  
ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট  
বাকরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

১১/০৫/২০২১  
DMS

১১/০৫/২০২১  
DMS

JH W.  
১১/০৫/২১  
DGM(ES) Cumilla

প্রকৌ. আবুল বাসার  
মহাকাব্যস্থাপক (ইঞ্জ. সার্ভিস) ও  
মহাকাব্যস্থাপক (প্রশাসন), অতি. দা.  
বাতিডাঙ্গা, কুমিল্লা।



Bakhrabad Gas Distribution Co. Ltd  
Engineering Service Section, Brahmanbaria  
Sub ANNUAL PROCUREMENT PLAN  
FY 2021-22

Division/Department: Engineering Service Department, Comilla  
Works/Procurement:

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million TK.	Time Code for Process	Advertise Preqed (if Applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2021-2022/01	The work of Emergency Gas pipe line Maintenance, Riser Shifting, Killing, Increase at Brahmanbaria, Ashugonj and Sarail Areas-2021	No	1	RFQ(NCT)	MD	BGDCL	0.15	Planned Date		7/7/2021	14/07/2021	15/07/2021	15/07/2021	15/07/2021	15/07/2021		
								Planned Date		0	7	0	0	0	0	0	7
2021-2022/02	Valve pit Maintenance and Reconstruction at Brahmanbaria, Sarail and Ashugonj	No	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Date		10/8/2021	17/08/2021	18/08/2021	18/08/2021	18/08/2021	18/08/2021		
								Planned Date		0	7	1	0	0	0	0	8
2021-2022/03	Illegal Gas pipe line Removal in Sarail, Ashugonj and Brahmanbaria.	No	2	RFQ(NCT)	MD	BGDCL	0.4	Planned Date		25/8/2021 & 11/01/2022	1/9/2021 & 18/01/2022	2/9/2021 & 19/01/2022	2/9/2021 & 20/01/2022	2/9/2021 & 20/01/2022	2/9/2021 & 20/01/2022		
								Planned Date		0	7	1	0	0	0	0	8
2021-2022/04	Microbus Rent for Brahmanbaria, Sarail and Ashugonj	No	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Date		6/9/2021	13/09/2021	14/09/2021	14/09/2021	14/09/2021	14/09/2021		
								Planned Date		0	7	1	0	0	0	0	8
2021-2022/05	Gas Low pressure improvement in Brahmanbaria district.	No	1	RFQ(NCT)	MD	BGDCL	0.18	Planned Date		6/12/2021	13/12/2021	14/12/2021	14/12/2021	14/12/2021	14/12/2021		
								Planned Date		0	7	1	0	0	0	0	8
2021-2022/06	DRS Maintenance and Coloring in Brahmanbaria district	No	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Date		12/12/2021	19/12/2021	20/12/2021	20/12/2021	20/12/2021	20/12/2021		
								Planned Date		0	7	1	0	0	0	0	8
2021-2022/07	The work of Emergency Gas pipe line Maintenance, Riser Shifting, Killing, Increase at Brahmanbaria, Ashugonj and Sarail Areas-2021-22	No	1	OTM(NCT)	MD	BGDCL	0.8	Planned Date		2/1/2022	16/01/2022	23/01/2022	27/01/2022	30/01/2022	30/01/2022		
								Planned Date		0	14	7	4	3	0	28	
2021-2022/08	The work of MS Pipe line Maintenance at Ashugonj Power Station(APSCL) Residential Area at Ashugonj, Brahmanbaria.	No	1	RFQ(NCT)	MD	Advance from APSCL	0.2	Planned Date		4/1/2022	11/1/2022	12/1/2022	12/1/2022	12/1/2022	12/1/2022		
								Planned Date		0	7	1	0	0	0	8	60

*Signature*

*Signature*

*Signature*  
প্রকৌ. আবুল বাসার  
মহাব্যবস্থাপক (ইতি. সার্ভিস) এ

**Bakhrabad Gas Distribution Co. Ltd.**  
 Engineering Service Department, Noakhali.  
**ANNUAL PROCUREMENT PLAN**  
 FY 2021-2022

Page-01/02

Division/Department : Engineering Service Department, Noakhali  
 Works Procurement :

Section : ES, majdee, Noakhali

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estad. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
2021-2022-03	Emergency maintenance of gas pipe line, Riser shifting and Riser killing in Noakhali district	No	1	OTM (NCT)	MD	BGDCL	1	Planned Dates		Sun 21-11-2021	Tues 07-12-2021	Tues 14-12-2021	Sun 26-12-2021	Sun 02-01-2022	Thurs 27-01-2021		
								Planned Days		0	17	7	12	7	25	68	365
2021-2022-04	Valve pit Maintenance and Reconstruction in Noakhali District	No	1	RFQ (NCT)	MD	BGDCL	0.2	Planned Dates		Sun 03-10-2021	Sun 10-10-2021	Mon 11-10-2021	Tues 16-10-21	Mon 18-10-2021	Thurs 21-10-2021		
								Planned Days		0	7	1	5	7	3	18	60
2021-2022-05	ORS maintenance and Corning in Noakhali District	No	1	RFQ (NCT)	MD	BGDCL	0.2	Planned Dates		Sun 07-11-2021	Sun 14-11-2021	Mon 15-11-2021	Sun 21-11-2021	Tues 23-11-2021	Thu 25-11-2021		
								Planned Days		0	7	1	6	2	2	18	60
2021-2022-06	Microbus Rent for Engineering Service section, Noakhali	No	1	RFQ (NCT)	MJ	BGDCL	0.2	Planned Dates		Sun 24-10-2021	Sun 31-10-2021	Mon 01-11-2021	Sun 07-11-2021	Tues 09-11-2021	Wed 11-12-2021		
								Planned Days		0	7	1	6	2	2	18	60
2021-2022-07	Gas low pressure improvement in Noakhali district	No	1	RFQ (NCT)	MD	BGDCL	0.19	Planned Dates		Thu 02-12-2021	Thu 09-12-2021	Sun 12-12-2021	Sun 19-12-2021	Tues 21-12-2021	Thu 23-12-2021		
								Planned Days		0	7	3	7	2	2	21	90
2020-2021-01	Emergency maintenance of gas pipe line, Riser shifting and Riser killing in Feni district	No	1	OTM (NCT)	MD	BGDCL	0.802608	Planned Dates		Tue 10-08-2021	Mon 30-08-2021	Mon 06-09-2021	Tue 17-09-2021	Tue 24-09-2021	Thu 19-10-2021		
								Planned Days		0	21	7	10	7	27	72	365
2021-2022-02	Microbus Rent for Engineering Service section, Feni	No	1	RFQ (NCT)	MD	BGDCL	0.2	Planned Dates		Thu 07-10-2021	Wed 13-10-2021	Sun 17-10-2021	Wed 20-10-2021	Sun 24-10-2021	Thu 28-10-2021		
								Planned Days		0	7	4	3	4	4	22	120
2021-2022-03	Royal Gas pipe Line Removal in Feni District	No	1	RFQ (NCT)	MD	BGDCL	0.2	Planned Dates		Sun 10-10-2021	Sun 17-10-2021	Wed 20-10-2021	Sun 24-10-2021	Sun 26-10-2021	Sun 31-10-2021		
								Planned Days		0	8	3	4	2	5	22	365
2021-2022-04	Flat bar seal in Feni District	No	1	RFQ (NCT)	MD	BGDCL	0.2	Planned Dates		Sun 12-12-2021	Sun 19-12-2021	Tue 21-12-2021	Thu 23-12-2021	Sun 26-12-2021	Thu 30-12-2021		
								Planned Days		0	7	3	3	2	5	20	90
2020-2021-05	Microbus Rent for Engineering Service section, Feni	No	1	RFQ (NCT)	MD	BGDCL	0.19	Planned Dates		Wed 05-01-2022	Tue 11-01-2022	Thu 13-01-2022	Sun 16-01-2022	Tue 18-01-2022	Sun 23-01-2022		
								Planned Days		0	7	2	3	2	5	19	120
2021-2022-06	Valve pit Maintenance and Reconstruction in Feni District	No	1	RFQ (NCT)	MD	BGDCL	0.2	Planned Dates		Thu 13-01-2022	Wed 19-01-2022	Sun 23-01-2022	Tue 25-01-2022	Thu 27-01-2022	Tue 01-02-2022		
								Planned Days		0	7	4	2	2	5	20	120
2021-2022-07	ORS maintenance and Corning under Engineering Service Section Feni	No	1	RFQ (NCT)	MD	BGDCL	0.19	Planned Dates		Wed 16-02-2022	Tue 22-02-2022	Thu 24-02-2022	Wed 28-02-2022	Wed 02-03-2022	Mon 07-03-2022		
								Planned Days		0	7	2	4	2	5	20	90
2021-2022-08	Gas low pressure improvement in Feni District	No	1	RFQ (NCT)	MD	BGDCL	0.2	Planned Dates		Sun 20-02-2022	Sun 27-02-2022	Wed 02-03-2022	Sun 06-03-2022	Tue 08-03-2022	Sun 13-03-2022		
								Planned Days		0	8	3	4	2	5	22	120
2021-2022-01	Emergency maintenance of gas pipe line, Riser shifting and Riser killing in Lakshimpur district	No	1	RFQ (NCT)	MD	BGDCL	0.196	Planned Dates		Sun 05-09-2021	Mon 25-09-2021	Sun 03-09-2021	Sun 10-10-2021	Sun 17-10-2021	Sun 07-11-2021		
								Planned Days		0	16	9	7	7	22	61	365
2021-2022-02	Valve pit Maintenance and Reconstruction in Lakshimpur District	No	1	RFQ (NCT)	MD	BGDCL	0.18	Planned Dates		Mon 11-10-2021	Mon 01-11-2021	Sun 07-11-2021	Tue 16-11-2021	Mon 22-11-2021	Sun 19-12-2021		
								Planned Days		0	20	7	10	7	26	68	60

*(Signature)*  
 06.07.2021  
 সিনিয়র ইঞ্জিনিয়ার  
 এ. এ. এ. (সিনিয়র সার্ভিস)  
 ইঞ্জিনিয়ারিং, নোখালী, পোতাঞ্চল

*(Signature)*  
 06/07/21  
 সিনিয়র ইঞ্জিনিয়ার  
 এ. এ. এ. (সিনিয়র সার্ভিস)  
 ইঞ্জিনিয়ারিং, নোখালী, পোতাঞ্চল

*(Signature)*  
 06.07.2021  
 প্রকৌ. আবুল বাসার  
 মহাব্যবস্থাপক (ই. এ. এ. সার্ভিস) ও  
 ই. এ. এ. সার্ভিস

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-01	Emergency maintenance of gas pipe line. Riser shifting and Riser killing under Engineering Service Section Chandour 2020-2021 Phase-01	No	1	OTM (NCT)	MD	BGDCL	0.689	Planned Days		Sun 15-08-2021	Sun 29-08-2021	Sun 05-09-2021	Sun 12-09-2021	Sun 19-09-2021	Sun 03-10-2021		Mon 03-10-2022
								Planned Days		0	14	7	7	7	14	49	365
W-02	Maintenance of Chandour 150MW CCPP metering & filtering Station	No	1	RFQ	MD	BGDCL	0.15	Planned Days		Sun 25-07-2021	Sun 01-08-2021	Tue 03-08-2021	Tue 05-08-2021	Sun 08-08-2021	Tue 10-08-2021		Tue 17-08-2021
								Planned Days		0	7	2	2	3	2	16	7
W-03	Emergency maintenance of gas pipe line. Riser shifting and Riser killing under Engineering Service Section Chandour	No	1	RFQ	MD	BGDCL	0.194	Planned Days		Sun 04-07-2021	Sun 11-07-2021	Tue 13-07-2021	Tue 15-07-2021	Sun 18-07-2021	Tue 20-07-2021		Mon 18-10-2021
								Planned Days		0	7	2	2	3	2	16	50

*Rimant*  
 06.07.2021  
 অসিপ্র ও সিসি.এ  
 এ.সি.এ (অফিস সার্ভিস)  
 বিজিভিসিএম, মহালা, বেঙ্গল

*(Signature)*  
 06/07/21  
 ২৩

প্রকৌ. মোঃ আব্দুল হকিম সিদ্দিকী  
 মহালা, কলকাতা (কলকাতা), কলকাতা  
 বাংলাদেশ কলকাতা বিজিভিসিএম কোর্স  
 মহালা, কলকাতা।

S. A. U. -  
 06.07.2021

*(Signature)*  
 প্রকৌ. আব্দুল বাসার  
 মহাবাহালাপক (ইন্ট. সার্ভিস) ও  
 মহাবাহালাপক (প্রশাসন), অতি. দা.  
 বিজিভিসিএম, কুমিল্লা।

**Bakhrabad Gas Distribution Company Limited**  
**Chapapur, Cumilla**  
**ANNUAL PROCUREMENT PLAN**  
**FY 2021-2022**

Department : Administration (personnel Section)

Works Procurement: Services (Written Examination for Recruitment)

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost In Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Contract with 3rd Party Consultant for Written Exam (Completion of Written Exam and Result Preparing)	1	1	OCBS (National)	BGDCL Board of Directors	Own(BGDCL)	12	Planned Dates	-	-	-	-	-	Thu 01/07/2021	15/07/2021	Mon 09/08/2021	-	Frn 31/12/2021
								Planned Days	-	-	-	-	-	-	14	25	39	180 days

NOTE: Total Time for the completion of the contract may be extended depending on the Pandemic of coronavirus (COVID-19) disease or some other unavoidable reasons.

*Mehedi*  
 28/09/2020  
 মোঃ মেহেদী হাসান  
 মহলী চফোল্ডার, গার্মেন্টেস শাখা  
 প্রশাসন ডিপার্টমেন্ট  
 বিজিভিসিএল, কুমিল্লা

*[Signature]*  
 28/09/20  
 মোহঃ কবিরুল ইসলাম  
 ব্যবস্থাপক (পার্সোনেল)  
 প্রশাসন ডিপার্টমেন্ট  
 বিজিভিসিএল, কুমিল্লা।

*[Signature]*  
 28/09/20  
 নাহিদ বানী ইসলাম  
 উপ-ব্যবস্থাপক (প্রশাসন)  
 বিজিভিসিএল, কুমিল্লা।  
*[Signature]*  
 28/09/2020  
 প্রকৌ. আবুল বাসার  
 মহাব্যবস্থাপক (ই.সি. সার্ভিস) ও  
 মহাব্যবস্থাপক (প্রশাসন), অডি. দা.  
 বিজিভিসিএল, কুমিল্লা।

Chapapur, Cumilla.  
ANNUAL PROCUREMENT PLAN  
FY 2021-2022

Division/Department :Administration Department, Training Section  
Service Procurement :

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Esttd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-01	Local Training	No	-	-	MD	BGDCL	2.2	Planned Dates	-								
								Planned Days		0							
W-02	Foreign Training	-	-	-	MD	BGDCL	12	Planned Dates									
								Planned Days									
								Planned Dates									
								Planned Dates									
								Planned Dates									
								Planned Dates									
								Planned Dates									
								Planned Dates									

NB: Local Training: The local training is organized with the approval of the authority in view of the needs of different training institutes like BIM,BPI,BARD,NAPD etc. Apart from this, training is also given to the employees of the company through in-house training with the approval of the authority.  
Foreign Training: In the case of foreign training, the officers are selected through a standing committee of the company and sent to Petrobangla, which is then finalized by a government order.

M. Rahman  
13-07-21  
মুহাম্মদ মিনহাজুর রহমান  
ব্যবস্থাপক (ট্রেনিং)  
এশাসন ডিপার্টমেন্ট  
বিজিডিএল, কুমিল্লা


আব্দুল হক  
২০/৭/২১  
নাসির বানী ইসলাম  
উপ-মহাব্যবস্থাপক (প্রশাসন)  
বিজিডিএল, কুমিল্লা।


২০/৭/২০২১  
শ্রীকো আব্দুল বাসার  
মহাব্যবস্থাপক (ই.ডি. সার্ভিস) ও  
মহাব্যবস্থাপক (প্রশাসন), অডি. দা.  
বিজিডিএল, কুমিল্লা।

Bakhrabad Gas Distribution Co. Ltd.  
Chapapur, Cumilla.  
ANNUAL PROCUREMENT PLAN  
FY 2021-2022


Division/Department : Establishment Department  
Goods Procurement: Services

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Supply of Non-Consulting Services, (Outsourcing training) under special service-3 (School Teacher), Category-1: (Technician, Junior Assistant Cum Computer Operator, Office Assistant), and Category-5 (Office Attendant & Patrolman) for Bakhrabad Gas Distribution Company Ltd. (BGDCL)'s & BG A School different offices (Dhaka, Cumilla, Brahmanbana, Chandpur, Noakhali, Feni, Lakshmpur and other areas of BGDCL's franchise area	1	70	OTM	MD/Board	BGDCL	342.18 lac	Planned Dates	12-07-21	12-08-21	from 13-08-2021 on going	-	-	-	-	30-11-23

  
১৫/৭/২১  
জৌফিক আজিজ  
সহকারী ব্যবস্থাপক  
সংস্থাপন ডিপার্টমেন্ট  
বিজিডিসিএল, কুমিল্লা।

  
১৫/৭/২১  
মোঃ শফিকুল ইসলাম  
ব্যবস্থাপক  
সংস্থাপন ডিপার্টমেন্ট, বিজিডিসিএল  
কুমিল্লা।

  
১৫/৭/২১  
বিমল চন্দ্র দেবনাথ  
উপ-মহাব্যবস্থাপক (সংস্থাপন)-৩ঃ গাঃ  
বাকরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি  
লিমিটেড, কুমিল্লা।

  
১৫/৭/২০২১  
প্রকৌ. আবুল বাসার  
মহাব্যবস্থাপক (ইতি, সার্ভিস) &  
মহাব্যবস্থাপক (প্রশাসন), অতি.  
বিজিডিসিএল, কুমিল্লা।

Bakhrabad Gas Distribution Co. Ltd.  
Chapapur, Cumilla.  
**ANNUAL PROCUREMENT PLAN**  
FY-2021-2022

Division/Department :Common Service and Protocol Department  
Service and Goods Procurement :

Page-01

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	7	8	9	10	11	12	13	14	15	16	17	18
W-01	Post and Telegraph	No	-	-	BGDCL	18	Planned Dates									As per requirement in the Entire financial year 2021-2022
							Planned Days									
W-02	Electricity and Water	-	-	-	BGDCL	57	Planned Dates									As per requirement in the Entire financial year 2021-2022
							Planned Days									
W-03	Telephone and Mobile Bill				BGDCL	21	Planned Dates									As per requirement in the Entire financial year 2021-2022
							Planned Days									
W-04	House and Office/Store House Rent				BGDCL	50	Planned Dates									As per requirement in the Entire financial year 2021-2022
							Planned Days									
W-05	Entertainment and Refreshment				BGDCL	10	Planned Dates									As per requirement in the Entire financial year 2021-2022
							Planned Days									
W-06	National Days Celebration(Except National Energy Security Day)				BGDCL	8	Planned Dates									As per requirement in the Entire financial year 2021-2022
							Planned Days									
W-07	Newspapers and Journals				BGDCL	8	Planned Dates									As per requirement in the Entire financial year 2021-2022
							Planned Days									

১৯.০৭.২০২১

*[Signature]*

*[Signature]*  
২২/৮/২০  
মোঃ শাহানুর আলম  
ইন-চার্জ (মো এড পি) অফিস নারিং  
সেকটি এন্ড সিকিউরিটি ডিপার্টমেন্ট  
বাকরবাস গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।

*[Signature]*  
২০/৮/২০২১

একো. আবুল বাসার  
মহাব্যবস্থাপক (ইরি, সার্ভিস) ও  
মহাব্যবস্থাপক (প্রশাসন), অডি. দা.  
মিলিটারি-এম, কুমিল্লা।

**Bakhrabad Gas Distribution Co. Ltd.**  
**Chapapur, Cumilla.**  
**ANNUAL PROCUREMENT PLAN**  
**FY 2021-2022**

Page-2

Division/Department :Common Service and Protocol Department  
 Service and Goods Procurement :

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Source of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	7	13.52542373	9	10	11	12	13	14	15	16	17	18
W-08	Furniture repair and Maintenance				BGDCL	5	Planned Dates									As per requirement in the Entire financial year 2021-2022
							Planned Days									
W-09	Office Equipment repair and maintenance				BGDCL	10	Planned Dates									As per requirement in the Entire financial year 2021-2022
							Planned Days									
W-10	Telephone System repair and Maintenance				BGDCL	8	Planned Dates									As per requirement in the Entire financial year 2021-2022
							Planned Days									
W-11	Gardening				BGDCL	5	Planned Dates									As per requirement in the Entire financial year 2021-2022
							Planned Days									
W-12	Office Cleaning				BGDCL	2	Planned Dates									As per requirement in the Entire financial year 2021-2022
							Planned Days									
W-13	Emergency Goods and Services On the Basis of				BGDCL	23	Planned Dates									As per requirement in the Entire financial year 2021-2022
							Planned Days									

১৯.০৭.২০২১  
 [Signature]

[Signature]  
 মোঃ শাহিনুর আলম  
 উপ-মহাব্যবস্থাপক (সে & পি) অতি দায়িত্ব  
 লেবর্টরি এন্ড সিকিউরিটি ডিপার্টমেন্ট  
 বাকরবাব গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

[Signature]  
 ২০/০৭/২০২১  
 প্রকৌ. আবুল বাসার  
 মহাব্যবস্থাপক (ইতি, সার্ভিস) ও  
 মহাব্যবস্থাপক (প্রশাসন), অতি. দা  
 বিজিভিসিএন, কুমিল্লা।



**Bakhrabad Gas Distribution Co. Ltd.**  
**Chapapur, Cumilla.**  
**ANNUAL PROCUREMENT PLAN**  
**FY-2021-2022**

Division/Department :Common Service and Protocol Department  
 Goods Procurement for Transport Section

Page-03

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Source of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Car Purchase	Nos.	19	DPM	BGDCL	৩০০০	Planned Dates	06.02.2022	16.02.2022	23.02.2022	02.03.2022	09.03.22	20.03.22	27.03.22	40	29.05.22
GR-02	Petrol, Oil and Lubricant bill payment for vehicle	M ton	100	Contract basis	BGDCL	76	Planned Dates	As per requirement in the Entire financial year 2021-2022								
GR-03	CNG Bill Payment	Cubic Meter	160000	Contract basis	BGDCL	62	Planned Dates	As per requirement in the Entire financial year 2021-2022								
GR-04	Fuel and CNG Bill of liason office and Other side office	MT/C. m.	20/20000	Contract basis	BGDCL	16	Planned Dates	As per requirement in the Entire financial year 2021-2022								
GR-05	Miscellaneous Bill (fuel and CNG)	MT/C. m.		Contract basis	BGDCL	6	Planned Dates	As per requirement in the Entire financial year 2021-2022								
GR-06	Vehicle Tax license, fitness and Others fee	Nos.	71	Contract basis	BGDCL	34	Planned Dates	As per requirement in the Entire financial year 2021-2022								
GR-07	Bus allowance for lifting	Nos.	2	Contract basis	BGDCL	25	Planned Dates	As per requirement in the Entire financial year 2021-2022								
GR-08	Others Transportation Fare	-	-	Contract basis	BGDCL	10	Planned Dates	As per requirement in the Entire financial year 2021-2022								

১৯/৩/২০২০  
 মোঃ আকরামুল হক  
 সহকারী মহাব্যবস্থাপক (কমিউনিটি)  
 পরিবহন শাখা  
 বিল্ডিং/ডি.এল. কুমিল্লা।

১৯/৩/২০২০  
 মোঃ জাকির হোসেন মজুমদার  
 ব্যবস্থাপক (পরিবহন)  
 এবং সিসিসি এন্ড ডিভিশন ডিপার্টমেন্ট  
 গ্যাস ওয়ান শাখা বিল্ডিং/ডি.এল. কুমিল্লা।

১৯/৩/২০  
 মোঃ শাহাবুল আলম  
 উপ-মহাব্যবস্থাপক (সে এন্ড সি) অফিস পরিচালনা  
 সেক্টর এন্ড সিকিউরিটি ডিপার্টমেন্ট  
 ক্যাম্পাসের যাত্রা বিল্ডিং/ডি.এল. কুমিল্লা।

১৯/৩/২০২০  
 প্রকৌ. আবুল বাসার  
 মহাব্যবস্থাপক (ই.ডি. সার্ভিস) ও  
 মহাব্যবস্থাপক (প্রশাসন), অ.ডি. দা.  
 বিল্ডিং/ডি.এল. কুমিল্লা।

Bakhrabad Gas Distribution Co. Ltd.  
Chapapur, Cumilla.  
ANNUAL PROCUREMENT PLAN  
FY-2021-2022

Department :Safety and Security

Page-01

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Fire extinguisher	Nos.	124	OTM	MD	BGDCL	6	Planned Dates Planned Days	October and November - 2021							
GR-02	CC camera system			Contract basis	MD	BGDCL	4	Planned Dates Planned Days	As per requirement in the Entire financial year 2021-2022							
GR-03	Necessary goods for security guards			Contract basis	MD	BGDCL	6.5	Planned Dates Planned Days	As per requirement in the Entire financial year 2021-2022							
GR-04	necessary goods using in security system			Contract basis	MD	BGDCL	2	Planned Dates Planned Days	As per requirement in the Entire financial year 2021-2022							

১১/১১/২০২১  
এস. এম. রাফিকুল মমিন  
সহকারী ব্যবস্থাপক  
সেফটি এন্ড সিকিউরিটি ডিভিশনেট  
বাকরবাব গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড, কুমিল্লা

১১/১১/২০২১  
মোঃ শাহ আলম  
সহকারী ব্যবস্থাপক (সি.এস.ও)  
সেফটি এন্ড সিকিউরিটি ডিভিশনেট  
বাকরবাব গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড, কুমিল্লা

১১/১১/২০২১  
মোঃ শাহানুর আলম  
সহকারী ব্যবস্থাপক (সি.এস.ও) অতিরিক্ত  
সেফটি এন্ড সিকিউরিটি ডিভিশনেট  
বাকরবাব গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড, কুমিল্লা


১১/১১/২০২১  
শ্রীকৌ. আবুল বাসান  
মহাব্যবস্থাপক (ইউ.সি.ও) ও  
মহাব্যবস্থাপক (প্রশাসন), অডি. দা  
বিজিডিসিএম, কুমিল্লা।


Bakhrabad Gas Distribution Co. Ltd.  
Chapapur, Cumilla.  
ANNUAL PROCUREMENT PLAN  
FY 2021-2022


Department : Safety and Security  
(সহায়তা)


Page-2

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature
1	2	3	4	5	6	7	13.52542373	9	10	11	12	13	14	15	16	17
W-05	Salary of ANSAR				MD	BGDCL	300	Planned Dates Planned Days								As per requirement in the Entire financial year 2021-2022
W-06	CC Camera system repair and maintenance				MD	BGDCL	5	Planned Dates Planned Days								As per requirement in the Entire financial year 2021-2022
W-07	salary of daily worker					BGDCL	2.5	Planned Dates Planned Days								As per requirement in the Entire financial year 2021-2022

  
০২/০২/২০২০  
শ্রী. এম. রাফিকুল মামিন  
মহাব্যবস্থাপক  
এস. এন্ড সিকিউরিটি ডিপার্টমেন্ট  
বাকরবাব গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

  
০২/০২/২০২০  
মোঃ শাহ জাহান  
মহাব্যবস্থাপক (নিয়ন্ত্রণ)  
সেফটি এন্ড সিকিউরিটি ডিপার্টমেন্ট  
বাকরবাব গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড


  
০২/০২/২০  
মোঃ শাহাবুদ্দীন আলম  
মহাব্যবস্থাপক (সেফটি)  
সেফটি এন্ড সিকিউরিটি ডিপার্টমেন্ট  
বাকরবাব গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড


  
০২/০২/২০২০  
শ্রীকৌ. আবুল বাসান  
মহাব্যবস্থাপক (ইতি, সার্ভিস)  
মহাব্যবস্থাপক (প্রশাসন), অতি.  
বিক্রি ডিসিএম, কুমিল্লা।

**Bakharabad Gas Distribution Company Limited**  
(A Company of Petrobangla)  
Chapapur, Cumilla  
Annual Procurement Plan  
FY: 2021-2022

Division/Department: Administration/Medical  
Goods Procurement: Goods

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost. In Lac Tk.	Time Code for the Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sining of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Procurement of Medicine	Lot	1	DPM(NCT)	MD	BGDCL	7 Lac	Planned Dates	Fri, 15-10-2021	Fri, 29-10-2021	Fri, 05-11-2021	Wed, 10-11-2021	Sun, 14-11-2021	Sun, 28-11-2021		Sat, 18-12-2021
								Planned Days	0	14	7	5	4	14	44	20
GR-02	Procurement of Medicine	Lot	1	DPM(NCT)	MD	BGDCL	4 Lac	Planned Dates	Sat, 25-12-2021	Sat, 08-01-2022	Sat, 15-01-2022	Thu, 20-01-2022	Sun, 23-01-2022	Sun, 06-02-2022		Sat, 26-02-2022
								Planned Days	0	14	7	5	3	14	43	20

  
 ১৩৩ চৌধুরী মহাসড়ক, কুমিল্লা  
 গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড  
 ২০২১

  
 ১৩/১/২০২১  
 প্রকৌ. আব্দুল বাসার  
 মহাবাহা পক (ইন্ট. সার্ভিস) ও  
 মহাবাহা পক (প্রশাসন), অডি. মা.  
 বিজিডিসিএশ, কুমিল্লা।