



বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড
প্রধান কার্যালয়, চাপাপুর, কুমিল্লা।


বিভিন্ন ডিপার্টমেন্টের ২০২৩-২৪ অর্থ-বছরের ক্রয় পরিকল্পনার সার সংক্ষেপঃ


Figure in Lac Tk.

ক্রমিক নং	ডিভিশন/ডিপার্টমেন্টের নাম	Goods	Works	Service	Total
পরিকল্পনা ও উন্নয়ন ডিভিশন:					
1	পরিকল্পনা ডিপার্টমেন্ট:	2590.00	250.00	100.00	2940.00
2	পিএলসিসি ডিপার্টমেন্ট:	10.00	1085.55	0.00	1095.55
3	আইটি ডিপার্টমেন্ট:	0.00	146.00	0.00	146.00
4	ভান্ডার ডিপার্টমেন্ট:	27.08	0.00	0.00	27.08
অপারেশন এন্ড মেইটেন্যান্স ডিভিশন:					
5	টেক্টিং এন্ড কোয়ালিটি কন্ট্রোল ডিপার্টমেন্ট:	30.00	9.50	3.13	42.63
6	মেইটেন্যান্স ডিপার্টমেন্ট:	25.00	349.00	0.00	374.00
7	সঞ্চালন ডিপার্টমেন্ট, আশুগঞ্জ:	229.60	179.00	0.00	408.60
8	সঞ্চালন ডিপার্টমেন্ট, কুমিল্লা:	1200.00	1481.00	0.00	2681.00
9	ক্রয় ডিপার্টমেন্ট:	0.00	0.00	0.00	0.00
ইঞ্জিনিয়ারিং সার্ভিস ডিভিশন:					
10	ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট, কুমিল্লা:	18.00	276.00	0.00	294.00
11	ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট, নোয়াখালী:	0.00	171.26	0.00	171.26
প্রশাসন ডিভিশন:					
12	প্রশাসন ডিপার্টমেন্ট:	0.00	0.00	740.00	740.00
13	সংস্থাপন ডিপার্টমেন্ট:	0.00	0.00	0.00	0.00
14	কমন সার্ভিস এন্ড প্রটোকল ডিপার্টমেন্ট:	2308.00	43.00	39.00	2390.00
15	সেফটি এন্ড সিকিউরিটি ডিপার্টমেন্ট:	22.00	5.00	1.00	28.00
16	মেডিক্যাল ডিপার্টমেন্ট:	8.00	0.00	0.00	8.00
		6467.68	3995.31	883.13	11346.12


18.07.23
DM (MP)


18.07.23
M(MP)


16.8.23
DGM(PLANNING)


15/07/23
GM(P&D)

শ্রীমতী. মাঝিলা আশরাফ
উপ-ব্যবস্থাপক (স্ট্র্যাটেজিক প্রোগ্রামিং অ্যান্ড
পরিকল্পনা ডিপার্টমেন্ট)
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড
চাপাপুর, কুমিল্লা।

Engr. Amian Kumer Dutta
উপ-ব্যবস্থাপক (Corporate & Project Planning)
Planning Department
Bakhrabad Gas Distribution Co. Ltd

শ্রীমতী. মোস্তফা মাহিন সোহাগ
উপ-ব্যবস্থাপক
পরিকল্পনা ডিপার্টমেন্ট
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড
চাপাপুর, কুমিল্লা।

Bakhrabad Gas Distribution Company Limited
Chapapur, Cumilla.
Annual Procurement Plan
FY: 2023-2024


Division/Department : Planning & Development /Planning
 Procurement: Goods


Package No.	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/PO Issue	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Procurement of Spare Parts and TBS/DRS/ RMS/ CMS components	Lot	1	OTM(ICT)	MD/Board	BGDCL	200	Planned Dates	Thu 14/09/2023	Wed 11/10/2023	Tue 31/10/2023	Mon 20/11/2023	Sun 26/11/2023	Sun 24/12/2023		Sun 07/01/2024
								Planned Days	0	28	21	21	7	28	105	120
*GR-02	CMS/RMS Fabrication/ Modification (Local)	Lot	1	OTM(NCT)	MD	BGDCL	40	Planned Dates	Tue 12/09/2023	Mon 09/10/2023	Sun 29/10/2023	Sun 19/11/2023	Sun 26/11/2023	Sun 24/12/2023		Thu 05/01/2023
								Planned Days	0	28	21	22	8	29	108	120
GR-03	Procurement of Equipments (Leak detector, Ultrasonic thickness gauge, pipe locator etc.)	Lot	1	OTM(NCT)	MD	BGDCL	40	Planned Dates	Thu 14/09/2023	Wed 11/10/2023	Tue 31/10/2023	Mon 20/11/2023	Sun 26/11/2023	Sun 24/12/2023		Mon 08/01/2024
								Planned Days	0	28	21	21	7	28	105	120
GR-04	Procurement of Pipe Fittings (Foreign)	Lot	1	OTM(ICT)	MD	BGDCL	100	Planned Dates	Wed 13/09/2023	Tue 10/10/2023	Mon 30/10/2023	Sun 19/11/2023	Sun 26/11/2023	Thu 21/12/2023		Thu 04/01/2024
								Planned Days	0	28	21	21	7	26	103	117
GR-05	Procurement of Pipe Fittings Local (flange, gasket, valve pit cover etc.)	Lot	1	OTM(NCT)	MD	BGDCL	10	Planned Dates	Wed 09/08/2023	Tue 05/09/2023	Mon 25/09/2023	Sun 15/10/2023	Sun 22/10/2023	Thu 16/11/2023		Thu 30/11/2023
								Planned Days	0	28	21	21	8	26	104	118
GR-06	Procurement of Regulator (Foreign)	Lot	1	OTM(ICT)	Board	BGDCL	700	Planned Dates	Thu 14/09/2023	Wed 11/10/2023	Tue 31/10/2023	Mon 20/11/2023	Mon 27/11/2023	Sun 24/12/2023		Mon 08/01/2024
								Planned Days	0	28	21	21	7	28	105	120
GR-07	Procurement of Valves (Foreign)	Lot	1	OTM(ICT)	Board	BGDCL	500	Planned Dates	Thu 14/09/2023	Wed 11/10/2023	Tue 31/10/2023	Mon 20/11/2023	Mon 27/11/2023	Sun 24/12/2023		Mon 08/01/2024
								Planned Days	0	28	21	21	7	28	105	120
GR-08	Procurement of Turbine Gas Meters	Lot	1	OTM(ICT)	Board	BGDCL	400	Planned Dates	Mon 14/08/2023	Mon 11/09/2023	Sun 01/10/2023	Sun 22/10/2023	Sun 29/10/2023	Sun 26/11/2023		Wed 11/12/2024
								Planned Days	0	28	21	22	8	29	108	123
*GR-09	Procurement of Line Pipe from NTL (different dia of 1" to 8")	Lot	1	DPM	MD	BGDCL/4 lane project	100	Planned Dates	Thu 14/09/2023	Wed 11/10/2023	Tue 31/10/2023	Mon 20/11/2023	Mon 27/11/2023	Sun 24/12/2023		Mon 08/01/2024
								Planned Days	0	28	21	21	7	28	105	120
*GR-10	Procurement of Ball Valves, Insulating Joints etc. (Local)	Lot	1	LTM	MD	BGDCL	150	Planned Dates	Mon 18/09/2023	Sun 15/10/2023	Sun 05/11/2023	Sun 26/11/2023	Sun 03/12/2023	Sun 31/12/2023		Sun 14/01/2024
								Planned Days	0	28	22	21	8	29	108	122

Procurement will be executed by Purchase Dept.


N.B: ICT- International Competitive Tender, NCT- National Competitive Tender, DPM- Direct Procurement Method, LTM- Limited Tender Method, NTL-National Tubes Ltd.

* As per emergency requirement, items may be procured.


 16/07/23
 DM (MP)


 16.07.2023
Engr. Amian Kumer Dutta
 Manager (Corporate & Project Planning)
 Planning Department
 Bakhrabad Gas Distribution Co. Ltd


 16.7.2023
Engr. Mostafa Mahin Sohag
 Deputy General Manager
 Planning Department
 Bakhrabad Gas Distribution Company Ltd.
 Chapapur, Cumilla.


 16.07.23
 GM (P & D)

Bakhrabad Gas Distribution Co. Ltd.
 Chapapur, Cumilla.
 ANNUAL PROCUREMENT PLAN (Goods)
 FY 2023-2024

Ministry/Division : Ministry of Energy, Power and Mineral Resources
 Procuring Entity Name & Code : DGM(PLANNING)
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Digitization and upgradation of gas distribution map (Transmission Line and Distribution Main Line) including supply of GIS instrument	No	1	OTM (NCT)	HOPE	OWN	35	Planned Dates		Mon 07/08/2023	Mon 28/08/2023	Tue 12/09/2023	Tue 19/09/2023	Tue 26/09/2023	Tue 24/10/2023		Wed 21/02/2024
								Planned Days		0	21	15	7	7	28	78	120

Ashikuzzaman
 17.07.2023

Engr. Md. Ashikuzzaman
 Assistant Engineer
 Corporate & Project Planning
 Planning Department
 Bakhrabad Gas Distribution Co. Ltd.

Abir Mahmood
 17.07.2023

Engr. Abir Mahmood
 Deputy Manager
 Corporate & Project Planning
 Planning Department
 Bakhrabad Gas Distribution Co. Ltd.

Amlan Kumer Dutta
 17.07.2023

Engr. Amlan Kumer Dutta
 Deputy Manager (Corporate & Project Planning)
 Planning Department
 Bakhrabad Gas Distribution Co. Ltd.

Mostafa Mahin Sohag
 17.07.23

Engr. Mostafa Mahin Sohag
 Deputy General Manager
 Planning Department
 Bakhrabad Gas Distribution Company Ltd.
 Chapapur, Cumilla.

17.07.23

Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN (Services)
FY 2023-2024

Ministry/Division : Ministry of Energy, Power and Mineral Resources
 Procuring Entity Name & Code : DGM(PLANNING)
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Consultancy services for Environment & Social Study of Prepaid Gas Meter Installation Project in BGDCL.	No	1	OTM (NCT)	HOPE	OWN	10	Planned Dates		Mon 31/07/2023	Mon 21/08/2023	Tue 05/09/2023	Tue 12/09/2023	Tue 19/09/2023	Tue 17/10/2023		Thu 16/11/2023
								Planned Days		0	21	15	7	7	28	78	30

Ashikuzzaman
 17.07.2023
Engr. Md. Ashikuzzaman
 Assistant Engineer
 Corporate & Project Planning
 Planning Department
 Bakhrabad Gas Distribution Co. Ltd

Abir Mahmood
 17.07.2023
Engr. Abir Mahmood
 Deputy Manager
 Corporate & Project Planning
 Planning Department
 Bakhrabad Gas Distribution Co. Ltd

Amr Kumer Dutta
 17.07.2023
Engr. Amran Kumer Dutta
 Deputy Manager (Corporate & Project Planning)
 Planning Department
 Bakhrabad Gas Distribution Co. Ltd

Mostafa Mahin Sohad
 17.07.23
Engr. Mostafa Mahin Sohad
 Deputy General Manager
 Planning Department
 Bakhrabad Gas Distribution Company Ltd
 Chapapur, Cumilla

Mostafa Mahin Sohad
 17.07.23

Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN (Works)
FY 2023-2024

Ministry/Division : Ministry of Energy, Power and Mineral Resources
Procuring Entity Name & Code : DGM(PLANNING)
Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertisement Prequal (if applicable)	Invite Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Construction of gas distribution pipeline from 8" diameter 4-bar 2.1 km gas pipeline adjacent to Laksam Road on the south side of Chauddagam Bazar to Chauddagam BSCIC (with materials)	No	1	OTM (NCT)	HOPE	OWN	25			Mon 20/11/2023	Tue 05/12/2023	Tue 26/12/2023	Tue 02/01/2024	Tue 09/01/2024	Tue 06/02/2024		Wed 05/06/2024
								Planned Dates									
								Planned Days	0	15	21	7	7	28	78	120	

Ashikuzzaman
17.07.2023
Engr. Md. Ashikuzzaman
Assistant Engineer
Corporate & Project Planning
Planning Department
Bakhrabad Gas Distribution Co. Ltd.

Abir Mahmood
17.07.2023
Engr. Abir Mahmood
Deputy Manager
Corporate & Project Planning
Planning Department
Bakhrabad Gas Distribution Co. Ltd.

Amlon Kumer Dutta
17.07.2023
Engr. Amlon Kumer Dutta
Manager (Corporate & Project Planning)
Planning Department
Bakhrabad Gas Distribution Co. Ltd.

Mostafa Mahin Sohag
17.07.2023
Engr. Mostafa Mahin Sohag
Deputy General Manager
Planning Department
Bakhrabad Gas Distribution Company Ltd
Chapapur, Cumilla

Md. Rashed
17.07.23

**ANNUAL PROCUREMENT PLAN (Works)
FINANCIAL YEAR-2023-2024**

Ministry/Division : Ministry of Energy, Power and Mineral Resources
 Agency : BakhraBad Gas Distribution Company Limited
 Procuring Entity Name & Code : DGM (PLCC)
 Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BG/CC/Repair/2024/01	Repairing maintenance and painting of Head office Banglo (Public Relation and Vigilance)	No	1	OTM (NCT)	HOPE	OWN	0.725	Planned Dates		Wed 02/08/2023	Wed 16/08/2023	Wed 30/08/2023	Wed 06/09/2023	Wed 13/09/2023	Sun 08/10/2023		Mon 08/01/2024
								Planned Days		0	14	14	7	7	25	67	92
BG/CC/Repair/2024/02	Increasing the height and painting of boundary wall at Ashugonj Fertilizer RMS.	No	1	OTM (NCT)	HOPE	OWN	0.5	Planned Dates		Thu 04/01/2024	Thu 18/01/2024	Thu 01/02/2024	Thu 08/02/2024	Thu 15/02/2024	Thu 14/03/2024		Sun 14/07/2024
								Planned Days		0	14	14	7	7	28	70	122
BG/CC/Repair/2024/03	Repairing and painting of Boundary wall and construction of fencing in Chandpur office of BGDCL	No	1	OTM (NCT)	HOPE	OWN	0.2	Planned Dates		Mon 14/09/2020	Mon 28/09/2020	Mon 12/10/2020	Mon 19/10/2020	Mon 26/10/2020	Mon 23/11/2020		Tue 23/03/2021
								Planned Days		0	14	14	7	7	28	70	120
BG/CC/Repair/2024/04	Plastering and painting work of boundary wall at Ashugonj APSCL RMS.	No	1	RFQ	HOPE	OWN	0.2	Planned Dates		Mon 17/07/2023	Mon 31/07/2023	Mon 14/08/2023	Mon 21/08/2023	Mon 28/08/2023	Mon 25/09/2023		Sun 24/12/2023
								Planned Days		0	14	14	7	7	28	70	90
BG/CC/Repair/2024/05	Repairing and painting of Central Store at BGDCL head office, Chapapur, Cumilla	No	1	OTM (NCT)	HOPE	OWN	1	Planned Dates		Mon 16/12/2024	Mon 30/12/2024	Mon 13/01/2025	Mon 20/01/2025	Mon 27/01/2025	Mon 24/02/2025		Tue 24/06/2025
								Planned Days		0	14	14	7	7	28	70	120

Maruf Hasan
Engr. Maruf Hasan
 Deputy Manager (CC)
 Pipeline & Civil Construction Dept.
 BGDCL, Cumilla

21/9/20

27/9/29

**ANNUAL PROCUREMENT PLAN (Works)
FINANCIAL YEAR-2023-2024**

Ministry/Division : Ministry of Energy, Power and Mineral Resources

Agency : Bakhraabad Gas Distribution Company Limited

Procuring Entity Name & Code : DGM (PLCC)

Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BG/CC/Repair/2024/06	Fitting and fixing of vertical blinder in office building of BGDCL	No	1	RFQ	HOPE	OWN	0.2	Planned Dates		Tue 23/01/2024	Tue 06/02/2024	Tue 20/02/2024	Tue 27/02/2024	Tue 05/03/2024	Thu 04/04/2024		Mon 03/06/2024
								Planned Days		0	14	14	7	7	30	72	60
BG/CC/Repair/2024/07	Repair and maintenance of office building in Feni BGDCL office.	No	1	RFQ	HOPE	OWN	0.2	Planned Dates		Tue 30/01/2024	Tue 13/02/2024	Tue 27/02/2024	Tue 05/03/2024	Tue 12/03/2024	Thu 11/04/2024		Mon 10/06/2024
								Planned Days		0	14	14	7	7	30	72	60
BG/CC/Repair/2024/08	Damp proof treatment Plaster and painting work of BGDCL Head office building.	No	1	OTM (NCT)	HOPE	OWN	0.5	Planned Dates		Tue 12/09/2023	Tue 26/09/2023	Tue 10/10/2023	Tue 17/10/2023	Tue 24/10/2023	Tue 21/11/2023		Mon 19/02/2024
								Planned Days		0	14	14	7	7	28	70	90
BG/CC/Repair/2024/09	Repair and maintenance work of BGDCL Head Office Building.	No	1	OTM (NCT)	HOPE	OWN	1	Planned Dates		Sun 02/07/2023	Sun 16/07/2023	Sun 30/07/2023	Sun 06/08/2023	Sun 13/08/2023	Thu 07/09/2023		Sun 04/02/2024
								Planned Days		0	14	14	7	7	25	67	150
BG/CC/Repair/2024/10	Repair and painting work of boundary wall of BGDCL Head Office.	No	1	OTM (NCT)	HOPE	OWN	0.5	Planned Dates		Mon 08/01/2024	Mon 22/01/2024	Mon 05/02/2024	Mon 12/02/2024	Mon 19/02/2024	Mon 18/03/2024		Sun 16/06/2024
								Planned Days		0	14	14	7	7	28	70	90
BG/CC/Repair/2024/11	Repair, maintenance and painting work of BGDCL Residential Building.	No	1	OTM (NCT)	HOPE	OWN	0.5	Planned Dates		Mon 03/07/2023	Mon 17/07/2023	Mon 31/07/2023	Mon 07/08/2023	Mon 14/08/2023	Mon 11/09/2023		Thu 08/02/2024
								Planned Days		0	14	14	7	7	28	70	150
BG/CC/Construction/2024/01	Construction of SS Fencing around Garden in Head Office. BGDCL	No	1	OTM (NCT)	HOPE	OWN	0.8	Planned Dates		Thu 14/09/2023	Thu 28/09/2023	Thu 12/10/2023	Thu 19/10/2023	Thu 26/10/2023	Thu 23/11/2023		Wed 21/02/2024
								Planned Days		0	14	14	7	7	28	70	90

Maruf Hasan
2.7.23
Engr. Maruf Hasan
Deputy Manager (CC)
Pipeline & Civil Construction Dept.
BGDCL, Cumilla.

2/19/20

2/19/20

ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR-2023-2024
DEPARTMENT : PLCC
SECTION : PIPELINE CONSTRUCTION

Ministry/Division : Ministry of Energy, Power and Mineral Resources

Agency : Bangladesh Oil, Gas and Mineral Corporation (Petrombangla)

Procuring Entity Name & Code : Bakhrabad Gas Distribution Company Limited, Code-011

Budget: Revenew / Depository✓


Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not used in GOOD	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BG/PLC C/PLC/2 023-24/01	Construction of 25.60 Kilometer different (3/4", 1", 4" & 10") dia (4 bar & 10 bar Pressure) gas pipelines in a safe distance for proposed 4-Lane National highway at Shebarhat to Begumgonj east Chowmuhony. Noakhali.	No	1	OTM	BOD	R&H Department Noakhali.	21.95	Planned Dates		Sun 02/07/2023	Sun 16/07/2023	Sun 30/07/2023	Sun 06/08/2023	Sun 13/08/2023	Sun 27/08/2023		Mon 26/08/2024
								Planned Days			14	14	7	7	14	56	365
BG/PLC C/PLC/2 023-24/02	Construction of 4-bar & 10-bar Gas Distribution Pipeline of Different Dia. (3/4"Ø, 1"Ø, 2"Ø, 3"Ø, 4"Ø & 10"Ø) Along Begumgonj-Shonapur at Nowakhali.	No	1	OTM	BOD	R&H Department Noakhali.	49.61	Planned Dates		Sun 03/12/2023	Sun 17/12/2023	Sun 31/12/2023	Sun 07/01/2024	Sun 14/01/2024	Sun 28/01/2024		Mon 27/01/2025
								Planned Days			14	14	7	7	14	56	365
BG/PLC C/PLC/2 023-24/03	Construction of 4-bar Gas Distribution Pipeline of Different Dia. (3/4"Ø, 1"Ø, 2"Ø, 3"Ø, 4"Ø 6"Ø & 8"Ø) Along Laxmipur city Road and Lakshmipur-Charalekzandar road at Laxmipur.	No	1	OTM	BOD	R&H Department Laxmipur.	9.55	Planned Dates		Wed 07/02/2024	Wed 21/02/2024	Wed 06/03/2024	Wed 13/03/2024	Wed 20/03/2024	Wed 03/04/2024		Sun 29/12/2024
								Planned Days			14	14	7	7	14	56	270


Signature
 ০২/০৭/২০২৬
তৌহিদুল ইসলাম তালুকদার
 উপ-ব্যবস্থাপক
 পাইপলাইন নির্মাণ শাখা
 পিএলসিসি ডিপার্টমেন্ট
 বিজিভিসিএল, কুমিল্লা।

Signature
 ১১/৭/২০
মোঃ আবুল কালাম আজাদ মজুমদার
 ব্যবস্থাপক (পিএলসি)
 পিএলসিসি ডিপার্টমেন্ট
 বিজিভিসিএল, চাঁপাপুর, কুমিল্লা

Signature
 ১১/৭/২০

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not used in GOOD	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BG/PLC/C/PLC/2-023-24/04	Construction of 10-bar & 4-bar Gas Distribution Pipeline of Different Dia. (3/4"Ø, 1"Ø, 2"Ø, 3"Ø & 8"Ø) along underpass and service road at Beltoli bazar (Cumilla University road) under RHD Project.	No	1	OTM	BOD	R&H Department Cumilla.	4.02	Planned Dates		Wed 06/03/2024	Wed 20/03/2024	Wed 03/04/2024	Wed 10/04/2024	Wed 17/04/2024	Wed 01/05/2024		Sun 26/01/2025
								Planned Days			14	14	7	7	14	56	270


 ০৯/০৭/২০২৬
মোঃ হোসেন ইসলাম ডায়ালগার
 উপ-ব্যবস্থাপক
 পাইপলাইন নির্মাণ শাখা
 পিএলসিসি ডিপার্টমেন্ট
 বিজিডিসিএল, কুমিল্লা।


 ২/৭/২০
মোঃ আবুল কালাম আজাদ মজুমদার
 ব্যবস্থাপক (পিএলসি)
 পিএলসিসি ডিপার্টমেন্ট
 বিজিডিসিএল, চাঁপাপুর, কুমিল্লা


 ৭/৭/২৬

ANNUAL PROCUREMENT PLAN (Works)
FINANCIAL YEAR 2023-2024

Ministry/Division : Ministry of Energy, Power and Mineral Resources
Agency : Bakhraabad Gas Distribution Company Limited
Procuring Entity Name & Code : DGM (PLCC)
Project/Programme Name & Code : N/A

Budget: Revenue

Electrical Construction :

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGDCL/EL EC/Wo-01	Internal Electrical Cable (Office &	Lot	1	RFQ	HOPE	OWN	1	Planned Dates		Sun 16/07/2023	Sun 30/07/2023	Sun 13/08/2023	Sun 20/08/2023	Sun 27/08/2023	Tue 26/09/2023		Thu 26/10/2023
								Planned Days		0	14	14	7	7	30	72	30
BGDCL/EL EC/Wo-02	Electrical cable, ODB, DB, SDB, Circuit	Lot	1	RFQ	HOPE	OWN	1	Planned Dates		Mon 14/08/2023	Mon 28/08/2023	Mon 11/09/2023	Mon 18/09/2023	Mon 25/09/2023	Mon 23/10/2023		Wed 22/11/2023
								Planned Days		0	14	14	7	7	28	70	30
BGDCL/EL EC/Wo-03	Electrical Pole & Area Light installation.	Lot	1	RFQ	HOPE	OWN	0.6	Planned Dates		Sun 10/09/2023	Sun 24/09/2023	Sun 08/10/2023	Sun 15/10/2023	Sun 22/10/2023	Sun 19/11/2023		Tue 19/12/2023
								Planned Days		0	14	14	7	7	28	70	30

25.06.2023
মোঃ আরিফুল্লাহ আল হামেদী
উপ ব্যবস্থাপক (পিএলসিসি বিভাগ)
বাকরাবাদ গ্যাস ডিস্ট্রিবিউশন কোঃ লিঃ
প্রধান কার্যালয়, চাঁপাপুর, কুমিল্লা।

25/06/23

ANNUAL PROCUREMENT PLAN (Works)
FINANCIAL YEAR 2023-2024

Ministry/Division : Ministry of Energy, Power and Mineral Resources
Agency : Bakhraabad Gas Distribution Company Limited
Procuring Entity Name & Code : DGM (PLCC)
Project/Programme Name & Code : N/A

Budget: Revenue

Electrical Construction :

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BGDCL/EL EC/Wo-04	313 KVA Gas & 175 Diesel Generator Spare parts Supply & Installation work.	Lot	1	OTM (NCT)	HOPE	OWN	5	Planned Dates		Sun 08/10/2023	Sun 22/10/2023	Sun 05/11/2023	Sun 12/11/2023	Sun 19/11/2023	Sun 17/12/2023		Tue 16/01/2024
								Planned Days		0	14	14	7	7	28	70	30
BGDCL/EL EC/Wo-05	High Tension Switch gear supply & Installation work at Electrical Sub-Station BGDCL, Head Office, Cumilla.	Lot	1	OTM (NCT)	HOPE	OWN	3	Planned Dates		Sun 03/12/2023	Sun 17/12/2023	Sun 31/12/2023	Sun 07/01/2024	Sun 14/01/2024	Tue 13/02/2024		Thu 14/03/2024
								Planned Days		0	14	14	7	7	30	72	30
BGDCL/EL EC/Wo-06	P.D.B pole to Electrical Sub-Station 11 KV Underground Cable Installation work.	Lot	1	OTM (NCT)	HOPE	OWN	0.5	Planned Dates		Sun 07/01/2024	Sun 21/01/2024	Sun 04/02/2024	Sun 11/02/2024	Sun 18/02/2024	Sun 17/03/2024		Tue 16/04/2024
								Planned Days			14	14	7	7	28	70	30
BGDCL/EL EC/Wo-07	Other Electrical Construction work like P.F.I plant, L.T panel & other accessories installation.	Lot	1	OTM (NCT)	HOPE	OWN	1	Planned Dates		Sun 04/02/2024	Sun 18/02/2024	Sun 03/03/2024	Sun 10/03/2024	Sun 17/03/2024	Sun 14/04/2024		Tue 14/05/2024
								Planned Days		0	14	14	7	7	28	70	30
BGDCL/EL EC/Wo-08	Sub-Station to O.D.B Underground Cable Instalattion & other Electric Sub-Station Equipment instalation work.	Lot	1	OTM (NCT)	HOPE	OWN	5	Planned Dates		Sun 03/03/2024	Sun 17/03/2024	Sun 31/03/2024	Sun 07/04/2024	Sun 14/04/2024	Sun 12/05/2024		Tue 11/06/2024
								Planned Days		0	14	14	7	7	28	70	30

Amir
25.06.2023
মোঃ আরিফুল্লাহ হামেদী
উপ ব্যবস্থাপক (শিএলসিসি বিভাগ)
বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোঃ লিঃ
প্রধান কার্যালয়, চাঁপাপুর, কুমিল্লা।

Amir
28/06/23


ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR 2022-2023


Ministry/Division : Ministry of Energy, Power and Mineral Resources
Agency : Bakhraabad Gas Distribution Company Limited
Procuring Entity Name & Code : DGM (PLCC)
Project/Programme Name & Code : N/A

Budget: Revenue

Goods :

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BGDCL/ELE C/GD-01	Procurement of electrical cable, switch, socket, tube light, energy saving light & other accessories for office and residential building of Head office, ADO & Sub ADO.	Lot	1	OTM (NCT)	HOPE	OWN	1	Planned Dates	Sun 06/08/2023	Sun 20/08/2023	Sun 03/09/2023	Tue 12/09/2023	Mon 18/09/2023	Mon 16/10/2023		Wed 15/11/2023
								Planned Days	0	14	14	9	6	28	71	30


 25/06/2023
 মোঃ আরিফুর রহমান হামেদী
 উপ ব্যবস্থাপক (পিএলসিসি বিভাগ)
 বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোঃ লিঃ
 প্রধান কার্যালয়, চাঁপাপুর, কুমিল্লা।


 25/06/23

Bakhrabad Gas Distribution Company Limited
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2023-2024

DGM(Planning) 13
Accumulate all. 22/04/23

Division/ Department: IT Department
Works Procurement

Package No	Description of procurement package	Unit	Quantity	Prcurement Method & Type	Contract of Approving Authority	Source of Funds	Estd.Cost in Million Tk	Time Code for process	Advertise prequet (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approv al to Award	Notification of Award	Signing of contract	Total Time To contract Signature	Time for Completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
W-01	Computer Software Maintaenance			DPM	MD	BGDCL	1	Planned Days									As per requirement/ Requisition	30.06.2024
W-02	Computer Equipments Maintenance			DPM	MD	BGDCL	0.8	Planned Days									As per requirement/ Requisition	30.06.2024
W-03	Computer Stationay-General			DPM	MD	BGDCL	0.5	Planned Days									As per requirement/ Requisition	30.06.2024
W-04	Office Furniture Repair and Maintenance			DPM	MD	BGDCL	0.3	Planned Days									As per requirement/ Requisition	30.06.2024
W-05	Internel Expense			RFQ/DPM	MD	BGDCL	1.5	Planned Days									As per requirement/ Requisition	30.06.2024
W-06	Computer Equipments Hardware			RFQ/DPM	MD	BGDCL	7	Planned Days									As per requirement/ Requisition	30.06.2024
W-07	Computer Equipments Software			NCT/RFQ/DPM	MD	BGDCL	1	Planned Days									As per requirement/ Requisition	30.06.2024
W-08	BGDMS			NCT/RFQ/DPM	MD	BGDCL	2.5	Planned Days									As per requirement/ Requisition	30.06.2024

[Signature]
 19.06.2023

মোঃ জাহিদুল ইসলাম
 সহকারী প্রকৌশলী
 ই-হার্ডওয়্যার এন্ড সার্ভিসিং শাখা
 বিজিডিসিএল, কুমিল্লা।

[Signature]
 22/04/23

মোঃ সাজ্জাদ হোসেন
 উপ-ব্যবস্থাপক
 আইটি ডিপার্টমেন্ট
 বাবরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।

[Signature]
 19.06.23

মোঃ সাহিদুল ইসলাম
 উপ-ব্যবস্থাপক
 আইটি ডিপার্টমেন্ট
 বাবরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড।

[Signature]
 19.06.2023

প্রকৌঃ মোঃ ফিরোজ আলম
 উপ-ব্যবস্থাপক (চলতি দায়িত্ব)
 আইটি ডিপার্টমেন্ট
 বাবরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

[Signature]
 19/08/23

Bakhrabad Gas Distribution Co. Ltd.

Chapapur, Cumilla.


ANNUAL PROCUREMENT PLAN

FY-2023-2024

Division/Department : Store Department.


Goods Procurement : Stationery & Printing.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd.Co st in TK. Lac	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-01	Procurement of Printing Items	Lot No	01	OTM(NCT)	MD	BGDCL	18.5	Planned Dates	16-10-2023	31-10-2023	08-11-2023	15-11-2023	21-11-2023	19-12-2023	-	18-02-2024
								Planned Days	0	15	8	7	6	28	64	60
GD-02	Procurement of Stationery Items	Lot No	01	OTM(NCT)	MD	BGDCL	8.26	Planned Dates	22-10-2023	05-11-2023	13-11-2023	20-11-2023	26-11-2023	24-12-2023	-	18-02-2024
								Planned Days	0	15	8	7	6	28	64	60
GD-3	Procurement of Electric Item	Lot No	01	DPM	MD	BGDCL	0.32	Planned Date	03-03-2024	-	-	-	17-03-2024	31-03-2024		30-05-2024
								Planned Days		-	-	-	15		60	



 17.07.2023

(Md. Rajib Ismail)


Deputy Manager (General materials)


 17.7.2023
 (Md. Abbas uddin)

Manager (General materials)


 29.9.2023
 (Sanjida Akter)

Deputy General Manager (Store)


 17/07/23

Bakhrabad Gas Distribution Co. Ltd.

Chapapur, Cumilla.

ANNUAL PROCUREMENT PLAN

FY 2023-2024

15

Division/Department : Testing & Quality Control Department

Goods Procurement : Goods

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Pressure Temperature Recorder, 0-100 and 0-2000 (psig)	No	4	Open Tender	MD	BGDCL	0.7	Planned Dates		Thu 07/09/2023	Thu 28/09/2023	Thu 05/10/2023	Thu 19/10/2023	Thu 26/10/2023	Thu 02/11/2023		Sat 02/12/2023
								Planned Days		0	21	7	14	7	7	56	30
GR-02	Pressure Gauge 0-2000 (psig)	2 Nos.	8	Open Tender	MD	BGDCL	0.3	Planned Dates		Thu 07/09/2023	Thu 28/09/2023	Thu 05/10/2023	Thu 19/10/2023	Thu 26/10/2023	Thu 02/11/2023		Sat 02/12/2023
GR-03	Pressure Gauge 0-600 (psig)	2 Nos.						Planned Days		0	21	7	14	7	7	56	30
GR-04	Pressure Gauge 0-300 (psig)	2 Nos.						Planned Dates		Thu 07/09/2023	Thu 28/09/2023	Thu 05/10/2023	Thu 19/10/2023	Thu 26/10/2023	Thu 02/11/2023		Sat 02/12/2023
GR-05	Pressure Gauge 0-100 (psig)	2 Nos.						Planned Days		0	21	7	14	7	7	56	30
GR-06	High Pressure Compressor purchase and maintenance for regulator and sample testing Lab	No	1	RFQ	MD	BGDCL	0.5	Planned Dates		Wed 01/11/2023	Wed 08/11/2023	Wed 15/11/2023	Wed 22/11/2023	Wed 29/11/2023	Wed 06/12/2023		Wed 17/01/2024
								Planned Days		0	7	7	7	7	7	35	42
GR-07	Welding Gauge, Fillet gauge, Thread gauge	No	6	RFQ	MD	BGDCL	0.2	Planned Dates		Sun 03/12/2023	Sun 10/12/2023	Sun 17/12/2023	Sun 24/12/2023	Sun 31/12/2023	Sun 07/01/2024		Sun 18/02/2024
								Planned Days		0	7	7	7	7	7	35	42
GR-08	Clip On Meter (Volt, Amp, Etc. Measuring equipment on site)	No	2	RFQ	MD	BGDCL	0.2	Planned Dates		Thu 28/12/2023	Thu 04/01/2024	Thu 11/01/2024	Thu 18/01/2024	Thu 25/01/2024	Thu 01/02/2024		Thu 14/03/2024
								Planned Days		0	7	7	7	7	7	35	42
GR-09	Pedestal Fan	No	5	RFQ	MD	BGDCL	0.05	Planned Dates		Mon 01/01/2024	Mon 08/01/2024	Mon 15/01/2024	Mon 22/01/2024	Mon 29/01/2024	Mon 05/02/2024		Mon 18/03/2024
								Planned Days		0	7	7	7	7	7	35	42
GR-10	Spare Parts (Electrical & Mechanical Hand Tools)	No	Lot	RFQ	MD	BGDCL	0.05	Planned Dates		Mon 27/11/2023	Mon 04/12/2023	Mon 11/12/2023	Mon 18/12/2023	Mon 25/12/2023	Mon 01/01/2024		Mon 12/02/2024
								Planned Days		0	7	7	7	7	7	35	42
GR-11	High Pressure Compressor Purchase & Maintenance for Meter Testing Lab	No	1	RFQ	MD	BGDCL	0.5	Planned Dates		Tue 26/11/2023	Tue 05/12/2023	Tue 12/12/2023	Tue 19/12/2023	Tue 26/12/2023	Tue 02/01/2024		Tue 13/02/2024
								Planned Days		0	7	7	7	7	7	35	42

Scanned with CamScanner

[Signature]
22/11/23

[Signature]
22/10/23

[Signature]
22/10/23

[Signature]
22/11/23

[Signature]
22/11/23

[Signature]

GR-12	Environment & safety Related Various Equipment Purchase	No	5	Open Tender	MD	BGDCL	0.5	Planned Dates	Sat 29/01/2023	Sat 11/02/2023	Sat 18/02/2023	Sat 04/03/2023	Sat 11/03/2023	Sat 18/03/2023		Sat 29/04/2023
								Planned Days	0	21	7	14	7	7	56	42
WP-01	Spare & various parts for Transfer Prover	No	Lot	RFQ	MD	BGDCL	0.5	Planned Dates	Sun 06/06/2023	Sun 13/06/2023	Sun 20/06/2023	Sun 27/06/2023	Sun 03/07/2023	Sun 10/07/2023		Tue 10/10/2023
								Planned Days	0	7	7	7	7	7	35	30
WP-02	Maintenance on Darkroom, Radiography Equipment, Holiday Machine etc	No	Lot	RFQ	MD	BGDCL	0.45	Planned Dates	Mon 04/03/2024	Mon 11/03/2024	Mon 18/03/2024	Mon 25/03/2024	Mon 01/04/2024	Mon 08/04/2024		Mon 20/05/2024
								Planned Days	0	7	7	7	7	7	35	42
S-01	Various Charge/Fee Atomic Energy Commission	No	5	DPM	MD	BGDCL	0.313	Planned Dates	Tue 22/08/2023	Tue 29/08/2023	Tue 05/09/2023	Tue 12/09/2023	Tue 19/09/2023	Tue 26/09/2023		Tue 07/11/2023
								Planned Days	0	7	7	7	7	7	35	42

Note: The actual A/P of GR-01 to GR-12 should be finalized by respective Purchase/Planning Department

[Signature]
22/11/23

[Signature]
22/06/23

[Signature]
22/4/20

[Signature]
22/11/26

[Signature]
22/6/23


[Signature]


ANNUAL PROCUREMENT PLAN (Works)

Ministry/Division : Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
 Agency : Bakhrabad Gas Distribution Company Limited
 Procuring Entity Name & Code : Maintenance Department
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
PW-001	Repair and Maintenance of vehicle	No	1	DPM/RFQ	MD	BGDCL Own Funds	25	Planned Dates Planned Days	As per complain/requirement.										

*Repair and Maintenance of vehicle are depending on case to case basis or demand of user.


 ২২.০৬.২৩
 (প্রকৌশল অফিসার মুহাম্মদ মোহাম্মদ)
 অফিসার (মেইটেন্যান্স ডিপার্টমেন্ট)
 মেইটেন্যান্স ডিপার্টমেন্ট
 বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড।


 ২২/৩/২৬



প্রকৌশল মোঃ মাহমুদুল্লাহ মান
 উপ-মহান্যায়স্থাপক
 মেইটেন্যান্স ডিপার্টমেন্ট
 বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড
 প্রধান কার্যালয়, কুমিল্লা।


**ANNUAL PROCUREMENT PLAN
(Goods)**


Ministry/Division : Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
Agency : Bakhrabad Gas Distribution Company Limited
Procuring Entity Name & Code : Maintenance Department
Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PG-001	Procurement of Spare Parts of Vehicle (Tyre-Tube & workshop tools)	Lot	1	OTM(NCT)	MD	BGDCL Own Funds	20	Planned Dates	28/8/23	11/9/23	25/9/23	2/10/23	9/10/23	23/10/23		22/12/23
								Planned Days	0	14	14	7	7	14	56	60
PG-002	Procurement of Spare Parts of Vehicle (Battery)	Lot	1	DPM	MD	BGDCL Own Funds	5	Planned Dates	*As per complain/requirement of user.							
								Planned Days								

25

*Goods will Purchase depending on case to case basis or demand of user.


 22.06.23
 (প্রকৌশল সফরুল হুসাইন খোন্দকার)
 ব্যবস্থাপক (সেইসি/সিএল/সেইসি/সিএল/সিএল)
 মেইটেন্যান্স ডিপার্টমেন্ট
 বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড
 ঢাকা


 22/6/23
 প্রকৌশল মোঃ মাহমুদুল্লাহ
 উপ-ব্যবস্থাপক
 মেইটেন্যান্স ডিপার্টমেন্ট
 বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড
 বাখরাবাদ কার্যালয়, কুমিল্লা

**ANNUAL PROCUREMENT PLAN (Works)
FINANCIAL YEAR-2023-2024**

Ministry/Division : Ministry of Power, Energy and Mineral Resources
Agency : Bakhrabad Gas Distribution Company Limited

Budget: Own fund

Procuring Entity Name & Code : Deputy General Manager (Maintenance)

Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process	Advertise Pre qualification	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Development Works: CP Section																	
BG/maint/corr/pw/2022-2023/01	Installation of Magnesium Anode & Test Post, 2022-2023/01	Nos	1	OTM-NCT	HOPE	OWN	15	Planned Dates	NA	12/6/23	26/6/23	10/7/23	17/7/23	24/7/23	31/7/23	49	150
								Planned Days	NA	0	14	14	7	7	7		
BG/maint/corr/pw/2023-2024/02	Supply & Installation of three CP station with Transformer rectifier.	Nos	1	OTM-NCT	HOPE	OWN	114	Planned Dates	NA	1/10/23	15/10/23	29/10/23	5/11/23	12/11/23	26/11/23	56	120
								Planned Days	NA	0	14	14	7	7	14		
BG/maint/corr/pw/2023-2024/03	Coating defect survey & gas leak detection of 75 KM pipeline of BGDCL.	Nos	1	OTM-NCT	HOPE	OWN	60	Planned Dates	NA	20/7/23	3/8/23	17/8/23	24/8/23	31/8/23	7/9/23	49	180
								Planned Days	NA	0	14	14	7	7	7		
BG/maint/corr/pw/2023-2024/04	Design and Determination of number of CP Station requirement in BGDCL franchise area	Nos	1	OTM-NCT	HOPE	OWN	20	Planned Dates	NA	16/10/23	30/10/23	13/11/23	20/11/23	27/11/23	4/12/23	49	120
								Planned Days	NA	0	14	14	7	7	7		
BG/maint/corr/pw/2023-2024/05	Installation of Magnesium Anode & Test Post, 2023-2024	Nos	1	OTM-NCT	HOPE	OWN	15	Planned Dates	NA	21/11/24	4/2/24	18/2/24	25/2/24	3/3/24	10/3/24	49	120
								Planned Days	NA	0	14	14	7	7	7		
BG/maint/corr/pw/2023-2024/06	Supply of server machine & Online monitoring software for CP Stations	Nos	1	OTM-NCT	HOPE	OWN	20	Planned Dates	NA	14/11/24	28/1/24	11/2/24	18/2/24	25/2/24	3/3/24	49	90
								Planned Days	NA	0	14	14	7	7	7		
BG/maint/corr/pw/2023-2024/07	Measurement of Soil resistivity in BGDCL franchise area.	Nos	1	OTM-NCT	HOPE	OWN	10	Planned Dates	NA	25/2/24	10/3/24	24/3/24	31/3/24	7/4/24	14/4/24	49	137/24
								Planned Days	NA	0	14	14	7	7	7		
BG/maint/corr/pw/2023-2024/08	Construction & Supply of 300 test post	Nos	1	OTM-NCT	HOPE	OWN	10	Planned Dates	NA	25/2/24	10/3/24	24/3/24	31/3/24	7/4/24	14/4/24	49	90
								Planned Days	NA	0	14	14	7	7	7		

264

Maintenance Works: CP Section

BG/maint/corr/pw/2023-2024/01	Maintenance works of Feri & Majidde CP stations	Nos	1	OTM-NCT	HOPE	OWN	25	Planned Dates	NA	6/8/23	20/8/23	3/9/23	10/9/23	17/9/23	24/9/23	49	23/12/23
								Planned Days	NA	0	14	14	7	7	7		
BG/maint/corr/pw/2023-2024/02	Repair & Maintenance of CP room & connecting road.	Nos	1	OTM-NCT	HOPE	OWN	10	Planned Dates	NA	8/12/23	22/12/23	5/1/24	12/1/24	19/1/24	26/1/24	49	25/5/24
								Planned Days	NA	0	14	14	7	7	7		
BG/maint/corr/pw/2023-2024/03	Emergency Maintenance CP stations	Nos	1	OTM-NCT	HOPE	OWN	10	Planned Dates	NA	12/11/23	26/11/23	10/12/23	17/12/23	24/12/23	31/12/23	49	270
								Planned Days	NA	0	14	14	7	7	7		
BG/maint/corr/pw/2023-2024/04	Maintenance of Test post & measurement of 1 cycle PSP.	Nos	1	OTM-NCT	HOPE	OWN	15	Planned Dates	NA	3/8/23	17/8/23	31/8/23	7/9/23	14/9/23	21/9/23	49	20/12/23
								Planned Days	NA	0	14	14	7	7	7		

60

২০.৬.২৩
Jotirmoy Aich
 Assistant Manager
 Corrosion Control Section (North)
 Maintenance Department
 BGDCL, Cumilla.

২০.৬.২৩
 মোঃ মহিদুল হাসান
 উপ-ব্যবস্থাপক
 করোশন কন্ট্রোল সেকশন (উত্তর)
 মেইটেন্যান্স ডিপার্টমেন্ট
 বিজিটিসিএল, কুমিল্লা।

২০.৬.২৩
 প্রকৌ. ফারুক কামার হোসেন
 ব্যবস্থাপক (অতিরিক্ত দায়িত্ব)
 করোশন কন্ট্রোল সেকশন
 মাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড
 কুমিল্লা।

২০.৬.২৩
 প্রকৌঃ মোঃ মাহমুদুজ্জামান
 উপ-মহাব্যবস্থাপক
 মেইটেন্যান্স ডিপার্টমেন্ট
 মাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড
 কুমিল্লা।

(Handwritten signature)

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED

(A COMPANY OF PETROBANGLA)

HEAD OFFICE CHAPAPUR, CUMILLA

SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2023-2024

DIVISION: OPERATION & MAINTENANCE

DEPARTMENT: TRANSMISSION, ASHUGANI

GOODS PROCUREMENT :

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-01	Purchase of Carrier gas and calibration Gas for Gas Chromatography.	No	2+2	DPM	MD	BGDCL	2.5	Planned Dates Planned Days								
GD-02	Tools for Maintenance work of TBS/RMS.	lot	1	RFQ(NCT)	MD	BGDCL	0.1	Planned Dates Planned Days								
GD-03	Purchase of Spare parts for Regulator, SSV, Pilot, Relief Valve, Isolation Valve etc. of different	lot	1	OTM(ICT)	MD	BGDCL	10	Planned Dates Planned Days	Thu 30/11/2023 0	Sun 10/12/2023 10	Fri 15/12/2023 5	Wed 20/12/2023 5	Sun 24/12/2023 4	Wed 27/12/2023 3	27	Fri 26/01/2024 30
GD-04	Purchase of Spare parts from Local Market for Different TBS-cum-DRS, Valve Station, offtake and	lot	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates Planned Days								
GD-05	Purchase of Regulator, SSV, PRV for Different TBS/RMS.	lot	1	OTM(ICT)	MD	BGDCL	0.16	Planned Dates Planned Days	Thu 21/03/2024 0	Sun 31/03/2024 10	Fri 05/04/2024 5	Wed 10/04/2024 5	Sun 14/04/2024 4	Wed 17/04/2024 3	27	Fri 17/05/2024 30
GD-06	Purchase of Gas Flow Meter for various TBS/RMS.	lot	1	OTM(ICT)	MD	BGDCL	10	Planned Dates Planned Days	Thu 25/04/2024 0	Sun 05/05/2024 10	Fri 10/05/2024 5	Wed 15/05/2024 5	Sun 19/05/2024 4	Wed 22/05/2024 3	27	Fri 21/06/2024 30

[Signature]
21/06/24

Md. Sabbir Ibn Akbar
Deputy Manager (A.S.)
Transmission Department
BGDCL, Ashugani.

[Signature]
27/5/24

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED
 (A COMPANY OF PETROBANGLA)
 HEAD OFFICE CHAPAPUR, CUMILLA
 SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2023-2024

DIVISION: OPERATION & MAINTENANCE
 DEPARTMENT: TRANSMISSION, ASHUGANJ
 WORKS PROCUREMENT :

Package No.	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-01	Painting works of TBS, RMS, at different locations under transmission Department, Ashuganj	Nos	1	OTM (NCT)	MD/Board	BGDC L	2	Planned Dates		Thu 20/07/2023	Thu 10/08/2023	Thu 31/08/2023	Thu 14/09/2023	Thu 21/09/2023	Thu 19/10/2023		Tue 16/04/2024
								Planned Days		0	21	21	14	7	28	91	180
W-02	Natural Gas Heating value Analysis	Nos	1	Direct Purchase	MD	BGDC L	0.2	Planned Dates									
								Planned Days									
W-03	TBS, RMS Site Cleaning	Nos	1	Direct Purchase	MD	BGDC L	0.2	Planned Dates									
								Planned Days									
W-04	Fencing/Boudary Wall Repair & Maimanance works of TBS and RMS.	Nos	1	OTM (NCT)	MD/Board	BGDC L	0.3	Planned Dates		Wed 20/09/2023	Wed 11/10/2023	Wed 01/11/2023	Wed 15/11/2023	Wed 22/11/2023	Wed 20/12/2023		Mon 17/06/2024
								Planned Days		0	21	21	14	7	28	91	180
W-05	Emergency maintenance work for different TBS and RMS with procuring emergency material and sensing pipe,	Nos	1	RFQ (NCT)	MD/Board	BGDC L	0.5	Planned Dates									
								Planned Days									
W-06	Consultancy Fee for Gas Chromotograph, Ultrasonic Meter, Flow Computer etc,	Nos	1	Direct Purchase	MD/Board	BGDC L	1.5	Planned Dates									
								Planned Days									
W-07	Reconstruction and Reinstallment of exposed of various transmission pipelines	Nos	1	OTM (NCT)	MD/Board	BGDC L	1.0	Planned Dates		Mon 05/09/2022	Mon 26/09/2022	Mon 17/10/2022	Mon 31/10/2022	Mon 07/11/2022	Mon 05/12/2022		Sat 03/06/2023
								Planned Days		0	21	21	14	7	28	91	180
W-08	Installation of odorizer RMS	Nos	2	OTM (NCT)	MD/Board	BGDC L	5.0	Planned Dates		Sat 30/12/2023	Sat 20/01/2024	Sat 10/02/2024	Sat 24/02/2024	Sat 02/03/2024	Sat 30/03/2024		Fri 28/06/2024
								Planned Days		0	21	21	14	7	28	91	90
W-09	Installation of Thunder Arrester for TBS cum DRS	Nos	2	OTM (NCT)	MD/Board	BGDC L	2.0	Planned Dates		Wed 01/11/2023	Wed 22/11/2023	Wed 13/12/2023	Wed 27/12/2023	Wed 03/01/2024	Wed 31/01/2024		Thu 30/05/2024
								Planned Days		0	21	21	14	7	28	91	120
W-10	Modification & upgradation work of TBS and RMS	Nos	1	OTM (NCT)	MD/Board	BGDC L	5.0	Planned Dates		Sun 10/12/2023	Sun 31/12/2023	Sun 21/01/2024	Sun 04/02/2024	Sun 11/02/2024	Sun 10/03/2024		Sat 26/10/2024
								Planned Days		0	21	21	14	7	28	91	230
W-11	Work to install IP cameras in various TBS and RMS	Nos	2	RFQ (NCT)	MD/Board	BGDC L	0.2	Planned Dates									
								Planned Days									

[Signature]
 23/04/23
Md. Sabbir Ibn Akhte:
 Deputy Manager (A. O.)
 Transmission Department
 BGDC, Ashuganj


[Signature]
 20/5/20
[Signature]


BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED
(A COMPANY OF PETROBANGLA)
HEAD OFFICE CHAPAPUR, CUMILLA
SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2023-2024


22

DIVISION: OPERATION & MAINTENANCE
DEPARTMENT: TRANSMISSION, CUMILLA
GOODS PROCUREMENT :

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-01	Purchase of Valve cone of RMG-512 regulator for maintenance work for TBS-cum-DRS under transmission Department.	lot	1	-	MD	BGDCL	10	Planned Dates	Thu 20-07-2023	Thu 10-08-2023	Thu 31-08-2023	Thu 14-09-2023	Thu 21-09-2023	Thu 19-10-2023		Tue 16-04-2024
								Planned Days	0	21	21	14	7	28	91	180
GD-02	Purchase of Spare parts and fittings for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	-	MD	BGDCL	50	Planned Dates	Sun 10-09-2023	Sun 01-10-2023	Sun 22-10-2023	Sun 05-11-2023	Sun 12-11-2023	Sun 10-12-2023		Fri 07-06-2024
								Planned Days	0	21	21	14	7	28	91	180
GD-03	Purchase of Spare parts and fittings for different TBS - cum- DRS, valve station, offtake and maintenance work of transmission pipeline.	lot	1	-	MD	BGDCL	50	Planned Dates	Sun 01-10-2023	Sun 22-10-2023	Sun 12-11-2023	Sun 26-11-2023	Sun 03-12-2023	Sun 31-12-2023		Fri 26-06-2024
								Planned Days	0	21	21	14	7	28	91	180
GD-04	Purchase of Spare parts and fittings from Local Market for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	RFQ(NCT)	MD	BGDCL	2	Planned Dates	Sun 20-08-2023	Wed 30-08-2023	Mon 04-09-2023	Sat 09-09-2023	Wed 13-09-2023	Sat 16-09-2023		Mon 16-10-2023
								Planned Days	0	10	5	5	4	3	27	30
GD-05	Purchase of Spare parts and fittings from Local Market for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	RFQ(NCT)	MD	BGDCL	2	Planned Dates	Mon 21-10-2024	Thu 31-10-2024	Tue 05-11-2024	Sun 10-11-2024	Thu 14-11-2024	Sun 17-11-2024		Tue 17-12-2024
								Planned Days	0	10	5	5	4	3	27	30
GD-06	Purchase of Spare parts and fittings from Local Market for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	RFQ(NCT)	MD	BGDCL	2	Planned Dates	Tue 20-02-2024	Fri 01-03-2024	Wed 06-03-2024	Mon 11-03-2024	Fri 15-03-2024	Mon 18-03-2024		Wed 17-04-2024
								Planned Days	0	10	5	5	4	3	27	30
GD-07	Purchase of Spare parts and fittings from Local Market for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	RFQ(NCT)	MD	BGDCL	2	Planned Dates	Thu 21-03-2024	Sun 31-03-2024	Fri 05-04-2024	Wed 10-04-2024	Sun 14-04-2024	Wed 17-04-2024		Fri 17-05-2024
								Planned Days	0	10	5	5	4	3	27	30
GD-08	Purchase of Spare parts and fittings from Local Market for Different TBS-cum-DRS, Valve Station, offtake and maintenance work of transmission pipeline	lot	1	RFQ(NCT)	MD	BGDCL	2	Planned Dates	Thu 25-04-2024	Sun 05-05-2024	Fri 10-05-2024	Wed 15-05-2024	Sun 19-05-2024	Wed 22-05-2024		Fri 21-06-2024
								Planned Days	0	10	5	5	4	3	27	30


 ১২/৬/২৩
 Engr. Md. Momtazul Islam
 Manager (NCCM)
 Transmission Department, Cumilla
 Bakhrabad Gas Distribution Company Ltd.


 একে: মো: রফিকুল হক
 উপসহকারী
 সঞ্চালক
 বিজিডিবিএল, কুমিল্লা।



23

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED
(A COMPANY OF PETROBANGLA)
HEAD OFFICE CHAPAPUR, CUMILLA
SUBJECT: ANNUAL PROCUREMENT PLAN FOR FY : 2023-2024

DIVISION: OPERATION & MAINTENANCE
DEPARTMENT: TRANSMISSION, CUMILLA
WORKS PROCUREMENT :

Package No	Description of Procurement Package Works	Unit	Qty.	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-01	Painting works of TBS, TBS cum DRS, Valve Station & offtake and maintenance work of valve station at different locations under transmission Department, Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	10	Planned Dates		Wed 20-09-2023	Wed 11-10-2023	Wed 01-11-2023	Wed 15-11-2023	Wed 22-11-2023	Wed 20-12-2023		Mon 17-06-2024
								Planned Days		0	21	21	14	7	28	91	180
W-02	Repair of leakage of bjjra point 24 inch BKB- CTG transmission pipelines in Cumilla area under the Department of Transmission, Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	2.8	Planned Dates		Thu 10-08-2023	Thu 31-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 12-10-2023	Thu 09-11-2023		Tue 07-05-2024
								Planned Days		0	21	21	14	7	28	91	180
W-03	Tares cleaning in various TBS cum DRS, valve station and off take courtyard at different locations under transmission Department, Cumilla.	Nos	1	RFQ (NCT)	MD/Board	BGDCL	0.3	Planned Dates		Wed 05-07-2023	Sat 15-07-2023	Thu 20-07-2023	Tue 25-07-2023	Sat 29-07-2023	Tue 01-08-2023		Sat 27-04-2024
								Planned Days		0	10	5	5	4	3	27	270
W-04	Fencing works of TBS cum DRS, Valve Station & offtake, valve station walls and floor elevation, Shed construction, maintenance work of valve station and cement concrete work at different locations under transmission Department, Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	3	Planned Dates		Sun 20-08-2023	Sun 10-09-2023	Sun 01-10-2023	Sun 15-10-2023	Sun 22-10-2023	Sun 19-11-2023		Fri 17-05-2024
								Planned Days		0	21	21	14	7	28	91	180
W-05	Emergency maintenance work for different TBS - cum- DRS, valve station, offtake with procuring emergency material and and sensing pie, compression fittings, needle valve etc. at different location under Transmission Department, Cumilla.	Nos	1	RFQ (NCT)	MD/Board	BGDCL	5	Planned Dates		Sat 05-08-2023	Tue 15-08-2023	Sun 20-08-2023	Fri 25-08-2023	Tue 29-08-2023	Fri 01-09-2023		Tue 28-05-2024
								Planned Days		0	10	5	5	4	3	27	270
W-06	Construction & placement of Marker post of Salda-BKB, Megna-BKB, Chandpur & Chandpur 150 MW power plant lateral line and cumilla lateral Line under transmission Department, Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	15	Planned Dates		Tue 05-09-2023	Tue 26-09-2023	Tue 17-10-2023	Tue 31-10-2023	Tue 07-11-2023	Tue 05-12-2023		Sun 02-06-2024
								Planned Days		0	21	21	14	7	28	91	180
W-07	Reconstruction/Replacement work of 16 inch diameter, 10 barg pressure of Chandpur 150 MW power plant pipeline.	Nos	1	OTM (NCT)	MD/Board	BGDCL	10	Planned Dates		Sat 30-12-2023	Sat 20-01-2024	Sat 10-02-2024	Sat 24-02-2024	Sat 02-03-2024	Sat 30-03-2024		Fri 28-06-2024
								Planned Days		0	21	21	14	7	28	91	90
W-08	Reconstruction and Reinstallation of exposed of various transmission pipelines at different locations under the Department of Transmission, Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	10	Planned Dates		Wed 20-09-2023	Wed 11-10-2023	Wed 01-11-2023	Wed 15-11-2023	Wed 22-11-2023	Wed 20-12-2023		Mon 17-06-2024
								Planned Days		0	21	21	14	7	28	91	180
W-09	Reconstruction work of 10 inch diameter, 66 barg high pressure transmission pipeline at Titas river crossing of MEGNA-BKB gas transmission pipe line in Bancharampur Bazar, B-Baria.	Nos	1	OTM (NCT)	MD/Board	BGDCL	10	Planned Dates		Fri 01-12-2023	Fri 22-12-2023	Fri 12-01-2024	Fri 26-01-2024	Fri 02-02-2024	Fri 01-03-2024		Thu 30-05-2024
								Planned Days		0	21	21	14	7	28	91	90
W-10	Installation of odorizer TBS & DRS	Nos	1	OTM (NCT)	MD/Board	BGDCL	2	Planned Dates		Tue 19-12-2023	Tue 09-01-2024	Tue 30-01-2024	Tue 13-02-2024	Tue 20-02-2024	Tue 19-03-2024		Mon 17-06-2024
								Planned Days		0	21	21	14	7	28	91	90
W-11	Installation of Thunder Arrester for TBS cum DRS	Nos	1	OTM (NCT)	MD/Board	BGDCL	5	Planned Dates		Mon 25-12-2023	Mon 15-01-2024	Mon 05-02-2024	Mon 19-02-2024	Mon 26-02-2024	Mon 25-03-2024		Sun 23-08-2024
								Planned Days		0	21	21	14	7	28	91	90
W-12	Modification & upgradation work of TBS cum DRS, Valve Station and offtake under Transmission Department, Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	40	Planned Dates		Thu 10-08-2023	Thu 31-08-2023	Thu 21-09-2023	Thu 05-10-2023	Thu 12-10-2023	Thu 09-11-2023		Wed 26-06-2024
								Planned Days		0	21	21	14	7	28	91	230
W-13	Installation and upgrading of technically advanced, modern and more accurate and acceptable metering systems at the off transmission points and TBS cum DRS at different location under Transmission Department, Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	10	Planned Dates		Sat 11-11-2023	Sat 02-12-2023	Sat 23-12-2023	Sat 06-01-2024	Sat 13-01-2024	Sat 10-02-2024		Fri 10-05-2024
								Planned Days		0	21	21	14	7	28	91	90
W-14	Modification, Upgradation, Installation of Meter, Commissioning of 02 (two) TBS runs and Hooked up to the Existing TBS runs in Salda, Kasba, brahmanbaria.	Nos	1	OTM (NCT)	MD/Board	BGDCL	10	Planned Dates		Tue 10-10-2023	Tue 31-10-2023	Tue 21-11-2023	Tue 05-12-2023	Tue 12-12-2023	Tue 09-01-2024		Mon 08-04-2024
								Planned Days		0	21	21	14	7	28	91	90
W-15	Filling of soil around the boundary wall and Shed Construction of TBS, Valve station at different location under Transmission Department, Cumilla.	Nos	1	OTM (NCT)	MD/Board	BGDCL	5	Planned Dates		Fri 01-09-2023	Fri 22-09-2023	Fri 13-10-2023	Fri 27-10-2023	Fri 03-11-2023	Fri 01-12-2023		Wed 29-05-2024
								Planned Days		0	21	21	14	7	28	91	160
W-16	Construction of approach road, fencing & Filling of soil around the boundary wall at different location under Transmission Department, Cumilla.	Nos	1	CTM (NCT)	MD/Board	BGDCL	5	Planned Dates		Fri 10-11-2023	Fri 01-12-2023	Fri 22-12-2023	Fri 05-01-2024	Fri 12-01-2024	Fri 09-02-2024		Sat 08-06-2024
								Planned Days		0	21	21	14	7	28	91	120
W-17	Work to install IP cameras in various TBS/DRS/RMS under Transmission Department.	Nos	1	OTM (NCT)	MD/Board	BGDCL	5	Planned Dates		Mon 20-11-2023	Mon 11-12-2023	Mon 01-01-2024	Mon 15-01-2024	Mon 22-01-2024	Mon 19-02-2024		Tue 18-06-2024
								Planned Days		0	21	21	14	7	28	91	120

Engr. Md. Mominul Islam
Manager (NCCM)
Transmission Department, Cumilla
Bakhrabad Gas Distribution Company Ltd.

প্রকৌ: মো: শফিকুল হক
উপমহাস্বয়ংস্বাপক
সফালক ডিপার্টমেন্ট
বিজিডিবিএল, কুমিল্লা।

(Handwritten signature)

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED
 Chapapur, Cumilla
ANNUAL PROCUREMENT PLAN
 FY 2023-2024

Division/Department: Engineering Service/Engineering Service Department, Cumilla. Section: Center & Upazilla.
 Works Procurement.

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est Cost in million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total Time to Contract Signatur	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	14	16	17	18
BG/ES/CML/2 023-24/W-01	Work of Emergency Maintenance of Gas Pipe line, Riser Height Increase/ Shifting /Killing at Cumilla City & Adjacent Areas for the Period of 2023-24 FY..	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates	-	Mon 12/06/2022	Mon 26/06/2023	Wed 19/07/2023	Sun 23/07/2023	Mon 24/07/2023	Sun 30/07/2023		Sat 29/07/2024
								Planned Days	-	0	15	6	4	1	6	32	365
BG/ES/CML/2 023-24/W-02	Work of Emergency Pipeline Maintenance, Riser Shifting, Riser Killing at Debidwar, Muradnagar, Daudkandi, Homna, Bancharampur, Kochua, Titas and adjacent areas for the Period of 2023-24 FY	No.	1	OTM(NCT)	MD	BGDCL	0.6	Planned Dates	-	Mon 12/06/2022	Mon 26/06/2023	Thu 20/07/2023	Mon 24/07/2023	Tue 25/07/2023	Sun 30/07/2023		Sat 29/07/2024
								Planned Days	-	0	15	7	5	1	5	33	365
BG/ES/CML/2 023-24/W-03	Work of Emergency Pipeline Maintenance, Riser Shifting, Riser Killing at Laksham, Choudcogram and adjacent areas for the Period of 2023-24 FY.	No.	1	OTM(NCT)	MD	BGDCL	0.5	Planned Dates	-	Mon 12/06/2022	Mon 26/06/2023	Wed 19/07/2023	Sun 23/07/2023	Mon 24/07/2023	Sun 30/07/2023		Sat 29/07/2024
								Planned Days	-	0	15	6	4	1	6	32	365
BG/ES/CML/2 023-24/W-04	Illegal pipeline removal in various areas of Cumilla district.	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates	-	Mon 07/08/2023	Thu 24/08/2023	Thu 31/08/2023	Thu 07/09/2023	Tue 12/09/2023	Thu 21/09/2023		Thu 20/09/2024
								Planned Days	-	0	18	7	7	5	9	46	365
BG/ES/CML/2 023-24/W-05	Valvepit reconstruction with height increase at various areas of Cumilla district.	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates	-	Sun 27/08/2023	Sun 10/09/2023	Wed 20/09/2023	Tue 26/09/2023	Wed 27/09/2023	Sun 01/10/2023		Sun 30/09/2024
								Planned Days	-	0	15	10	6	1	4	36	365
BG/ES/CML/2 023-24/W-06	Pipeline construction for pressure development (Cumilla Area)	No.	1	OTM(NCT)	MD	BGDCL	1	Planned Dates	-	Mon 28/08/2023	Mon 11/09/2023	Thu 21/09/2023	Tue 27/09/2023	Thu 27/09/2023	Sun 02/10/2023		Tue 01/10/2024
								Planned Days	-	0	15	10	5	1	5	36	365
BG/ES/CML/2 023-24/W-07	DRS Maintenance	No.	1	OTM(NCT)	MD	BGDCL	2.5	Planned Dates	-	Tue 12/09/2023	Tue 27/09/2023	Sun 08/10/2023	Thu 12/10/2023	Sun 15/10/2023	Sun 22/10/2023		Thu 21/01/2024
								Planned Days	-	0	16	11	4	3	7	41	90
BG/ES/CML/2 023-24/W-08	CNG Industry & Commercial Customer's Meter Sealing	No.	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates	-	Sun 01/10/2023	Sun 08/10/2023	Sun 08/10/2023	Mon 09/10/2023	Tue 10/10/2023	Wed 11/10/2023		Tue 10/01/2024
								Planned Days	-	0	8	0	1	1	1	11	90
BG/ES/CML/2 023-24/W-09	IP Camera Installation	No.	1	OTM(NCT)	MD	BGDCL	4	Planned Dates	-	Thu 11/01/2024	Mon 29/01/2024	Mon 05/02/2024	Tue 08/02/2024	Thu 11/02/2024	Mon 20/02/2024		Thu 19/05/2024
								Planned Days	-	0	17	8	4	3	9	41	90
BG/ES/CML/2 023-24/W-10	Maintenance of Nandanpur DRS	No.	1	OTM(NCT)	MD	BGDCL	5	Planned Dates	-	Thu 04/01/2024	Mon 22/01/2024	Tue 30/01/2024	Thu 02/02/2024	Tue 06/02/2024	Wed 14/02/2024		Thu 13/06/2024
								Planned Days	-	0	19	8	3	4	8	42	120
BG/ES/CML/2 023-24/W-11	Upgradation of Chandina DRS	No.	1	OTM(NCT)	MD	BGDCL	1.5	Planned Dates	-	Mon 15/01/2024	Thu 01/02/2024	Thu 08/02/2024	Tue 13/02/2024	Wed 14/02/2024	Mon 26/02/2024		Sun 26/05/2024
								Planned Days	-	0	19	7	4	1	12	43	90
BG/ES/CML/2 023-24/W-12	02 Nos Odorent Supply and Installation	No.	1	OTM(NCT)	MD	BGDCL	3.5	Planned Dates	-	Wed 07/02/2024	Sun 25/02/2024	Sun 03/03/2024	Mon 04/03/2024	Tue 07/03/2024	Sun 17/03/2024		Sun 16/06/2024
								Planned Days	-	0	19	6	3	4	8	40	90
BG/ES/CML/2 023-24/W-12	Removal of Permanent disconnected RMS from their preeminence.	No.	1	OTM(NCT)	MD	BGDCL	3.5	Planned Dates	-	Mon 09/10/2023	Wed 25/10/2023	Th 02/11/2023	Wed 08/11/2023	Thu 09/11/2023	Thu 16/11/2023		Thu 14/03/2024
								Planned Days	-	0	17	7	6	1	7	38	120
BG/ES/CML/2 023-24/W-13	Supply of Security Paper Seal	No.	1	OTM(NCT)	MD	BGDCL	0.7	Planned Dates	-	Mon 11/09/2023	Mon 25/09/2023	Mon 02/10/2023	Sun 08/10/2023	Mon 09/10/2023	Mon 16/10/2023		Tue 16/01/2024
								Planned Days	-	0	15	7	6	1	7	36	90
							26.00										

[Signature]
 26.06.23
 ১০ বাম্বুরুল হুসেন
 সহকারী প্রকৌশলী (উপজেলা)
 ইঞ্জিনিয়ারিং সার্ভিস শাখা
 বাবরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

[Signature] 26/06/23
[Signature] 24/6/23
[Signature] 24/6/23
 DM(ES)
 (মনতোর মধু)
 উপ-ব্যবস্থাপক (কেন্দ্রীয়)
 ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট
 বাবরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড

[Signature]
 23/6/2023
 DGM(ES) Cumilla

[Signature]
 28/09/23

BAKHRABAD GAS DISTRIBUTION COMPANY LIMITED

Chapapur, Cumilla
ANNUAL PROCUREMENT PLAN
FY 2023-2024

Division/Department: Engineering Service/Engineering Service Department, Cumilla, Section: Center & Upazilla .
Goods Procurement:

Package No	Description of procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Est Cost in million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	14	16	17	18
BG/ES/CML/2023-24/G-1	Procurement of Meter Protector	No.	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates	-	Thu 02/11/2023	Thu 09/11/2023	Thu 09/11/2023	Sun 12/11/2023	Mon 13/11/2023	Tue 14/11/2023	17	Wed 13/12/2023
								Planned Days	-	0	8	0	3	1	1	13	30
BG/ES/CML/2023-24/G-2	Various Goods/Stainless Steel Fittings Purchase for Emergency Maintenance	No.	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates	-	Mon 28/08/2023	Mon 04/09/2023	Mon 04/09/2023	Tue 05/09/2023	Thu 07/09/2023	Sun 10/09/2023	14	Mon 09/10/2023
								Planned Days	-	0	8	0	1	2	3	14	30
BG/ES/CML/2023-24/G-3	Procurement of Tools for Emergency Maintenance Works	No.	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates	-	Thu 26/10/2023	Thu 02/11/2023	Thu 02/11/2023	Sun 05/11/2023	Mon 06/11/2023	Wed 08/11/2023	15	Thu 07/12/2023
								Planned Days	-	0	9	0	3	0	3	15	30
BG/ES/CML/2023-24/G-4	Procurement of Odorent	No.	1	RFQ(NCT)	MD	BGDCL	1	Planned Dates	-	Tue 12/09/2023	Tue 27/09/2023	Sun 08/10/2023	Thu 12/10/2023	Sun 15/10/2023	Sun 22/10/2023	41	Tue 21/11/2024
								Planned Days	-	0	16	11	4	3	7	41	30
BG/ES/CML/2023-24/G-5	Procurement of EVC Meter Battery	No.	1	RFQ(NCT)	MD	BGDCL	0.2	Planned Dates	-	Sun 01/10/2023	Sun 08/10/2023	Sun 08/10/2023	Mon 09/10/2023	Tue 10/10/2023	Wed 11/10/2023	11	Thu 9/11/2024
								Planned Days	-	0	8	0	1	1	1	11	30
							1.8										

AE

26/06/2023
DM(ES)

বিক্রম
26/5/26
M(ES)

26/5/29
M(ES)

DGM(ES) Cumilla
26/6/2023

(মনতোষ মধু)
উপ-ব্যবস্থাপক (কেন্দ্রীয়)
ইঞ্জিনিয়ারিং সার্ভিস ডিপার্টমেন্ট
বাকরাবাদ গ্যাস ডিস্ট্রিবিউশন কম্পানী লিমিটেড

JM
26/09/23

Bakhrabad Gas Distribution Co. Ltd.
 Chapapur, Cumilla.
 ANNUAL PROCUREMENT PLAN
 FY 2023-2024

n/Department : Engineering Service Department, Comilla

Procurement :

Sl. No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Comp of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4/01	The Work of Emergency Gas pipe line maintenance, Riser Shifting, Killing, Increase at Brahmanbaria, Ashugonj and Sanal Areas 2023	No	1	OTM(NCT)	MD	BGDCL	0.8	Planned Dates		5/9/2023	19/9/2023	25/9/2023	27/9/2023	1/10/2023	2/10/2023		
								Planned Days		0	14	7	2	4	1	28	355
4/02	Valve pit Maintenance and Reconstruction at Brahmanbaria, Sanal and Ashugonj	No	1	RFQ (NCT)	MD	BGDCL	0.2	Planned Dates		2/11/2023	8/11/2023	9/11/2023	10/11/2023	9/11/2023	9/11/2023		
								Planned Days		0	7	1	1	0	0	9	355
4/03	Parmanent Disconnection/ Raiser Killing in Brahmanbaria, Sanal and Ashugonj Areas Customers.	No	1	RFQ (NCT)	MD	BGDCL	0.2	Planned Dates		2/1/2024	8/1/2024	9/1/2024	10/1/2024	10/1/2024	10/1/2024		
								Planned Days		0	7	1	1	0	0	9	180
4/04	Illegal Gas pipe line Removal in Brahmanbaria, Sanal and Ashugonj	No	1	RFQ (NCT)	MD	BGDCL	0.2	Planned Dates		11/2/2024	17/2/24	18/2/24	19/2/24	19/2/24	19/2/24		
								Planned Days		0	7	1	1	0	0	9	130
4/05	DRS Maintenance and Coloring in Brahmanbaria, Ashugonj	No	1	RFQ (NCT)	MD	BGDCL	0.2	Planned Dates		2/4/2024	8/4/2024	9/4/2024	10/4/2024	10/4/2024	10/4/2024		
								Planned Days		0	7	1	1	0	0	9	60

Faruk
 ২৩/১১/২৩
 মোঃ তানভীরুল ইসলাম
 সহকারী প্রকৌশলী (ইএস)
 ইঞ্জিনিয়ারিং সার্ভিস শাখা
 বি.জি.ডি.সি.এল, ব্রাহ্মণবাড়িয়া।

Faruk
 ২৩/১১/২৩
 M(ES)-BB

Faruk
 ২৩/১১/২৩
 DGM(ES)

JH W.
 ০৮/০৭/২৩

Bakhrabad Gas Distribution Co. Ltd.

Engineering Service Department, Noakhali.

ANNUAL PROCUREMENT PLAN

FY 2023-2024

Division/Department : Engineering Service Department, Noakhali.

Works Procurement :

Section : ES, majdee, Noakhali

Package No.	Description of Procurement Package/Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Emergency maintenance of gas pipe line, Riser shifting and Riser killing in Noakhali gas distribution area.	No	1	OTM (NCT)	MD	BGDCL	10.00	Planned Dates		Tue 13-06-2023	Wed 05-07-2023	Sun 09-07-2023	Thu 13-07-2023	Mon 17-07-2023	Mon 31-07-2023	51	365
								Planned Days		1	21	4	3	4	18		
2	Emergency maintenance of gas pipe line, Riser shifting and Riser killing in Noakhali gas distribution area.	No	1	OTM (NCT)	MD	BGDCL	20.0	Planned Dates		Mon 06-11-2023	Mon 20-11-2023	Tue 21-11-2023	Thu 23-11-2023	Sun 26-11-2023	Thu 30-11-2023	25	120
								Planned Days		1	14	1	2	3	4		
3	Valve pit Maintenance and Reconstruction in Noakhali gas distribution area.	No	1	OTM (NCT)	MD	BGDCL	10.00	Planned Dates		Mon 04-09-2023	Mon 18-09-2023	Mon 25-09-2023	Mon 02-10-2023	Thu 05-10-2023	Sun 08-10-2023	35	180
								Planned Days		1	14	7	7	3	3		
4	Emergency maintenance of Distributio gas pipe line for Noakhali	No	1	RFQ	MD	BGDCL	2.0	Planned Dates		Sun 08-10-2023	Sun 22-10-2023	Sun 29-10-2023	Sun 05-11-2023	Wed 08-11-2023	Sun 12-11-2023	35	30
								Planned Days		1	14	7	7	3	3		
5	Emergency maintenance of gas pipe line, Riser shifting and Riser killing in Noakhali gas distribution area.	No	1	OTM (NCT)	MD	BGDCL	10.0	Planned Dates		Mon 07-08-2023	Mon 21-08-2023	Mon 28-08-2023	Tue 05-09-2023	Thu 07-09-2023	Mon 11-09-2023	35	120
								Planned Days		1	14	7	7	2	4		
6	DRS Maintenance and painting in Noakhali Distribution area.	No	1	OTM (NCT)	MD	BGDCL	10.0	Planned Dates		Mon 09-10-2023	Mon 23-10-2023	Mon 30-10-2023	Mon 06-11-2023	Thu 09-11-2023	Sun 12-11-2023	35	30
								Planned Days		1	14	7	7	3	3		
7	Odorizing plant supply, installation & Commissioning Work of all DRS in Noakhali Distribution area.	No	1	OTM (NCT)	MD	BGDCL	5.0	Planned Dates		Thu 07-12-2023	Thu 21-12-2023	Thu 28-12-2023	Thu 04-01-2024	Mon 08-01-2024	Thu 11-01-2024	36	60
								Planned Days		1	14	7	7	4	3		
8	Emergency maintenance of Distributio gas pipe line for Noakhali	No	1	RFQ	MD	BGDCL	2.0	Planned Dates		Mon 06-11-2023	Mon 20-11-2023	Mon 27-11-2023	Mon 04-12-2023	Thu 07-12-2023	Sun 10-12-2023	35	30
								Planned Days		1	14	7	7	3	3		
9	Thunder arrester supply, installation & Commissioning Work of all DRS in Noakhali Distribution area.	No	1	OTM (NCT)	MD	BGDCL	5.0	Planned Dates		Mon 11-12-2023	Mon 25-12-2023	Mon 01-01-2024	Mon 08-01-2024	Thu 11-01-2024	Sun 14-01-2024	35	60
								Planned Days		1	14	7	7	3	3		
10	DRS modification and installation meter in Noakhali Distribution area.	No	1	OTM (NCT)	MD	BGDCL	20.0	Planned Dates		Mon 06-11-2023	Mon 20-11-2023	Thu 23-11-2023	Sun 26-11-2023	Thu 30-11-2023	Sun 03-12-2023	28	180
								Planned Days		1	14	3	3	4	3		
11	Valve pit Maintenance and Reconstruction in Noakhali gas distribution area.	No	1	OTM (NCT)	MD	BGDCL	10.00	Planned Dates		Mon 04-09-2023	Mon 18-09-2023	Mon 25-09-2023	Mon 02-10-2023	Thu 05-10-2023	Sun 08-10-2023	35	180
								Planned Days		1	14	7	7	3	3		
12	Installation of meter for mesurment of area wise gas consumption in Noakhali Distribution area. (District Starting point)	No	1	OTM (NCT)	MD	BGDCL	60.0	Planned Dates		Mon 27-11-2023	Mon 11-12-2023	Thu 14-12-2023	Sun 17-12-2023	Thu 21-12-2023	Sun 24-12-2023	28	180
								Planned Days		1	14	3	3	4	3		
13	Emergency maintenance of Distributio gas pipe line for Noakhali	No	1	RFQ	MD	BGDCL	2.0	Planned Dates		Mon 11-12-2023	Mon 25-12-2023	Mon 01-01-2024	Mon 08-01-2024	Thu 11-01-2024	Sun 14-01-2024	35	30
								Planned Days		1	14	7	7	3	3		

[Signature]
12.07.23

[Signature]
26/09/23

[Signature]
22/09/23

[Signature]
20/09/23

Package No.	Description of Procurement Package/Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14	Emergency Maintenance work of gas line in Chandpur District	Nos	1	RFQ	MD	BGDCL	0.6	Planned Dates		Sun 31-12-2023	Sun 07-01-2024	Wed 10-01-2024	Sun 14-01-2024	Wed 17-01-2024	Sun 21-01-2024		
								Planned Days		1	7	3	4	3	4	21	180
15	Maintenance and Painting of RMS of 150MW thermal power plant in Chandpur district	Nos	1	RFQ	MD	BGDCL	0.5	Planned Dates		Sun 17-09-2023	Wed 20-09-2023	Sun 24-09-2023	Thu 28-09-2023	Mon 02-10-2023	Thu 05-10-2023		
								Planned Days		1	7	4	4	4	3	22	180
16	Emergency maintenance of gas pipe line, Riser shifting and Riser killing in Feni district.(2020-21)	No	1	OTM (NCT)	MD	BGDCL	8.26	Planned Dates		-	-	-	-	-	-	-	-
								Planned Days		-	-	-	-	-	-	-	-
17	Microbus Rent for Engineering Service section, Feni.	No	1	RFQ (NCT)	MD	BGDCL	2.0	Planned Dates		Thu 10-08-2023	Wed 16-08-2023	Sun 20-08-2023	Wed 23-08-2023	Sun 27-08-2023	Wed 30-08-2023		
								Planned Days		1	7	4	3	4	3	22	120
18	Illegal Gas pipe Line Removal in feni District.	No	1	RFQ (NCT)	MD	BGDCL	2.0	Planned Dates		Thu 24-08-2023	Thu 31-08-2023	Sun 03-09-2023	Wed 06-09-2023	Sun 10-09-2023	Wed 13-09-2023		
								Planned Days		1	7	3	3	4	3	21	365
19	Flat bar seal in feni District.	No	1	RFQ (NCT)	MD	BGDCL	2.0	Planned Dates		Wed 20-09-2023	Wed 27-09-2023	Sun 01-10-2023	Wed 04-10-2023	Sun 08-10-2023	Wed 11-10-2023		
								Planned Days		1	7	4	3	4	3	22	180
20	Microbus Rent for Engineering Service section, Feni.	No	1	RFQ (NCT)	MD	BGDCL	1.9	Planned Dates		Wed 10-01-2024	Wed 17-01-2024	Sun 21-01-2024	Wed 24-01-2024	Sun 28-01-2024	Wed 31-01-2024		
								Planned Days		1	7	4	3	4	3	22	180
21	Valve pit Maintenance and Reconstruction in Fen District.	No	1	RFQ (NCT)	MD	BGDCL	2.0	Planned Dates		Sun 03-09-2023	Sun 10-09-2023	Wed 13-09-2023	Sun 17-09-2023	Wed 20-09-2023	Sun 24-09-2023		
								Planned Days		1	7	3	4	3	4	22	180
22	DRS maintenance and Coloring under Engineering Service Section Feni.	No	1	RFQ (NCT)	MD	BGDCL	2.0	Planned Dates		Tue 19-09-2023	Tue 26-09-2023	Thu 28-09-2023	Sun 01-10-2023	Wed 04-10-2023	Sun 08-10-2023		
								Planned Days		1	7	2	4	3	4	21	90
23	Gas low pressure improvement in Feni district.	No	1	RFQ (NCT)	MD	BGDCL	2.0	Planned Dates		Tue 10-10-2023	Tue 17-10-2023	Sun 22-10-2023	Wed 25-10-2023	Sun 29-10-2023	Wed 01-11-2023		
								Planned Days		1	7	4	3	4	3	22	120
24	Emergency maintenance of gas pipe line, Riser shifting and Riser killing in Laksmipur gas distribution area.	No	1	RFQ	MD	BGDCL	2.0	Planned Dates		Tue 11-04-2023	Tue 18-04-2023	Tue 18-04-2023	Fri 21-04-2023	Mon 24-04-2023	Thu 27-04-2023		
								Planned Days		1	7	0	3	3	3	17	180

R. R. R.
13.07.23

S. S.
26/09/23

R. R. R.
20/09/23

J. H. W.
26/09/23

Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2023-2024


Division/Department : Administration Department, Training Section


Goods Procurement:


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Local Training	No			MD	BGDCL	20	Planned Dates								
								Planned Days								
GR-02	Foreign Training	No			MD	BGDCL	220	Planned Dates								
								Planned Days								


NB: Local Training: Local Training is organized with approval of the authority in view of the needs of different training institutions like BIM, BPI, BARD, NAPD, etc. Apart from this, training is also given to the employees of the company through in-house training with the approval of the authority

Foreign Training: In the case of foreign training, the officers are selected through a standing committee of the company and sent to PetroBangla, which is then finalized by a government order (GO).


 17.7.23
জলক চন্দ্র দেবনাথ
 সহকারী কর্মকর্তা
 প্রশাসন ডিপার্টমেন্ট
 বিজিভিসিএল, কুমিল্লা।


 17.07.23
H.M. Rubayyat Quayyum
 Deputy Manager
 Administration Department
 BGDCL, Cumilla.


 29/9/2023
মোঃ শাহ জাহান
 উপ-মহাব্যবস্থাপক (প্রশাসন)
 প্রশাসন ডিপার্টমেন্ট
 বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিঃ
 কুমিল্লা।


 29/9/23
মোঃ শাহানুর আলম
 মহাব্যবস্থাপক (প্রশাসন)
 প্রশাসন ডিভিশন
 বিজিভিসিএল, কুমিল্লা

Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2023-2024

Division/Department : Administration (Personnel Section)

Works Procurement : Services (Written Examination for Recruitment)

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Contract with 3rd Party Consultant for Written Exam. (Completion of Written Exam. And Result Preparing/Submitting as a Recruitment Procedure)	1	1	QCBS (National)	BGDCL Board of Directors	Own (BGDCL) & Applicants Fee	50 (tk. 1000 per Applicant on an average)	Planned Dates Planned Days	As per board decision	As per board decision	As per board decision	As per board decision	As per board decision	-	As per board decision		As per board decision

Jay
18.07.23

মোঃ জমি মিয়া
সহকারী ব্যবস্থাপক
পার্সোনেল সার্ভিস, প্রশাসন ডিপার্টমেন্ট
বিজিডিপিএল, কুমিল্লা।

Amir
18.07.23

মোঃ নাহিয়ান
সহকারী ব্যবস্থাপক, পার্সোনেল সার্ভিস
প্রশাসন ডিপার্টমেন্ট
বিজিডিপিএল, কুমিল্লা।

Alau
29/9/26

Shah
29/9/26
মোঃ শাহ জাহান
উপ-মহাব্যবস্থাপক (প্রশাসন)
প্রশাসন ডিপার্টমেন্ট
বাকরবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিঃ
কুমিল্লা।

Shah
29/9/26
মোঃ শাহানুর আলম
মহাব্যবস্থাপক (প্রশাসন)
প্রশাসন ডিভিশন
বিজিডিপিএল, কুমিল্লা।

Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY-2023-2024

Division/Department :Common Service and Protocol Department
 Service and Goods Procurement For Service Protocol and House Keeping Section.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	7	8	9	10	11	12	13	14	15	16	17	18
W-01	Post and Telegraph	No	-	-	BGDCL	18	Planned Dates	As per requirement in the Entire financial year 2023-2024								
							Planned Days									
W-02	National Days Celebration(Except National Energy Security Day)				BGDCL	9	Planned Dates	As per requirement in the Entire financial year 2023-2024								
							Planned Days									
W-03	Furniture repair and Maintenance				BGDCL	10	Planned Dates	As per requirement in the Entire financial year 2023-2024								
							Planned Days									
W-04	Office Equipment repair and maintenance				BGDCL	8	Planned Dates	As per requirement in the Entire financial year 2023-2024								
							Planned Days									
W-05	Gardening				BGDCL	7	Planned Dates	As per requirement in the Entire financial year 2023-2024								
							Planned Days									
W-06	Office Cleaning				BGDCL	5	Planned Dates	As per requirement in the Entire financial year 2023-2024								
							Planned Days									
W-07	Emergency Goods and Service On the basis of Requirement				BGDCL	25	Planned Dates	As per requirement in the Entire financial year 2023-2024								
							Planned Days									

RF

RF
 মোঃ বেদোয়ান ইসলাম
 মহাব্যবস্থাপক
 উপ-মহাব্যবস্থাপক (ক: সা: এড প্রটোকল ডিপার্টমেন্ট)
 কমন সার্ভিস এন্ড প্রটোকল ডিপার্টমেন্ট
 বাকর গ্যাস ডিস্ট্রিবিউশন কো. লি.

RF
 মোঃ শাহিদুল ইসলাম
 উপ-মহাব্যবস্থাপক (ক: সা: এড প্রটোকল ডিপার্টমেন্ট)
 কমন সার্ভিস এন্ড প্রটোকল ডিপার্টমেন্ট
 বিজিডিসিএল, কুমিল্লা।

RF
 মোঃ শাহিদুল আলম
 মহাব্যবস্থাপক (প্রশাসন)
 প্রশাসন ডিভিশন
 বিজিডিসিএল, কুমিল্লা

Bakhrabad Gas Distribution Co. Ltd.


Chapapur, Cumilla.


ANNUAL PROCUREMENT PLAN

FY-2023-2024

Division/Department: Common Service and Protocol Department
Goods Procurement for Transport Section

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Source of Funds	Estd. Cost in Lac TK.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Car Purchase	Nos	19	DPM	BGDCL	2,000	Planned Dates Planned Days									As per requirement in the entire financial year 2023-2024
GR-02	Petrol, Oil and Lubricant bill payment for vehicle	M ton	150	Contract basis	BGDCL	110	Planned Dates Planned Days									As per requirement in the entire financial year 2023-2024
GR-03	CNG Bill Payment	Cubic Meter	170000	Contract basis	BGDCL	70	Planned Dates Planned Days									As per requirement in the entire financial year 2023-2024
GR-04	Fuel and CNG Bill of liason office and Other side office	MT/C. m.	20/2000	Contract basis	BGDCL	20	Planned Dates Planned Days									As per requirement in the entire financial year 2023-2024
GR-05	Miscellaneous Bill (fuel and CNG)	MT/C. m.		Contract basis	BGDCL	8	Planned Dates Planned Days									As per requirement in the entire financial year 2023-2024
GR-06	Vehicle Tax License, fitness and Others fee	Nos.	61	Contract basis	BGDCL	65	Planned Dates Planned Days									As per requirement in the entire financial year 2023-2024
GR-07	Bus allowance for lifting	Nos.	2	Contract basis	BGDCL	20	Planned Dates Planned Days									As per requirement in the entire financial year 2023-2024
GR-08	Others ransportation Fare			Contract basis	BGDCL	15	Planned Dates Planned Days									As per requirement in the entire financial year 2023-2024



 মোঃ শাহিনুর ইসলাম
 উপ-মহাব্যবস্থাপক (ক: সা: এচ এমসি)
 কমন সার্ভিস এন্ড প্রটোকল ডিভিশন
 বিজিডিসিএল, কুমিল্লা।



 ১৭/১২/২৩
 মোঃ শাহিনুর আলম
 মহাব্যবস্থাপক (প্রশাসন)
 প্রশাসন ডিভিশন
 বিজিডিসিএল, কুমিল্লা।


Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2023-2024


Division/Department : Safety and Security Department

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Fire Extinguisher	NOS	121	OTM	MD	BGDCL	10	Planned Dates Planned Days	February and March-2024								
GR-02	CC Camera System		Contract basis		MD	BGDCL	5	Planned Dates Planned Days	As per requirement in the Entire financial year 2023-2024								
GR-03	Necessary goods for security gurd		Contract basis		MD	BGDCL	5	Planned Dates Planned Days	As per requirement in the Entire financial year 2023-2024								
GR-04	Necessary goods using in security system		contract basis		MD	BGDCL	2	Planned Dates Planned Days	As per requirement in the Entire financial year 2023-2024								
GR-05	Salary of Ansar				MD	BGDCL	500	Planned Dates Planned Days	As per requirement in the Entire financial year 2023-2024								
GR-06	CC Camera System repair and maintenance				MD	BGDCL	5	Planned Dates Planned Day	As per requirement in the Entire financial year 2023-2024								
GR-07	Salary of daily worker					BGDCL	1	Planned Dates Planned Days	As per requirement+A8:R23t in the Entire financial year 2023-2024								


 ২৫/০৭/২০২৩
 মোঃ শহীদুল ইসলাম স্বাক্ষর
 উপ-মহাব্যবস্থাপক (নিরাপত্তা)
 বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড
 চাপাপুর, কুমিল্লা।


 ২৫/০৭/২৩
 আনিছুর আশিক
 মহাব্যবস্থাপক (সেফটি এন্ড মনিটরিং)
 সেফটি এন্ড সিকিউরিটি ডিপার্টমেন্ট
 বাখরাবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানি লিমিটেড।



 ২৫/০৭/২০২৩
 মৌসুমীয়া সুলতানা
 উপ-মহাব্যবস্থাপক (সেফটি এন্ড সিকিউরিটি)
 সেফটি এন্ড সিকিউরিটি ডিপার্টমেন্ট
 বিজিডিসিএল, কুমিল্লা।



 ২৫/৭/২৩
 মোঃ শাহানুর আলম
 মহাব্যবস্থাপক (প্রশাসন)
 প্রশাসন ডিভিশন
 বিজিডিসিএল, কুমিল্লা।

Bakhrabad Gas Distribution Co. Ltd.
Chapapur, Cumilla.
ANNUAL PROCUREMENT PLAN
FY 2023-2024

Division/Department : Administration/Medical
 Goods Procurement: Goods

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Gd-01	Procurement of Medicine	Lot	1	DPM/OTM	MD	BGDCL	5.5	Planned Dates	2/8/2023	29/08/2023	18/09/2023	8/10/2023	14/10/2023	10/11/2023		25/11/2023
								Planned Days	0	28	21	21	7	28	105	120
Gd-02	Procurement of Equipment (ECG Machine, Accucheck Active Strips etc.)	Nos.		DPM	MD	BGDCL	2.5	Planned Dates	23/07/2023	14/08/2023	3/9/2023	10/9/2023	16/09/2023	7/10/2023		18/10/2023
								Planned Days	0	22	21	7	7	22	79	90


 Md. Sultana Parva
 এম বি সি এস
 নির্দিষ্ট কর্মকর্তার
 প্রধান কার্যালয়
 বাকরবাদ গ্যাস ডিস্ট্রিবিউশন কোম্পানী লিমিটেড
 চাপাপুর, কুমিল্লা।


 23/9/23
 মোঃ শাহিনুর আলম
 মহাব্যবস্থাপক (প্রশাসন)
 প্রশাসন ডিভিশন
 বিজিডিসিএল, কুমিল্লা